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August 20, 2002

The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of June 30, 2002.  The report delineates capital outlay workload for
the DGS.  It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division.  The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services at (916) 376-1718.

Very truly yours,

Clothilde V. Hewlett, Interim Director
Department of General Services
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cc: See attached distribution list
Dennis D. Dunne, Chief Deputy Director, Department of General Services
Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
   General Services
Deborah Hysen, Assistant Deputy Director, Real Estate Services Division, Department
of
   General Services
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
   Department of General Services
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
   Department of General Services
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The Honorable Steve Peace, Chair The Honorable Jenny Oropeza, Chair
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State Capitol, Room 3060 State Capitol, Room 6026
Sacramento, CA  95814 Sacramento, CA  95814
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The Honorable Steve Peace, Chair Ms. Elizabeth G. Hill
Senate Budget & Fiscal Review Committee Legislative Analyst
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(1 original) (1 original)
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The Honorable Dick Ackerman, Vice Chair Cec Wallin, Budget and Planning Officer
Senate Budget & Fiscal Review Committee Office of Fiscal Services
State Capitol, Room 4066 707 Third Street, 9th Floor, Z-1
Sacramento, CA  95814 West Sacramento, CA  95605
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The Honorable John Campbell, Vice Chair California State Library
Assembly Budget Committee Government Publications Section
State Capitol, Room 2174 914 Capitol Mall, E-29
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Department of Finance
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Sacramento, CA  95814
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State of California
Department of General Services

Real Estate Services Division

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
707 Third Street, Suite 3-305
West Sacramento, CA  95605
(916) 376-1711
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance



STATE OF CALIFORNIA
DEPARTMENT OF GENERAL SERVICES

REAL ESTATE SERVICES DIVISION

PROJECT MANAGEMENT BRANCH

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY
PROJECTS

PERIOD ENDING
     June 30, 2002



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALIF TAHOE CONSERVANCY

CALTRANS

CORRECTIONS

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER
HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER
MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING 
FACILITY

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
NAPA NURSERY OFFICE/CLASSROOM BUILDING
PACIFIC BAYS RESIDENTIAL STUDY

EL CAJON AREA OFFICE BUILDING ALTERATIONS
MONTEREY AREA OFFICE-NEW CONSTRUCTION
SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS
WILLIAMS AREA OFFICE REPLACE FACILITY

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)
CAL SCIENCE CENTER PARKING FACILITY
CALIFORNIA SCIENCE CTR.-PHASE II
EXPOSITION PARK, PHASE II SITEWORK

TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE 
RECRE
UPPER TRUCKEE RIVER/COVE EAST RESTORATION

CALTRANS DISTRICT 11-SAN DIEGO
CALTRANS INFRASTRUCTURE STUDY
DISTRICT 7 OFFICE BUILDING REPLACEMENT
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER
ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER 
PROJECT, C
FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING
HQ OFFICE ANNEX I & II SEISMIC RETROFIT

AVENAL SP - RECEIVING AND RELEASE EXPANSION
AVENAL STATE PRISON CCCMS
CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I
CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION
CCWF CHOWCHILLA CCCMS

111675
111674
102778

107755
107756
107757
111663

106121
106122
106119
107751

103663
103613
107284
103662

109083

OPDM0489

103561
110723
107750
OPDM0701
110726

110728
109349

111664
OPDM0764
103649
103650
OPDM0758
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CCWF CHOWCHILLA RCSE & EOP
CDC GALT PP
CIM CHINO ENERGY RETROFIT
CIM CHINO PCE CONTAMINATION CLEAN-UP
CIM CHINO REPLACE LOCKING DEVICES
CIM CHINO TB/HIV CONTROLS
CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY 
UPGRA
CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
CMC SAN LUIS OBISPO WASTEWATER UPGRADE
CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL
CMF VACAVILLE TB/HIV CONTROLS
CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS
CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE
CRC NORCO REPLACE MEN’S DORMITORIES
CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CSP SACRAMENTO FIRING RANGE MODIFICATIONS
CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED 
OUT
CTC CIW FRONTERA-PHASE II
CTC SAN QUENTIN-PHASE II
CTF SOLEDAD BOILER REPLACEMENT
DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITION
DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
FSP FOLSOM  DENTAL CLINIC RENOVATION
FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
FSP FOLSOM GANG SHOWER #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
FSP FOLSOM RENOVATE BRANCH CIRCUIT #3
FSP FOLSOM RENOVATE H&V
FSP FOLSOM UNDERGROUND UTILITIES STUDY
ISP BLYTHE CTC-PHASE II
ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF 
REPAIR
NEW POTABLE WATER SOURCE PHASE II
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE
WSP WASCO PRESCREENING FACILITY

OPDM0759
111458
104173
OPDM0428
OPDM0514
106113
111667

103538
106153
107827
106114
111707
102743
103541
103646
107792
OPDM0724
107793
111672

102742
102741
OPDM0804
111670
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103529
107786
103530
102735
102739
102740
102738
105598
103553
OPDM0817
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107789
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DEVELOPMENTAL SERVICES

EDUCATION

EMPLOYMENT DEV DEPT-STATE

EMPLOYMENT DEVELOPMENT

FOOD & AGRICULTURE

FORESTRY

ADA COMPLIANCE PORTERVILLE
AGNEWS DEV CTR FLS UPGRADES
Agnews, ADA Project
CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW
CHILLED WATER SYSTEM UPGRADE -  LANTERMAN
CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - AGNEWS
CHILLED WATER SYSTEM UPGRADE - SONOMA
LANTERMAN DEV CTR  SECURITY IMPROVEMENTS
Lanterman DC ACE Project
PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN
SONOMA ADA COMPLIANCE

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG 
CHILDREN’S HO
PUPIL PERSONNEL SERVICES
RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL 
FACIL

Consolidation Study

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION
YERMO AGRICULTURAL INSPECTION STATION RELOCATION

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY
ALMA HELITACK BASE
ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL
AVIATION MANAGEMENT UNIT - RELOCATE FACILITY -
BASELINE CONSERVATION CAMP-REMODEL FACILITY
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

108410
106111
112854
109279
109277
109280
109281
109278
OPDM0787
112066
103555
108411

107824

107825
106132

112363

106137

107802
102785
107079

106168
107894
107763
106167
OPDM0799
106089
OPDM0666
106180
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BLASINGAME FOREST FIRE STATION - REPLACE FACILITY
BUCKHORN FOREST FIRE STATION REPLACE FACILITY
BUTTE FIRE CENTER REPLACE MESSHALL
CAMPO FOREST FIRE STATION REPLACE FACILITY
CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY
CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY
ELK CAMP FOREST FIRE STATION REPLACE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
FORT JONES FIRE STATION RELOCATE FACILITY
HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY
LASSEN-MODOC RANGER UNIT HEADQUARTERS
MANTON FOREST FIRE STATION RELOCATE FACILITY
MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE
SHOP
NIPOMO FOREST FIRE STATION REPLACE FACILITY
OWENS VALLEY CONSERVATION CAMP
PACHECO FOREST FIRE STATION
RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY
SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY
SAN MARCOS FFS - RELOCATE FACILITY
SAND CREEK FOREST FIRE STATION RELOCATE FACILITY
SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE 
AUTOMOTIVE SH
SONORA FOREST FIRE STATION RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)
SQUAW VALLEY FOREST FIRE STATION
STEVENS CREEK FOREST FIRE STATION
SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
UKIAH AIR ATTACK BASE REPLACE FACILITY
UKIAH FOREST FIRE STATION REPLACE FACILITY
USONA FOREST FIRE STATION REPLACE FACILITY
VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, 
BLDG.

106076
107759
106102
106165
106163
111338
106162
106069
106098
106092
OPDM0665
106091
OPDM0667
106077
106103
107758
102774
106093
106160

106164
107760
103292
OPDM0673
106169
106081
106161
111339
106106
106082

106105
111389
111750
107762
102763
106068
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106067
106166
106110
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FRANCHISE TAX BOARD

GENERAL SERVICES

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY
VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP 
WAREHOUS
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

CENTRAL OFFICE, FIRE ALARM MOD

BLUE ANCHOR BUILDING SACTO. FLS
BONDERSON BUILDING RENOVATION
BUTTERFIELD STATE OFFICE BUILDING
CAL EPA CONSOLIDATION LEASE
CAPITOL AREA EAST END COMPLEX
CAPITOL EXTERIOR PAINTING
CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 
100
Child Care TI Buildout, Elihu Harris Building, Oakland
DGS Central Plant, Sacto, PMB Master Plan
FDC WARDS D1516, E3014, & F1112
FOOD & AGRICULTURE HQ BUILDING RENOVATION
KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2
LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL 
RETRO
LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
METRO. SH LIBRARY REPLACEMENT
METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT
METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL 
RETROFIT
NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO
PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - BUILDING N, STRUCTURAL RETROFIT
RECREATION BUILDING STRUCTURAL RETROFIT
REPLACE R&T AND ADMINISTRATION BLGS
SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS
SAN DIEGO STATE OFFICE BUILDING, CITY CENTER
STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
STRUCTURAL RETROFIT-HOSPITAL BUILDING
STRUCTURAL RETROFIT-WING L & WING R

106096
106104

106094

111699

106134
107743
106617
OPDM0649
OPDM0785
103657
107822

112743
113072
OPDM0791
103779
106790A
111679

107823
112305
111687
106785

106783
111677
111678
111680
111681
111682
OPDM0794
OPDM0599
106347
112325
107744
107813A
SPS71001

138
139

140

141

142
143
144
145
147
149
150

151
152
153
154
155
156

157
158
159
160

161
162
163
164
165
166
167
168
170
171
172
173
174

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

GOVERNOR’S OFFICE

HEALTH SERVICES

JUDICIAL COUNCIL

JUSTICE

MENTAL HEALTH

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND 
HISTORI

LABORATORY AND OFFICE FACILITIES
PHASE II REPLACEMENT LABORATORY FACILITY
RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

3RD APPELATE COURTHOUSE RENOVATION
4TH APPELATE DISTRICT NEW COURTHOUSE
5TH APPELATE DISTRICT NEW COURTHOUSE
CIVIC CENTER AOC EXPANSION - 7TH FLOOR
COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION 
FOR NE

CENTRAL VALLEY REPLACEMENT LABORATORY
FRESNO REPLACEMENT LABORATORY
REDDING REPLACEMENT LABORATORY
SANTA BARBARA REPLACEMENT LABORATORY
SANTA ROSA REPLACEMENT LABORATORY

ATASCADERO  STATE HOSPITAL 250 BED ADDITION
ATASCADERO IMPROVE PERIMETER SECURITY
ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH
METRO SH ADA COMPLIANCE
METRO SH EMERGENCY GENERATOR
METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
METROPOLITAN: CONSTRUCT SCHOOL BUILDING
NAPA SH ADA COMPLIANCE
NAPA SH REPLACE ROOFS
NEW MENTAL HEALTH TREATMENT FACILITY
PATTON SH ADA COMPLIANCE
PATTON SH REPLACE AIR HANDLING UNITS
PATTON SH REPLACE HVAC CONTROLS & COILS
PATTON SH SPECIAL ROAD REPAIRS, PAVING
PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS
PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING
PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N 

111094

OPDM0248
OPDM0677
107774

107734
107735
107736
111442
111700

OPDM0687
103673
106146
103674
102789

OPDM0726
106305
111692
111764
108355
OPDM0797
106772
111702
107817
107818
103557
107783
107820
107821
107819
111693
111694
111986

175
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MILITARY DEPT

MOTOR VEHICLES

OFC EMERGENCY SERVICES

PARKS & RECREATION

STATE AIR RESOURCES BOARD

BUIL
PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY 
IMPROVEME
REPAIR SEWAGE TREATMENT PLANT

Reroof Building 195

RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP
SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP
SLO COMBAT PISTOL COURSE
SLO MODIFIED RECORD FIRING RANGE CAMP

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
FIELD OFFICE REPLACEMENT - ACQUISTIONS
SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC 
RETROFIT
SAN YSIDRO OFFICE RELOCATION

OES - STATE OPERATIONS CENTER

CHINO HILLS STATE PARK PUBLIC USE FACILITIES
CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK 
CONVERSION
DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM
HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY 
USE A
PATRICK’S POINT STATE PARK CAMPGROUND AND DAY USE 
REHABILITA
SUGAR PINE POINT SP REHABILITATE DAY USE AREA
TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND 
REHABI

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

OPDM0742

111240

111241

106894
106896
107804
107803

106304
111696
111695

107754

OPDM0676

107769
107772

107764
107768
107770

107771

107765
107766

107773

208

209
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VETERANS AFFAIRS

YOUTH AUTHORITY

JEFFERSON HALL REHAB (SECTION L)
LINCOLN THEATER RENOVATION
NORTHERN CALIFORNIA VETERANS CEMETERY
VA STUDY FOR MONTEREY CEMETERY
VETERANS HOME CEMETERY RESTORATION
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

50 SPECIALIZED COUNSELING PROGRAM BEDS
DeWITT NELSON YCF PERSONAL ALARM SYSTEM
EDUCATION AIR CONDITIONING
EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS
EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
FRED C. NELLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER
FRED C. NELLES YCF SEWER REPLACEMENT LINE
HEMAN G. STARK FIRE ALARM SYSTEM
HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC 
UPGRADE
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM
KARL HOLTON YCF PERSONAL ALARM SYSTEM
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
NCYCC CORRECTIONAL TREATMENT CENTER
NELLES YOUTH CORR. FACILITY: VISITOR’S SECURITY ENTRANCE & 
H
NORTHERN YCRCC PERSONAL ALARM SYSTEM
O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM 
SYSTE
PRESTON YCF PERSONAL ALARM SYSTEM
PRESTON YCF REMODEL VISITING HALL
VENTURA YCF PERSONAL ALARM SYSTEM
VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

106148
OPDM0805
106744
110906
107733
106149

107797
103512
107799
106125
103515
107801
103516
106129
102775
106127
103522

103525
103514
107800
107798
102776

103510
103513

OPDM0751
106128
103521
103517
103519

229
230
231
232
233
234

235
236
237
238
239
240
241
242
243
244
245

246
247
248
249
250

251
252

253
254
255
256
257

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 1

OXNARD
BOATING & WATERWAYS
JONES, HAMPDEN S

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111675

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

3680-301-0516(4)
3680-301-0516(4)

Appropriation($)

     319,000.00 

Document

20063A
20063A

Transferred($)

     319,000.00 
(     60,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     319,000.00 

            .00 
            .00 

            .00 
     259,000.00 

            .00 
            .00 

            .00 
     206,839.29 

            .00 
            .00 

Project      319,000.00      259,000.00      206,839.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-SEP-2001
15-JUL-2002
15-JUL-2002
06-APR-2003

14-JUN-2002
02-DEC-2002
02-DEC-2002
11-JUL-2004

22-AUG-2001
01-AUG-2003
01-JUL-2004
01-SEP-2004

30-JUL-2003
01-MAR-2004
30-AUG-2004
30-JUN-2005

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

County of Ventura prepared the CEQA document, which required recirculation due to omissions. 
Comments received on the Mitigated Negative Declaration are being reviewed.  A meeting is scheduled 
for July 8, 2002 to discuss the CEQA document with Environmental Services and the Ventura County 
Counsel.  The earliest date for PWB approval of PP’s is September 13, 2002.

Project Status

Project is behind schedule due to preparation/processing of CEQA document by the County of Ventura.Schedule

Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 2

EUREKA
BOATING & WATERWAYS
JONES, HAMPDEN S

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111674

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

Document

20064A
20064A

Transferred($)

     245,000.00 
(     40,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 

            .00 
            .00 

            .00 
     205,000.00 

            .00 
            .00 

            .00 
         997.50 

            .00 
            .00 

Project      245,000.00      205,000.00          997.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2001
15-SEP-2001
02-APR-2003
06-NOV-2003

06-JUN-2002
06-JUN-2002
06-NOV-2003
11-NOV-2004

05-SEP-2001
05-SEP-2001
17-JUN-2003
03-OCT-2003

08-NOV-2002
01-MAY-2002
02-AUG-2003
01-AUG-2004

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $4,067,000.00

PRELIMINARY PLANSCURRENT PHASE:

Coastal Permit and Mitigated Negative Declaration was approved by the Eureka City Council on May 21,
2002.  95% PP’s due for review on June 28, 2002.  Earliest date for PWB approval of PP’s is September
13, 2002.

Project Status

Project is behind schedule due to City of Eureka’s preparation/processing of CEQA document and 
State’s preparation of soils report & prelim site assessment.

Schedule

Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 3

MILLERTON LAKE, CROWS NEST AREA
BOATING & WATERWAYS
EKHOLM, IAN J

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102778

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000

Budget Item

3680-301-0516(2)
3680-301-0516(2)
3680-301-0516(2)

Appropriation($)

     101,000.00 
      90,000.00 

   1,395,000.00 

Document

98212A
99220A

Transferred($)

     101,000.00 
      90,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
      90,000.00 

   1,395,000.00 

            .00 
     101,000.00 
      90,000.00 

            .00 

            .00 
     100,910.35 
      69,277.50 

            .00 

Project    1,586,000.00      191,000.00      170,187.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-APR-1999
15-OCT-1999
14-DEC-1999

05-JAN-1999
15-AUG-1999

14-JUL-2000

12-SEP-1998
11-AUG-1999
04-NOV-2002
01-APR-2003

14-MAY-1999
01-NOV-2002
31-MAR-2003
31-OCT-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,457,000.00

WORKING DRAWINGSCURRENT PHASE:

Bid documents are being prepared.Project Status

The project will be bid in late fall because of the need to time construction with lake levels and 
construction prohibition periods.

Schedule

Project cost currently projected within appropriation.Budget

The presence of bald eagles in the area prohibits any construction between November 1st and March 
31st, and so the construction schedule must shift forward five months.  The Army Corps of Engineers 
appears willing to issue a permit after rejecting previous plans for this project.

Other information

11-AUG-1999
31-JUL-2000
01-APR-2001

15-FEB-2000
15-JAN-2001
30-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 4

CAMARILLO
CALIF CONSERV CORPS
MYREN, RICHARD T

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107755

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     518,175.37 
     393,664.20 

            .00 

Project   11,391,000.00    1,107,000.00      911,839.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
07-MAY-2002
04-OCT-2002

08-JUN-2001
06-MAY-2002
03-OCT-2002
23-FEB-2004

02-OCT-2000
24-AUG-2001
03-AUG-2002
01-JAN-2003

08-JUN-2001
02-AUG-2002
31-DEC-2002
28-APR-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $11,391,000.00

BID PERIODCURRENT PHASE:

95% working drawings were submitted by PSB-DSS on May 1 to SFM, DSA-AC, CCC & PMB for review.
 Water & sewer service issues with local jurisdictions continue to present challenges that DSS & PMB 
are addressing.  DOF will be meeting with STO in mid/late June concerning the renewal of PMIA loan & 
project bond funding.  On June 7 PMB supplied requested info. to DOF for that meeting.

Project Status

Project schedule has been adjusted by the addition of one month for PSB & longer than expected plan 
check for SFM (approx. eight weeks).

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 5

SAN JOAQUIN
CALIF CONSERV CORPS
MYREN, RICHARD T

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107756

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

106/2001
106/2001
0052/2000

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)

Appropriation($)

   1,500,000.00 

      55,000.00 

Document

20071A
20071A
00218A

Transferred($)

   1,500,000.00 
(  1,300,000.00)

      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,555,000.00 
            .00 
            .00 
            .00 

     255,000.00 
            .00 
            .00 
            .00 

      57,130.19 
            .00 
            .00 
            .00 

Project    1,555,000.00      255,000.00       57,130.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
02-JUL-2002
07-MAY-2003
03-OCT-2003

08-JUN-2001
08-JUN-2002
06-MAY-2003
02-OCT-2003
21-FEB-2005

31-JUL-2001
01-MAR-2003
01-MAR-2004
28-JAN-2005
28-JUN-2005

28-FEB-2003
28-FEB-2004
27-JAN-2005
27-JUN-2005
19-NOV-2006

  25.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $13,475,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The entire project team attended a site visit field trip on May 6 to the ten potential sites that RESS had 
located.  An informal site ranking for the top five sites was agreed upon at that time.  RESS, ESS & DSS
generated a report presenting their formal rankings of those five sites & this was submitted to CCC on 
May 24 for their review & final determination of the ranking.

Project Status

The Original schedule reflects locating the project near Lake Comanche, (ABMS #106828).  Prior to the 
start of Acquisition for that project, a Legislative request to have CCC Delta remain at their current 
location, (California State University, Stanislaus) was pursued in the 2000-01 fiscal year.  This effort 
proved unsuccessful in negotiations with the JPA coordinating the redevelopment of the campus.  A new
Acquisition phase was funded for 2001-02 to attempt to locate the new facility in the Stockton area.  The
"Approved Revised" and "Current" schedules reflect this latest Acquisition phase timing.  (The dates for 
phases beyond the current Acquisition are unofficial projections).

Schedule

Project is within budget. (Project funding is being revised from General Fund to Lease Revenue Bond.  
$1.3 million of the 2001-02 $1.5 million appropriation will be reverted with the remaining $200k for team 
operations until a PMIA loan can be secured to complete the Acquisition phase.)  Authority for bond 
funding of the remaining project phases is being sought in the 2002-03 budget.

Budget

There are no other significant project issues at this time.Other information

31-JUL-2001
01-MAR-2003
01-MAR-2004
28-JAN-2005
28-JUN-2005

28-FEB-2003
28-FEB-2004
27-JAN-2005
27-JUN-2005
19-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 6

NAPA
CALIF CONSERV CORPS
MYREN, RICHARD T

NAPA NURSERY OFFICE/CLASSROOM BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107757

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(3)
3340-301-0001(4)
3340-301-0001(4)

Appropriation($)

      35,000.00 
      60,000.00 

     483,000.00 

Document

00216A
20017A

Transferred($)

      35,000.00 
      60,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      35,000.00 
      60,000.00 
     483,000.00 

            .00 
      35,000.00 
      60,000.00 

            .00 

            .00 
      33,727.34 
      38,844.34 

            .00 

Project      578,000.00       95,000.00       72,571.68 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
02-JUL-2001
04-MAR-2002
31-MAY-2002

08-JUN-2001
01-MAR-2002
30-MAY-2002
30-MAY-2003

01-SEP-2000
02-JUL-2001
16-JUL-2002
16-OCT-2002

08-JUN-2001
15-JUL-2002
15-OCT-2002
15-OCT-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $578,000.00

BID PERIODCURRENT PHASE:

PSB-DSS submitted approved & signed 100% construction documents on May 7.  The DF14D 
requesting approval of working drawings & proceed to bid, with supporting documentation, was 
submitted by PMB to CCC on May 9.  The CCC signed DF14D was forwarded to DOF on May 14.

Project Status

Project schedule has been extended to accommodate longer than anticipated SFM plan check & DSS 
plan completion time.

Schedule

Project budget was exceeded by an estimated 2.4% owing to previously unknown electrical conditions.  
DOF was apprised of this in conjunction with the DF14D.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 7

SAN FRANCISCO BAY AREA
CALIF CONSERV CORPS
MYREN, RICHARD T

PACIFIC BAYS RESIDENTIAL STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111663

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3340-301-0001(1)

Appropriation($)

     150,000.00 

Document

20072A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

      33,595.10 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00       33,595.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-SEP-2001 29-MAR-2002 20-SEP-2001   40.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

PRELIMINARY PLANSCURRENT PHASE:

RESS, ESS & DSS continue to prepare the study per the reiterated requirements of DOF.Project Status

Project schedule will require an extension owing to additional research time required by PSB.  The 
amount of extension has not yet been determined.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 8

EL CAJON
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

EL CAJON AREA OFFICE BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106121

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-001-0044
2720-001-0044
2720-301-0044(5)
2720-001-0044
2720-001-0044

Appropriation($)

     363,000.00 

      83,000.00 
      18,821.00 

     284,000.00 
   1,020,000.00 
      28,000.00 
      28,300.00 

Document

99191A
99191A
99191A
00077A
00229A
01046A
20010A
20196A
20249A

Transferred($)

     363,000.00 
(     50,000.00)
      50,000.00 
      83,000.00 
      18,821.00 

     284,000.00 
   1,047,685.00 
      28,000.00 
      28,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     363,000.00 

     101,821.00 
   1,360,300.00 

     313,000.00 
      50,000.00 

     101,821.00 
   1,387,985.00 

     288,576.50 
      49,049.60 
      93,584.53 

   1,078,826.95 

Project    1,825,121.00    1,852,806.00    1,510,037.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
04-APR-2000
13-MAY-2000
14-FEB-2000
07-JUL-2001

03-APR-2000
15-NOV-2000
14-FEB-2001
07-JUL-2001
02-JUL-2002

01-JUL-1999
01-SEP-1999
13-MAY-2000
17-APR-2001
24-SEP-2001

03-APR-2000
11-MAY-2000
16-APR-2001
10-SEP-2001
11-OCT-2002

 100.00%
 100.00%
 100.00%
 100.00%
  68.00%

Current Comments

 $1,466,000.00

CONSTRUCTIONCURRENT PHASE:

Vehicle maintenance building is occupied and functioning. Minor design clarifications required before 
punchlist can be cleared. Area office staff have moved into temporary modular office space, and 
construction of remodeled vehicle service area is under way.

Project Status

On schedule.Schedule

Contingency funds are nearly depleted. Augmentation will be necessary. Request will include known 
outstanding charges, plus a reserve for future unforseen items.

Budget

Support budget funding transfer is complete for second revisions to modular office trailers. Work 
covered by this change is expected to be complete by 6/21.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 9

MONTEREY
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106122

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0324/1998
0050/1999
0106/2001

Budget Item

2720-301-0044(6)
2720-301-0044(6)
2720-001-0044
2720-301-0044(6)
2720-301-0044(4.5)

Appropriation($)

   1,188,000.00 
     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 

Document

01029A
99193A
99111A
99276A
020004A

Transferred($)

   1,188,000.00 
     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,320,000.00 
     258,000.00 
     305,000.00 

            .00 

   1,320,000.00 
     258,000.00 
     305,000.00 

            .00 

   1,316,877.05 
     244,646.50 
     157,380.00 

            .00 

Project    1,883,000.00    1,883,000.00    1,718,903.55 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-JUN-2000
19-JAN-2001
15-JUL-2001
02-NOV-2001

01-JUN-2000
12-JAN-2001
15-JUL-2001
02-NOV-2001
14-NOV-2003

01-JUL-1999
01-JUN-2000
14-JUL-2001
02-AUG-2002
06-SEP-2002

01-DEC-2000
13-JUL-2001
01-AUG-2002
05-SEP-2002
22-APR-2004

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $7,542,000.00

BID PERIODCURRENT PHASE:

Regulatory review complete. Design team is incorporating comments for counter back-check in early 
August.

Project Status

Delay in completion of regulatory review caused the revision to bid period and construction schedule.Schedule

Project is within budget.Budget

None.Other information

06-JAN-2000
14-JUL-2001
02-JUL-2002

13-JUL-2001
01-JUL-2002
08-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 10

SACRAMENTO
CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106119

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0104/2001

Budget Item

2720-301-0044(3)
2720-301-0044(3)
2720-001-0044
2720-301-00044
2720-001-0044

Appropriation($)

      82,000.00 
     120,000.00 
     226,000.00 
   1,297,188.00 
      53,126.00 

Document

99199A
00055A
01045A
20075A
20242A

Transferred($)

      82,000.00 
     120,000.00 
     226,000.00 

   1,297,188.00 
      53,126.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      82,000.00 
     120,000.00 
   1,576,314.00 

            .00 
      82,000.00 

     120,000.00 
   1,576,314.00 

            .00 
      81,378.67 

     118,897.57 
   1,031,467.74 

Project    1,778,314.00    1,778,314.00    1,231,743.98 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-MAY-2000
11-NOV-2000
16-MAR-2001
16-JUL-2001

01-APR-2000
10-NOV-2000
15-MAR-2001
15-JUL-2001
16-JUL-2002

01-AUG-1999
15-APR-2000
04-JUN-2001
05-NOV-2001

10-MAR-2000
04-JUN-2001
25-OCT-2001
22-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  45.00%

Current Comments

 $1,778,314.00

CONSTRUCTIONCURRENT PHASE:

Construction of Auto Service Building is complete. Main building demo is complete remodel in process.Project Status

Completion date is scheduled for October 22, 2002.Schedule

Currently within budget. Augmented for added HVAC ductwork.Budget

Project includes $279,126 in support funds, to pay for support projects bid with capitol outlay project, 
and added HVAC ductwork .

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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WILLIAMS
CALIF HIGHWAY PATROL
PETERS, KIM R

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107751

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

     657,000.00 
     161,000.00 

Document

00158A
00158A

Transferred($)

     130,000.00 
     161,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 

            .00 
            .00 

     130,000.00 
     161,000.00 

            .00 
            .00 

       5,720.00 
     122,711.33 

            .00 
            .00 

Project      818,000.00      291,000.00      128,431.33 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-JAN-2001
01-SEP-2001
01-JUL-2002
26-SEP-2002

30-AUG-2001
30-AUG-2001
30-JUN-2002
25-SEP-2002
30-OCT-2003

01-JAN-2001
01-JUL-2001
16-OCT-2002
21-FEB-2003
07-JUL-2003

13-SEP-2002
11-OCT-2002
20-FEB-2003
04-JUL-2003
12-DEC-2004

  65.00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $3,904,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site Acquisition incomplete due to mineral rights issue. DOF has directed proceeding with PP’s.Project Status

Mineral rights issue  has delayed completion of site acquisition.CEQA work is in progress. Public 
meeting held in Willows on June 12, 2002.

Schedule

Project is within budget.Budget

Acquiring mineral rights is currently an issue with completing the site acquisition. WD’s will be 
reapprpriated to 02/03. Construction will be reappropriated to 03/04.

Other information

16-OCT-2002
21-FEB-2003
07-JUL-2003

20-FEB-2003
04-JUL-2003
12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
AHMED, TAMER A

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103663

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
106/2001
106/2001
106/2001
106/2001
0050/1999
0052/2000
0106/2001
/

Budget Item

1100-301-0001
1100-001-0001
1100-301-0001 (1)
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1105-001-0001
1105-001-0001
1100-001-0001
--

Appropriation($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
     300,000.00 
   1,940,000.00 

      35,000.00 
     472,600.00 
      10,000.00 

   1,000,000.00 

Document

98272A
99304A
99305A
01086A
20092A
20105A
20105A
20105A
00178A
00172A
20195A
LACOUNTYG

Transferred($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
     300,000.00 

   1,940,000.00 
(    108,000.00)
(     19,500.00)
      35,000.00 

     472,600.00 
      10,000.00 

   1,000,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     112,000.00 
     146,000.00 
   3,757,600.00 

            .00 
     112,000.00 
     146,000.00 

   3,630,100.00 

            .00 
      79,163.05 

     175,708.52 
   2,837,311.62 

Project    4,015,600.00    3,888,100.00    3,092,183.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-SEP-1999
18-FEB-2000
21-JUN-2000
04-SEP-2000

31-DEC-1999
20-JUN-2000
03-SEP-2000
05-MAY-2001

10-JAN-2000
31-JAN-2001
15-JUL-2001
26-NOV-2001

01-FEB-2001
01-APR-2001
31-OCT-2001
01-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  85.50%

Current Comments

 $3,837,000.00

CONSTRUCTIONCURRENT PHASE:

A couple of major items remaining to finish contract.Project Status

On revised schedule, but delays on fire sprinkler system has pushed back completion date 8/1/2002.Schedule

Project is on revised budget.Budget

Seven Special Repair and Minor Capital Outlay projects are combined in this project.  Additional work 
will be added to repair leak in Window Wall.

Other information

12-AUG-2000

21-NOV-2001

01-DEC-2000

21-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
CALIF SCIENCE CENTER
OATES, ROBERT E

CAL SCIENCE CENTER PARKING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103613

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0324/1998

Budget Item

1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0890(1)
1100-301-0001(2)
1100-301-0890(1)
1100-301-00001(1)
1100-301-0890(1)
1100-490-0001(1)
1100-301-0001(2)

Appropriation($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 
   4,130,954.00 

  16,366,064.00 
   2,088,388.00 
   9,325,323.00 

Document

98237A
99232A
01157A
99303A
FHWAGRAN
01156A
FHWAGRAN
20247A
FHWAGRAN
30004A

Transferred($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

   4,130,954.00 
  16,366,064.00 
   2,088,388.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
   1,018,013.00 
     805,600.00 

  31,910,729.00 

      35,000.00 
   1,018,013.00 
     805,600.00 

  22,585,406.00 

      34,983.53 
     799,513.01 
     697,214.28 
      21,986.00 

Project   33,769,342.00   24,444,019.00    1,553,696.82 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1998
01-SEP-1999
17-JAN-2000
15-JUL-2000
02-OCT-2000

18-DEC-1998
04-DEC-1999
14-JUL-2000
29-SEP-2000
30-NOV-2001

16-NOV-1998
10-MAR-2000
17-JUL-2001
02-APR-2002
16-AUG-2002

08-DEC-1999
01-JUN-2001
01-APR-2002
15-AUG-2002
19-DEC-2003

 100.00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $27,550,000.00

BID PERIODCURRENT PHASE:

The WD’s were completed and in Budget.  DOF authorized the project to go out to bid and signed the 
DF-14D which will encumber the remaining appropriation.  The project Bid on May 22, 2002 well within 
the State’s estimate.  The Award of the Contract and discussions with DOF regarding the Bid Savings 
and potential adjustments to the Budget are in progress.

Project Status

The project Bid on May 22, 2002. The Environmental process is complete for CEQA & NEPA.  It is the 
project team’s goal to start construction in mid-July 2002 if the award and contract execution can be 
expedited.

Schedule

The project was within budget at 100% WD’s.  The project Bid was approximately $3.58M below the Budget

10-MAR-2000
17-JUL-2001
24-DEC-2001
16-APR-2002

16-JUL-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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State’s Estimate.
All State monies have been appropriated; Federal monies for PP, WD & Constr., except for $1,241,478 
which will be available in Oct./ Nov. 2002.  In the interim, the project obtained an ARF Loan for this 
difference in order to award the construction contract.  Expenses over and above the State’s 
appropriation in PP’s & WD’s will be invoiced to the Federal Department of Transportation for 
reimbursement.

Other information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 15

LOS ANGELES
CALIF SCIENCE CENTER
WHITAKER, SHELLEY A

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107284

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
0106/2001
/

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-301-0001
--

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 

     262,000.00 

Document

020001A
00126A
20145A
20275A
ROC 8892

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   2,400,000.00 

            .00 

            .00 
   6,225,000.00 
   3,187,849.00 

            .00 

            .00 
   5,694,918.20 
   1,176,453.98 

          48.98 

Project    8,625,000.00    9,412,849.00    6,871,421.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-JUL-2000
11-JAN-2002
08-NOV-2002
19-FEB-2003

10-JAN-2002
07-NOV-2002
18-FEB-2003
30-JAN-2006

20-JUL-2000
11-JAN-2002
08-NOV-2002
19-FEB-2003

10-JAN-2002
07-NOV-2002
18-FEB-2003
30-JAN-2006

    .00%
 100.00%
  40.00%
    .00%
    .00%

Current Comments

 $110,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Project has begun Working Drawings.    PWB approval of PP was granted at the Dec. 01 meeting. The 
California Science Center has submitted supplemental budget language for pre-qualification of the sub-
contractors which if approved would alter the bidding schedule sequence though not the overall 
schedule, however pending approval in the July budget.

Project Status

The project is on schedule.Schedule

The project is on budget.Budget

Science Center is seeking various non-State funding sources for most of Construction and exhibitry 
funding, in concert with the Science Center Foundation.    Design team is behind on billing, so amount 
shown as "Expended" in Preliminary Plans is artificially low.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
OATES, ROBERT E

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103662

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 
   7,819,446.00 

Document

LACOUNTYG
99295A
LACOUNTYG
LACOUNTYG
LACOUNTYG

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 
   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     416,775.88 
     225,866.66 
       2,058.00 

Project    9,040,000.00    9,040,000.00      775,595.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-OCT-2000
16-AUG-2001
24-DEC-2001
16-APR-2002

01-FEB-2000
15-AUG-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

15-JAN-2000
17-OCT-2000
16-AUG-2001
02-APR-2002
16-AUG-2002

02-JAN-2001
15-AUG-2001
01-APR-2002
15-AUG-2002
19-DEC-2003

 100.00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $9,040,000.00

BID PERIODCURRENT PHASE:

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 95% for BP1.  The project 
scope has four Bid Packages (BP) two of which (BP 3 & 4) are still under review to better define the 
scope.  BP2 is coupled with Cal Science Center Parking Facility and was bid together as they are 
adjacent and coordination with two contractor’s would be difficult.

Project Status

PP’s delayed due to resolution of scope and fee.  The schedule for BP2 was modified to coincide with 
the Cal. Science Ctr. Parking Facility project.  The BP1 out to bid date was delayed until the Parking 
Structure and BP2 project bid on May 22, 2002.  BP1 will now be finalized and will go out to bid within a 
few months of the BP2 Award.

Schedule

The project bid for BP2 was $362,000 below the State’s Estimate.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for 
interim funding, so even though funding doesn’t appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORTH TAHOE BEACH CENTER
CALIF TAHOE CONSERVANCY
THAMER HALLFORD, SARAH

TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109083

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

3125-301-0001(1)

Appropriation($)

     300,000.00 

Document

020002A

Transferred($)

     300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     300,000.00 

            .00 
            .00 

            .00 
     300,000.00 

            .00 
            .00 

            .00 
     109,259.13 

            .00 
            .00 

Project      300,000.00      300,000.00      109,259.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
03-MAR-2002
15-JUL-2002
16-SEP-2002

03-MAR-2002
15-JUL-2002
16-SEP-2002
17-JUN-2003

02-JUL-2001
06-SEP-2002
23-JAN-2003
15-MAY-2003

06-SEP-2002
23-JAN-2003
18-FEB-2003
21-NOV-2003

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $1,426,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans reviewed and approved by CTC.  Agency determined that they would like to postpone 
PWB due to funding clarification.

Project Status

Project delayed 180 days.Schedule

Within budget.Budget

At the agency’s request this project has been delayed up to an additional 180 days due to requested 
submittal of Neg. Dec., which will impact the construction start as Tahoe has distinct construction time 
frames.  Construction will be delayed until Spring of 2003.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SOUTH LAKE TAHOE, CALIFORNIA
CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0489

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0118/1991
0118/1991
0587/1992
0587/1992
0587/1992
0587/1992
0587/1992
0055/1993
0139/1994
0139/1994
0303/1995
0162/1996
0282/1997
0324/1998
0050/1999
0050/1999
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0324/1999

Budget Item

3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0262
3125-301-0262
3125-301-0164
3125-301-0001
3125-301-0001
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0001
3125-301-0001 (2)
3125-301-0001(2)
3125-301-0001
3125-301-0286
3125-301-0001
3125-301-0545
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0443

Appropriation($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 
   2,780,000.00 
     105,000.00 
   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

Document

93155A1
93189A
93155A2
94050A
94120A
94127A
94136A
95089A
96185A
97039A1
97039A2
98111A
10956A
10956B
5011508
51716
00110A
00111A1
00111A2
00111B1
00111A3
00111A4
00111A5
00111A6
00111A7
00111A8
00111B2

Transferred($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,504,010.00 
   1,076,389.00 
     726,000.00 
   9,075,000.00 

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   3,130,435.81 
      12,616.00 

     578,983.87 
   4,717,812.71 

Project   12,381,399.00   12,381,399.00    8,439,848.39 

 $12,381,399.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-MAY-1994
30-JUL-1999
12-MAY-2000
15-SEP-2000
15-NOV-2000

30-NOV-1994
15-MAR-2000
15-JUL-2000
15-SEP-2000
15-APR-2002

15-MAY-1994
30-JUL-1999
15-SEP-2000
05-FEB-2001
15-MAY-2001

30-JUL-1999
15-SEP-2000
15-JAN-2001
10-APR-2001
15-OCT-2003

 100.00%
 100.00%
 100.00%
 100.00%
  85.00%

Current Comments

Completed 2001 work schedule as planned.  Shut down for 2001/02 winter.  Will complete pedestrian 
trails and continue with revegetation in summer of 2002 and complete revegetation in 2003.

Project Status

On scheduleSchedule

On BudgetBudget

A & P funding figures misleading due to Accounting conversion to new system.Other information

15-MAY-2001 15-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN DIEGO
CALTRANS
BROOKS, JAMES R

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103561

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 

Document

10372
00017A
01111A
99213A
20112A

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      54,257.00 
   2,195,629.26 
   1,183,103.90 

            .00 

Project    5,337,289.50    5,337,289.50    3,432,990.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
16-FEB-2002
16-FEB-2002
16-FEB-2002
16-FEB-2002

01-AUG-1999
01-AUG-2002
01-AUG-2002
01-AUG-2002
01-AUG-2002

01-JUL-1998
18-FEB-2000
01-NOV-2001
13-FEB-2003
20-AUG-2003

01-AUG-1999
31-OCT-2001
12-FEB-2003
19-AUG-2003
01-DEC-2005

 100.00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $77,599,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are 50% complete.  Plans have been reviewed and commented on by CalTrans &
PMB.  Completion   of working drawings was held at 50% at Department of Finance direction until Street
Vacation Agreement was approved by San Diego City Council.  Approval was given by DOF to proceed 
on 5/30/02.  City Council approved Street Vacation Agreement on 7/9/02.

Project Status

The project has been delayed by 10 months due to the Street Vacation agreement.  The Street Vacation
Agreement was approved by San Diego City Council on 7/9/02.

Schedule

Estimates of 50% complete working drawings by the Architect indicates the project is over the State’s 
budget.  The Architect value engineered the drawings and identified changes that will reduce the 
estimated project cost.  With the inclusion of value engineering the Architect’s estimate is within the 
State’s estimate.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN LUIS OBISPO
CALTRANS
EKHOLM, IAN J

CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110723

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       8,100.00 
      65,000.00 

Document

01088A
01090A

Transferred($)

       8,100.00 
      65,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      73,100.00 
            .00 
            .00 
            .00 

      73,100.00 
            .00 
            .00 
            .00 

       4,050.00 
            .00 
            .00 
            .00 

Project       73,100.00       73,100.00        4,050.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-NOV-2002   20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $65,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract executed by contractor but is being held pending approval of 02/03 budget.Project Status

Project schedule will be updated when budget is approved and contract is released.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
CALTRANS
ZARI, MICHAEL J

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107750

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0106/2001
/

Budget Item

2660-311-0042(6)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
--

Appropriation($)

   4,200,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     784,000.00 

Document

00138A
20144A
20185A
20186A
ROC 8906

Transferred($)

   3,967,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     784,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,000.00 

            .00 
 185,054,000.00 

            .00 
   3,967,000.00 

            .00 
 185,054,000.00 

            .00 
   3,812,114.93 

            .00 
  13,845,789.81 

Project  189,254,000.00  189,021,000.00   17,657,904.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
30-JUN-2002
01-APR-2002
31-AUG-2002

30-MAY-2002
28-FEB-2003
01-APR-2003
01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

01-JUL-2005

    .00%
 100.00%

    .00%
    .00%
   5.00%

Current Comments

 $190,237,000.00

CONSTRUCTIONCURRENT PHASE:

The project is Design-Build.  Main and First Team has started the Systems Confirmation Phase of the 
Project with an outlined and approved systems confirmation period starting March 18, 2002 - All 
individual Systems as they are approved the CD’s will follow.

Project Status

The project is ahead of the original schedule.  Construction Completion has been extended to include 
various additional architectural items including the demolition of the existing Caltrans Building in LA.  
The Design Build Phase is scheduled as one activity in the task 16/ Construction Phase and includes all 
the bidding and construction document development phases.

Schedule

Phase I completed on time.  Phase II cost have been increased to include; sustainable items, demolition
of the existing Caltrans Facility and overexcavation of the site due to poor soil conditions, increased size
due to co-location with LADOT.  $2.0 million is not shown in the Appropriations or Transferred column 
and is explained below.

Budget

PWB approved the Public Art at $1,190,000.    A land exchange agreement between the State and the 
City of LA  has been approved. The LADOT will be a tenant in the Caltrans New HQ District 7 Building.  
The project PMP is currently under review and will be implemented in the next quarter.  A private 
contribution from Eli Broad (a private donator) was given to the project in the amount of $2.0 million over
the States Appropriations and will be received within one year of the "Gift Letter" dated January 2002.

Other information

04-FEB-2002 01-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
CALTRANS
PIVONKA, KENT R

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    905,361.00)
(    110,775.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 

  40,897,000.00 

      32,138.51 
   1,353,611.82 
   2,731,154.09 
     373,574.20 

Project   45,119,652.00   45,060,479.00    4,490,478.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-NOV-1996
22-SEP-1999
28-DEC-1998
22-SEP-1999
15-OCT-1999

28-FEB-1997

02-AUG-1999

15-OCT-2001

30-NOV-1996
31-JAN-2002
07-JUN-1999
31-JAN-2002
05-AUG-2002

28-FEB-1997
26-JUL-2002
15-MAY-2001
26-JUL-2002
28-MAR-2004

 100.00%
  99.00%
 100.00%
  99.00%
    .00%

Current Comments

 $46,750,479.00

CONSTRUCTIONCURRENT PHASE:

Construction contract has been awarded to Swinerton Builders Inc.  Contract has yet to be executed.Project Status

07-JUN-1999 15-MAY-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Construction contractual start date is August 5, 2002.  Contractual completion date for construction is 
Mar 28,2002.

Schedule

Project is currently within Budgeted amount of total cost.Budget

Ground breaking ceremony is tentatively scheduled for July 31, 2002.  A & P funding figures misleading 
due to Accounting conversion to new system.

Other information
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REDDING
CALTRANS
EKHOLM, IAN J

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110726

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

     135,000.00 

Document

01088A
01088A
01088A

Transferred($)

     135,000.00 
(      8,100.00)
(      2,620.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     124,280.00 
            .00 
            .00 
            .00 

       6,810.00 
            .00 
            .00 
            .00 

Project      135,000.00      124,280.00        6,810.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-NOV-2002   20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract executed by contractor but being held pending approval of 02/03 budget.Project Status

Project schedule will be updated when budget is approved and contract is released. Schedule

Project is within budget.Budget

This project includes the infrastructure study only. The economic analysis will be done separately.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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REDDING
CALTRANS
EKHOLM, IAN J

FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110728

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       2,620.00 
      50,000.00 

Document

01088A
01089A

Transferred($)

       2,620.00 
      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      52,620.00 
            .00 
            .00 
            .00 

      52,620.00 
            .00 
            .00 
            .00 

       4,590.00 
            .00 
            .00 
            .00 

Project       52,620.00       52,620.00        4,590.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-NOV-2002   20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract executed by contractor but being held pending approval of 02/03 budget.Project Status

Project schedule will be updated when budget is approved and contract is released.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
CALTRANS
FAULKNER, RICHARD W

HQ OFFICE ANNEX I & II SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109349

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

2660-311-0042(5)
2660-490-0042

Appropriation($)

     470,000.00 
     695,000.00 

Document

51947
20121A

Transferred($)

     470,000.00 
     695,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

            .00 

            .00 
     470,000.00 
     695,000.00 

            .00 

            .00 
     391,559.19 
     447,229.53 

            .00 

Project    1,165,000.00    1,165,000.00      838,788.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
12-MAR-2001

09-MAR-2001
31-OCT-2001

29-NOV-2000
15-DEC-2001
16-AUG-2002
17-OCT-2002

29-NOV-2001
15-AUG-2002
16-OCT-2002
30-JAN-2004

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $9,860,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are 90% complete. Submitted to Client (DOT), DGS and CM for reviews.Project Status

The Project is on schedule.Schedule

The Project is within budget.Budget

Awaiting Client’s phasing plan for swing space for construction. Need decision from Client to proceed to 
bid.There are no other significant Project issues at this time.

Other information

29-NOV-2000
15-DEC-2001
16-AUG-2002
17-OCT-2002

15-NOV-2001
15-AUG-2002
16-OCT-2002
30-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AVENAL, KINGS COUNTY
CORRECTIONS
VESTAL, KATHRYN E

AVENAL SP - RECEIVING AND RELEASE EXPANSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111664

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(28)

Appropriation($)

      42,000.00 

Document

20065A

Transferred($)

      42,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 

            .00 
            .00 

            .00 
      42,000.00 

            .00 
            .00 

            .00 
      13,268.00 

            .00 
            .00 

Project       42,000.00       42,000.00       13,268.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
01-JUN-2001
01-DEC-2002
07-MAR-2003

05-MAY-2002
01-NOV-2001
01-MAR-2003
07-MAR-2004

01-OCT-2001
12-AUG-2002
01-FEB-2003
01-JUN-2003

09-AUG-2002
31-JAN-2003
01-MAY-2003
01-FEB-2004

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $1,157,000.00

WORKING DRAWINGSCURRENT PHASE:

The 100% preliminary plan submittal has been received from the consultant and is under review by CDC
and PMB. A site visit is scheduled for June 25, 2002 to finalize the PP package before submission to 
PWB.

Project Status

The project is on track for the August PWB submittal.Schedule

The FY 2001-2002 Governor’s budget authorized P & W.  Only preliminary plan funding has been 
transferred. CDC has re-appropriated the working drawings funds in FY 2002-2003.

Budget

This project was originally bid as minor capital outlay by CDC and plans were developed by CDC’s in-
house A/E unit. All bids exceeded the minor cap funding limits. PMB’s consultant used these plans as a 
benchmark, but building code changes as well as unknown field condtions required a number of 
revisions to the drawings and specs.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AVENAL STATE PRISON
CORRECTIONS
NELSON, MARILYN J

AVENAL STATE PRISON CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0764

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(14)
5240-301-0001(30)
5240-301-0001(53)

Appropriation($)

      47,000.00 
      93,000.00 

     590,000.00 

Document

97162A
00042A

Transferred($)

      47,000.00 
      93,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
      93,000.00 
     590,000.00 

            .00 
      47,000.00 
      93,000.00 

            .00 

            .00 
      39,136.00 
      59,414.16 

            .00 

Project      730,000.00      140,000.00       98,550.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
21-SEP-1998
19-JUL-1999

29-MAY-1998
30-APR-1999
30-APR-1999
19-JUL-2000

01-FEB-1998
15-APR-2000

08-APR-1999
30-MAR-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $989,000.00

WORKING DRAWINGSCURRENT PHASE:

The final documents are complete. The project is to be resubmitted for a new construction appropriation.Project Status

The schedule is currently in a stagnate position until a decision is made by DOF and LAO.  Schedules 
for Construction will be developed if the project goes forward.

Schedule

The project budget currently exceeds the appropriation due to increases in the inspection costs, 
inspection travel and a revised construction cost estimate.

Budget

Original schedule was delayed approximately one year due to funding issues.  The project is currently 
proposed to be built by IDL.  On hold pending funding the 02/03 Budget.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103649

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)

Appropriation($)

     187,000.00 
     109,000.00 

     921,000.00 

Document

98156A
00019A
99007A
20244A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 

     973,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     109,000.00 
     921,000.00 

            .00 
     187,000.00 
     109,000.00 
     973,000.00 

            .00 
     185,990.00 
     103,263.73 
      11,312.00 

Project    1,217,000.00    1,269,000.00      300,565.73 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
14-DEC-1998
14-DEC-1998
14-MAY-1999

15-OCT-1998
12-FEB-1999
12-FEB-1999
14-NOV-1999

01-SEP-1998
18-JAN-1999
13-FEB-2002
29-JUL-2002

15-JAN-1999
15-JAN-2002
26-JUL-2002
28-APR-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $1,217,000.00

CONSTRUCTIONCURRENT PHASE:

Bids were opened on April 24, 2002.  Low bid exceed the project appropriation.  DOF approved 
augmentation on May 29. 2002.  Project funds have been transferred to DGS.  Contract is awaiting DGS
legal office approval before issuance of Notice to Proceed.

Project Status

Project has been delayed in obtaining DHS approval to construct groundwater production wells.Schedule

Low bid exceeded appropriationBudget

PWB approved combining this project with Phase II of the New Potable Water Source (W.O.# 106118).Other information

18-JAN-1999
16-NOV-2001
16-FEB-2002

16-NOV-2001
16-FEB-2001
16-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103650

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

Document

98155A
20018A
99088A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     333,433.63 
     466,575.50 

            .00 

Project   11,081,000.00   11,081,000.00      800,009.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
18-JAN-1999
18-JAN-1999
14-OCT-2000

30-NOV-1998
14-MAY-1999
14-MAY-1999
13-APR-2002

16-NOV-1999
01-AUG-2000
28-MAY-2002
15-AUG-2002

14-JUL-2000
27-MAY-2002
14-AUG-2002
11-FEB-2004

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $11,081,000.00

BID PERIODCURRENT PHASE:

Project is out to bid.  Bids were scheduled to be opened July 24, 2002, however this conflicted with CDC
bid opening for Delano II wastewater treatment plant, and would reduce the number of potential bidders. 
After discussion with CDC, decision was made to move CCI bid opening to August 14.

Project Status

Project has been delayed because of value engineering to reduce construction cost and design changes
to address DHS concerns about wasterwater treatment plant being adjacent to groundwater production 
wells.

Schedule

Project exceeds construction appropriation.  Per discussion with DOF, they have requested we bid the 
project and determine if an augmentation is required.

Budget

Other information

01-AUG-2000
19-NOV-2001
16-FEB-2002

16-NOV-2001
19-FEB-2002
16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CCWF CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

CCWF CHOWCHILLA CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0758

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000
0052/2000

Budget Item

5240-303-0001(19)
5240-301-0001(36)
5280-301-0001
5280-301-0001

Appropriation($)

      54,000.00 
     109,000.00 
     728,400.00 

Document

97167A
99323A
20136A
20136A

Transferred($)

      54,000.00 
     109,000.00 
     728,400.00 
(    144,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
     109,000.00 
     728,400.00 

            .00 
      54,000.00 

     109,000.00 
     584,400.00 

            .00 
      26,374.00 
      71,245.52 

     398,214.60 

Project      891,400.00      747,400.00      495,834.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-NOV-1998
26-MAR-1999
01-MAY-1999
23-OCT-1999

03-MAR-1999
01-JUL-1999
18-JUL-1999
22-JUN-2000

01-FEB-1998
08-DEC-1999
02-APR-2001
22-JAN-2002

08-APR-1999
30-MAR-2001
31-DEC-2001
23-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  60.00%

Current Comments

 $856,000.00

CONSTRUCTIONCURRENT PHASE:

Roofing and drywall are complete.  Stucco brown and scratch coat are complete.Project Status

The project is on schedule.Schedule

This project is currently within the project budget as augmented.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was 
combined with OPDM 0759

Other information

02-APR-2001
22-JAN-2002

25-JUL-2001
23-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 33

CCWF CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

CCWF CHOWCHILLA RCSE & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0759

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000
0052/2000

Budget Item

5240-303-0001(18)
5240-301-0001 (35)
5240-301-0001
5240-301-0001

Appropriation($)

     106,000.00 
     213,000.00 
   1,325,600.00 

Document

97166A
99322A
20137A
20137A

Transferred($)

     106,000.00 
     213,000.00 

   1,325,600.00 
(    144,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     213,000.00 
   1,325,600.00 

            .00 
     106,000.00 
     213,000.00 

   1,181,600.00 

            .00 
      67,396.00 

     120,203.40 
     635,586.00 

Project    1,644,600.00    1,500,600.00      823,185.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
01-MAY-1999
19-JUL-1999

29-MAY-1998
30-APR-1999
18-JUL-1999
19-JUL-2000

01-FEB-1998
13-NOV-1999
02-APR-2001
22-JAN-2002

08-APR-1999
30-MAR-2001
31-DEC-2001
22-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  60.00%

Current Comments

 $1,595,400.00

CONSTRUCTIONCURRENT PHASE:

Roofing completed.  Fire sprinkler installation completed.Project Status

The project is on schedule.Schedule

This project is currently within budget as augmented.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was 
combined with OPDM 0758.

Other information

02-APR-2001
22-JAN-2002

25-JUL-2001
23-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RICHARD A. MCGEE CTC, GALT
CORRECTIONS
CHAMBERS  II, JAMES C

CDC GALT PP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111458

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

     406,000.00 
     397,000.00 
   5,818,000.00 

Document

20027A

Transferred($)

     406,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     406,000.00 
     397,000.00 
   5,818,000.00 

            .00 
     406,000.00 

            .00 
            .00 

            .00 
     266,814.73 

            .00 
            .00 

Project    6,621,000.00      406,000.00      266,814.73 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-2001
15-SEP-2002
20-SEP-2003
17-FEB-2004

15-SEP-2002
20-SEP-2003
17-FEB-2004
03-MAY-2005

21-AUG-2001
13-SEP-2002
23-SEP-2003
22-NOV-2003

13-SEP-2002
23-SEP-2003
22-NOV-2003
12-MAR-2005

    .00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $6,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans 80% complete.Project Status

CEQA process on temporary hold.  Preliminary Plans on schedule.Schedule

Project currently within budget.Budget

Department of Corrections and City of Galt in early negotiations to resolve historic enviromental and civil
issues.  Client and PMB agreed to put Environmental Consultant on temporary hold pending resolution 
of issues.  Transition from PP’s to WD’s may be delayed pending satisfactory review and confirmation of
Preliminary Plans by Corrections A&E and Security Groups.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CHINO
CORRECTIONS
SHANOFF, BURTON

CIM CHINO ENERGY RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 104173

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-801-0660
8850-801-0660
8850-801-0660
8850-801-0660
8850-801-0660

Appropriation($)

     115,055.00 
     105,699.00 
   1,480,246.00 

Document

99031B
99031B
00281B
20220B
99031B

Transferred($)

     115,055.00 
     105,699.00 
     947,925.00 
     104,935.00 
     132,046.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     115,055.00 
     105,699.00 
   1,480,246.00 

            .00 
     115,055.00 
     105,699.00 

   1,184,906.00 

            .00 
     107,947.03 
      99,573.16 

   1,019,173.44 

Project    1,701,000.00    1,405,660.00    1,226,693.63 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1999
21-FEB-2000
26-MAY-2000
30-AUG-2000

11-FEB-2000
25-MAY-2000
29-AUG-2000
28-AUG-2001

30-JUL-1999
19-FEB-2000
20-SEP-2000
08-FEB-2001

18-FEB-2000
15-SEP-2000
10-JAN-2001
31-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $1,701,000.00

CONSTRUCTIONCURRENT PHASE:

The final completion of the work was delayed due to the identification of additional work that needed to 
be done to complete the project.  That work is now under way.

Project Status

The contractor has not been able to complete the project within the specified contract time due to delays
beyond his control.  According to the contractor, the delay will not  cause a change order for added 
overhead and profit.  The schedule to finish off the work is contingent on CIM and CDC to accomplish 
their portion of the Ethernet modifications.  CIM recently accomplished their portion and the contractor 
has now resumed with the remainder of the work.  Also additional work was identified and that 
contributed to the delay in the schedule.

Schedule

The 7% construction contigency was depleted and additional work was identified.  DOF approved the 
use of a portion of the bid savings and project bond funds remaining to cover the additional costs.

Budget

In order to complete the Energy Management System, there needs to be ethernet connections made to 
the Institution’s system.  There was a significant delay in getting this authorized and accomplished by 
CIM and CDC.  The work scope was identified and completed.  Prior to completing this work, DOF 
agreed that the costs could be covered through Agency Retained funds associated with this project.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CIM CHINO
CORRECTIONS
EDEN, REGINALD G

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0324/1998
0106/2001

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-301-0001
0010-001-0001 (2)

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 
     326,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
00208A
20113A

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 
     326,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 
     746,807.00 
   2,965,995.00 

   3,062,000.00 
     802,000.00 
     746,807.00 

   2,965,995.00 

   3,747,597.68 
      62,790.70 

     565,426.45 
   1,557,101.47 

Project    7,576,802.00    7,576,802.00    5,932,916.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1993
15-FEB-1997
15-APR-1997
01-JAN-1998
15-MAR-1998

16-AUG-1994
15-OCT-1997
15-DEC-1997
01-FEB-1998
15-NOV-1998

16-JUL-1993
15-SEP-1997
11-JUL-1998
15-AUG-1999
16-OCT-2000

15-SEP-1998
01-JUL-1998
15-AUG-1999
18-OCT-2000
15-OCT-2002

 100.00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $7,227,195.00

CONSTRUCTIONCURRENT PHASE:

All RESD work completed except installing and commissioning new pumps and tying in to new water 
treatment plant which is being constructed by IDL.

Project Status

15-JUL-2000 15-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Final closure to water plant will be delayed until July of 2002 - the anticipated date IDL will complete 
their work.  Contractor will then complete installation and commissioning at no additional cost.
Rescheduled to accommodate IDL delays with completion of new water treatment plant.Schedule

No Budget Changes.Budget

None.   A & P funding figures misleading due to Accounting conversion to new system.Other information
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CIM CHINO
CORRECTIONS
ROBERTS, LELAND J

CIM CHINO REPLACE LOCKING DEVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0514

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0055/1993
0055/1993
0055/1993
0324/1998
0324/1998

Budget Item

5240-302-0746(01)
5240-302-0746(01)
5240-302-0746(01)
5240-301-0001(12)
5240-301-0001(12)

Appropriation($)

      87,500.00 

     129,000.00 
   2,395,000.00 

Document

93189B
93189B
93189B
98173A
00060A

Transferred($)

      72,582.71 
       7,417.29 
(      7,417.29)

     129,000.00 
   1,750,110.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,500.00 
     129,000.00 
   2,395,000.00 

            .00 
      72,582.71 

     129,000.00 
   1,750,110.00 

            .00 
      79,921.71 

     119,049.90 
     836,090.61 

Project    2,611,500.00    1,951,692.71    1,035,062.22 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1994
16-JAN-1995
12-MAY-1995
05-OCT-1995

13-JAN-1995
11-MAY-1995
04-OCT-1995
20-DEC-1996

01-FEB-1995
12-AUG-1998
15-JAN-2000
09-MAY-2000

23-OCT-1995
14-JAN-2000
08-MAY-2000
03-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  40.00%

Current Comments

 $2,024,110.00

CONSTRUCTIONCURRENT PHASE:

Work complete in Cypress Hall, work begun in Sycamore. Problem discovered regarding the operation 
of the slam lock on food pass doors - lock can be opened without a key. Solution is being worked on. 
Also, location of 2nd floor door control panels in Cypress and Date Halls needs to be modified to relieve 
space constriction at foot of stairs to 3rd floor.

Project Status

Change order #3 added 340 calendar days to contract to correct underestimation of per tier work 
durations contained in original schedule. Contractor schedule shows work completing approx. 1 month 
after revised contract date.

Schedule

First augmentation (increase within appropriation) only covered additional guarding costs. Another 
augmention will be necessary to cover anticipated additional change order costs, as well as additional 
project management and inspection costs associated with the extended schedule.

Budget

None.Other information

15-JUL-1998
02-APR-1999
05-JUN-2000

03-JUN-1999
14-OCT-1999
17-OCT-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CIM CHINO
CORRECTIONS
GREENLEAF, WILLIAM D

CIM CHINO TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106113

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(13)

Appropriation($)

      60,000.00 
      80,000.00 

     967,000.00 

Document

99225A
00082A

Transferred($)

      60,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      80,000.00 
     967,000.00 

            .00 
      60,000.00 
      80,000.00 

            .00 

            .00 
      59,920.00 
      30,002.44 

            .00 

Project    1,107,000.00      140,000.00       89,922.44 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-MAR-2000
08-SEP-2000
05-FEB-2001

18-FEB-2000
08-SEP-2000
05-FEB-2001
06-NOV-2001

17-SEP-1999
22-MAY-2000
27-MAY-2002
22-OCT-2002

18-APR-2000
27-MAY-2002
22-OCT-2002
20-MAY-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $878,150.00

BID PERIODCURRENT PHASE:

Bid July 18, 2002. Form 22 and DF14D to CDC and DOF for signature, then Contract will be awarded.Project Status

Project is on current schedule. Project was delayed for CDC to complete another project in the building, 
and for SFM required revisions.

Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111667

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0106/2001
/

Budget Item

8940-301-0001
5240-301-0001(15)
--

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

Document

52094
20147A
MEM111901

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
            .00 
            .00 
            .00 

     212,000.00 
            .00 
            .00 
            .00 

     136,201.00 
            .00 
            .00 
            .00 

Project      212,000.00      212,000.00      136,201.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-FEB-2002 01-MAY-2002 01-MAR-2002 21-JUL-2002   85.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $212,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Consultant is continuing investigative study,Project Status

Project schedule has slipped due to delays in obtaining historical information and verification of 
computer model after information was compiled.

Schedule

Project is within budget.Budget

This is a combined study for the California Men’s Colony and Camp San Luis Obispo.  CMC’s portion of 
the study is funded from capital outlay.  CSLO’s portion is funded from capital outlay advanced planning 
and federal funds.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PROJECT INFORMATION 12-AUG-02

Page # 41

CMC SAN LUIS OBISPO
CORRECTIONS
NELSON, MARILYN J

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103538

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(18)
5240-301-0001(18)
5240-301-0001(18)
5240-301-0001(18)

Appropriation($)

     273,000.00 

     258,000.00 

Document

98200A
98200A
00094A
98200A

Transferred($)

     273,000.00 
(      9,304.00)

     258,000.00 
       9,304.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     273,000.00 
     258,000.00 

            .00 

            .00 
     263,696.00 
     267,304.00 

            .00 

            .00 
     265,496.43 
     227,480.22 

            .00 

Project      531,000.00      531,000.00      492,976.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
10-JUN-2000
21-JAN-2001
21-MAY-2001

11-APR-1999
20-JAN-2001
20-MAY-2001
20-MAR-2002

06-OCT-1998
10-JUN-2000

09-JUN-2000
16-NOV-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $7,830,000.00

WORKING DRAWINGSCURRENT PHASE:

Funds for the construction phase of this project have been reverted.  Working Drawings are finalized.Project Status

CDC is to resubmit for a new construction appropriation in the 2002/2003 budget.  The new 
appropriation is to include the additional funds necessary to complete this project.  Schedules for 
Contruction will be developed  if the project goes forward.

Schedule

Project was approximately 8-10% over budget at 50% Working Drawings. Department of Finance (DOF) 
was notified of probable deficit.  CDC will resubmit for a new appropriation based upon the new 
estimate.

Budget

This project is currently proposed to be built by IDL.  On hold pending funding in the 02/03 Budget.Other information

10-JUN-2000 15-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106153

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 

  25,627,000.00 

Document

99203A
00139A

Transferred($)

     950,000.00 
   1,104,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 
   1,104,000.00 
  25,627,000.00 

            .00 
     950,000.00 

   1,104,000.00 
            .00 

            .00 
     943,766.13 

            .00 
            .00 

Project   27,681,000.00    2,054,000.00      943,766.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-AUG-1999
01-AUG-2000
04-DEC-2001
05-MAR-2002

13-APR-2000
15-APR-2001
04-MAR-2002
05-MAR-2004

16-AUG-1999
01-AUG-2000
19-JUL-2002
16-SEP-2002

14-JUL-2000
18-JUL-2002
13-SEP-2002
16-SEP-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $27,681,000.00

BID PERIODCURRENT PHASE:

SFM is performing backcheck review.  Project on hold awaiting resolution with Federal Fish and Wildlife 
Service on mitigation measures for endangered Morro Shoulderband Snail.

Project Status

Project has slipped due to delay by environmental regulatory agencies approving construction permits.Schedule

Project is within budget.Budget

Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by 
environmental agencies due to the presence of federal endangered habitat including the California Red-
Legged Frog and California Steelhead.  All permits required to perform work on Chorro Creek 
streambank have been issued.  The federally endangered Morro Shoulderband Snail has recently been 
identified in the area of the trunk sewer pipeline alignment, in addition to the proposed spoils disposal 
area.  Environmental consultant has been directed to perform another site survey for the snail and start 
discussions with Federal Fish and Wildlife Service about possible mitigation action.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107827

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001
5240-001-0001(A)
5240-001-0001(A)

Appropriation($)

     152,000.00 
     110,000.00 
     614,000.00 

Document

00105A
01098A
01098A

Transferred($)

     152,000.00 
     110,000.00 
     614,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     134,488.69 
      63,561.00 

            .00 

Project      876,000.00      876,000.00      198,049.69 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
16-JAN-2001
16-APR-2001
17-JUL-2001

15-JAN-2001
13-APR-2001
16-JUL-2001
15-NOV-2001

01-JUL-2000
18-JUN-2001
27-JUL-2002
11-SEP-2002

15-JUN-2001
26-JUL-2002
10-SEP-2002
15-NOV-2002

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $876,000.00

BID PERIODCURRENT PHASE:

Final Working Drawings received from consultant.  Finalizing front end specifications.Project Status

Project has been delayed pending issuance of construction permits by environmental regulatory 
agencies.

Schedule

Project is within budget.Budget

Project requires work to be done within the Chorro Creek streambed which is regulated by 
environmental agencies because of federally endangered habitat including the California Red-Legged 
Frog and the California Steelhead.  F&G has issued 1601 Streambed Alteration Permit for construction 
work.  Army Corp of Engineers has issued an interim permit with verbal assurances that the regular 
permit will be forth coming.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMF VACAVILLE
CORRECTIONS
GREENLEAF, WILLIAM D

CMF VACAVILLE TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106114

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/1999
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(13)
5240-301-0001(13)
5240-301-0001(16)
5240-301-0001(16)
5240-301-0001(16)

Appropriation($)

      32,000.00 
      37,000.00 

     543,000.00 

Document

99224A
00179A
01034A
01034A
01034A

Transferred($)

      32,000.00 
      37,000.00 

     543,000.00 
(     60,000.00)
(      7,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      37,000.00 
     543,000.00 

            .00 
      32,000.00 
      37,000.00 

     476,000.00 

            .00 
      31,976.50 
      25,888.79 

     417,393.91 

Project      612,000.00      545,000.00      475,259.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-MAR-2000
08-SEP-2000
05-FEB-2001

18-FEB-2000
08-SEP-2000
05-FEB-2001
09-JUL-2001

04-OCT-1999
02-AUG-2000
21-MAY-2001
23-AUG-2001

14-JUL-2000
21-MAY-2001
23-AUG-2001
19-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $612,000.00

CONSTRUCTIONCURRENT PHASE:

Construction complete.Project Status

Project is on current schedule. Project delayed while CDC negotiated the construction with IDL. Project 
was stopped by CDC, and then extended due to revised security restraints.

Schedule

Project is on budget.Budget

Due to CDC stopping construction and extending construction period, project incurred a $19,575 
additional Contractor expense, and additional $17,654 Inspection expense.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORCO
CORRECTIONS
ARREOLA, ALONZO

CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111707

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION

Chapter

0106/2001
0106/2001

Budget Item

5240-301-0001(24)
5240-301-0001(24)

Appropriation($)

      98,000.00 
     130,000.00 

Document

20069A
20285A

Transferred($)

      98,000.00 
     130,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      98,000.00 

            .00 
     130,000.00 

            .00 
      98,000.00 

            .00 
     130,000.00 

            .00 
      89,918.00 
       1,568.00 

            .00 

Project      228,000.00      228,000.00       91,486.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-AUG-2001
13-MAY-2002

10-MAY-2002
20-NOV-2002

22-AUG-2001
17-JUN-2002

14-JUN-2002
21-JAN-2003

    .00%
 100.00%
   1.00%
    .00%
    .00%

Current Comments

 $1,845,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plans have been approved by the PWB on June 14, 2002.Project Status

Based on PWB approval date, the project is currently 34 days late.  CDC is O.K. with revised scheduleSchedule

Project is within budget.  100% PP estimate 100 K under study estimate.Budget

We are anticipating that IDL will handle construction.Other information

22-AUG-2001 14-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PATTON STATE HOSPITAL
CORRECTIONS
ALLEN, DONNA S

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102743

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)

Appropriation($)

     346,000.00 

     427,000.00 

Document

98203A
98203A
98203A
98203A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
     132,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 

            .00 
            .00 

     214,000.00 
     559,000.00 

            .00 
            .00 

     206,086.58 
     117,209.85 

            .00 
            .00 

Project      773,000.00      773,000.00      323,296.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-OCT-1998
12-MAR-1999
06-APR-2000
24-AUG-2000
30-OCT-2000

11-MAR-1999
05-FEB-2000
23-AUG-2000
29-OCT-2000
25-OCT-2002

16-OCT-1998
01-FEB-2001
07-JAN-2003
15-AUG-2003
17-DEC-2003

31-JAN-2001
06-JAN-2003
06-JUN-2003
22-NOV-2003
18-DEC-2005

 100.00%
  25.00%
    .00%
    .00%
    .00%

Current Comments

 $10,916,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is in Preliminary Plan Phase.  The EIR is in progress, all information requested of Hospital 
Administration has been supplied and background studies are being done.  The EIR is three months 
behind schedule due to delays in gathering the additional information needed to incorporate the modular
buildings into the EIR.  Additional services will be required of the A/E to move the fence location to 
accomodate the unavoidable locating of modulars in the proposed fenceline.  The A/E will be scheduled 
to commence his work following the initial community scoping meetings.

Project Status

CEQA and Preliminary Plans scheduled to be completed January, 2003.Schedule

Total project cost exceeds augmentation limit of original appropriation basis; a new appropriation will be 
requested at conclusion of Preliminary Plans.

Budget

Future phases not funded.  Schedule is dependent on receipt of funding.Other information

01-FEB-2001 11-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 47

CRC NORCO
CORRECTIONS
AHMED, TAMER A

CRC NORCO REPLACE MEN’S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103541

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 
      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
      79,000.00 

     484,704.00 
     119,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 

   1,176,704.00 
            .00 

            .00 
     498,279.61 
     498,284.03 

            .00 

Project    1,725,000.00    1,675,000.00      996,563.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
10-JUN-2000
21-JAN-2001
21-MAY-2001

11-APR-1999
20-JAN-2002
20-MAY-2001
20-MAR-2002

06-OCT-1998
16-OCT-1998

08-SEP-2000
09-JAN-2009

    .00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings for Phases 0 & 1 have been completed.  Amendment for Phase 2 WD is done.  
Consultant to start Phase 2 design 7/15/02

Project Status

June 2002 is start of Working Drawings for Phase II.  Completion by February 2003.  Working Drawing 
Schedule reflects all phases.

Schedule

Project is on budget.  Funds have been transferred for Phase II Working Drawings. Budget

Phase 0 & 1 to be constructed by IDL.Other information

01-JUN-2002 09-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CSP CORCORAN
CORRECTIONS
OATES, ROBERT E

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103646

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
      85,422.29 

            .00 
            .00 

Project      399,000.00      399,000.00       85,422.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-DEC-2001

01-DEC-1999
22-APR-2002

03-DEC-2001
03-OCT-2002

30-SEP-2002
15-FEB-2003

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan funds forward to ARF account November 19, 2001, contract augmentation complete 
December 3, 2001.  A/E working on Preliminary Plan submission.

Project Status

The Preliminary Phase of the project is on schedule.Schedule

Potential concern with the funding for this project.  As proposed the project would be funded through 
special repairs.

Budget

Other information

03-DEC-2001
03-OCT-2002

30-SEP-2002
15-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CSP IMPERIAL
CORRECTIONS
GREENLEAF, WILLIAM D

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107792

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001
5240-301-0001(40)

Appropriation($)

      32,000.00 
      47,000.00 

Document

00221A
20163A

Transferred($)

      32,000.00 
      47,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      47,000.00 

            .00 

            .00 
      32,000.00 
      47,000.00 

            .00 

            .00 
      31,938.99 
      19,231.87 

            .00 

Project       79,000.00       79,000.00       51,170.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
08-JUN-2001
04-MAR-2002
20-AUG-2002

11-MAY-2001
04-MAR-2002
20-AUG-2002
21-JAN-2003

03-NOV-2000
04-JAN-2002

14-DEC-2001
17-MAY-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $375,000.00

WORKING DRAWINGSCURRENT PHASE:

CDC negotiating the construction with IDL. PMB prepared to go to bid if and when advised to do so by 
CDC.

Project Status

Project is on hold.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CSP - SACRAMENTO
CORRECTIONS
VESTAL, KATHRYN E

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0724

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0162/1996
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)

Appropriation($)

     100,000.00 

      20,000.00 

      33,000.00 
     126,000.00 
      12,000.00 

   1,848,000.00 

Document

97044A
97044A
97137A
97044A
00005A
99253A
00245A
01031A

Transferred($)

     100,000.00 
(     33,000.00)
      20,000.00 
      33,000.00 
      33,000.00 

     126,000.00 
      12,000.00 

   1,848,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     120,000.00 
            .00 

     171,000.00 
   1,848,000.00 

      87,000.00 
            .00 

     204,000.00 
   1,848,000.00 

      86,980.50 
            .00 

     184,076.56 
     955,561.53 

Project    2,139,000.00    2,139,000.00    1,226,618.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-1997

01-JAN-2000
20-MAY-2000
21-MAY-2000

05-JAN-1998

01-OCT-2000
20-MAY-2000
31-MAR-2001

14-OCT-1997

25-MAY-2000
01-JUL-2001
01-NOV-2001

15-MAR-1999

15-JUN-2001
10-OCT-2001
19-MAR-2003

 100.00%
    .00%

 100.00%
 100.00%
  50.00%

Current Comments

 $2,027,045.00

CONSTRUCTIONCURRENT PHASE:

Facility A fire alarm shop drawings approved by CSFM; all fire alarm devices are in place; installation of 
the fiberoptic network has begun; and duct cleaning will begin June 24, 2002. Facility B/C shop drawings
are scheduled for back-check the week of June 17.

Project Status

The current schedule calls for completion in March of 2003. If additional funds are not allocated, Facility 
C will be eliminated and the project should finish in November of 2002 (the original completion date).

Schedule

The project is over budget for the current scope of work.  Bid savings are not sufficient to fund all the 
required scope changes. PMB estimates $500,000 will be required to complete the project.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CSP SACRAMENTO
CORRECTIONS
BRENNING, DOUGLAS L

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107793

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001
5240-301-0001(65)

Appropriation($)

     108,000.00 
      94,000.00 

Document

00223A
01104A

Transferred($)

     108,000.00 
      94,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
      94,000.00 

            .00 

            .00 
     108,000.00 
      94,000.00 

            .00 

            .00 
     107,860.00 
      70,666.13 

            .00 

Project      202,000.00      202,000.00      178,526.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-2000
10-NOV-2000
02-APR-2001
15-JAN-2002

10-NOV-2000
30-MAR-2001
19-JUL-2001
15-JUL-2002

01-JAN-2001
15-JUN-2001
23-MAY-2002
29-SEP-2002

08-JUN-2001
29-APR-2002
25-SEP-2002
16-DEC-2002

    .00%
 100.00%
 100.00%
   5.00%
    .00%

Current Comments

 $1,289,000.00

BID PERIODCURRENT PHASE:

DOF Approval to Proceed to Bid obtained on 5/23/02. Front end documents for Project Manual are being
prepared for advertising and bidding.

Project Status

DOF approved current project schedule with approval to Proceed to Bid. Project schedule was revised to
include Bid Alternate strategy.

Schedule

Project is on budget.Budget

A Bid Alternate to address major earthen embankment failure has been prepared and included in bid 
documents. A/E Contract amendment to include this work was approved. DOF, CDC and DGS 
agreement to proceed with Bid Alternate.

Other information

01-JAN-2001
15-JUL-2001
23-MAY-2002
29-AUG-2002

15-JUL-2001
16-NOV-2001
25-SEP-2002
16-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS
NELSON, MARILYN J

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111672

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001

Appropriation($)

     822,000.00 

Document

20070A

Transferred($)

     822,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

            .00 
            .00 

            .00 
     822,000.00 

            .00 
            .00 

            .00 
     590,014.96 

            .00 
            .00 

Project      822,000.00      822,000.00      590,014.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-OCT-2001
01-JUN-2002
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

31-OCT-2001
01-JUN-2003
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $15,694,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are complete and have been submitted for DOF approval.  Upon Preliminary Plan 
approval and the appropriation in the new budget, we are ready to commence the Working Drawing 
phase.

Project Status

The project remains on schedule.Schedule

The project remains within the budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CIW FRONTERA
CORRECTIONS
VESTAL, KATHRYN E

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102742

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
20036A
20080A
20114A

Transferred($)

     399,000.00 
     704,000.00 

  10,686,900.00 
     192,000.00 
      21,900.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  10,900,800.00 

            .00 
     398,907.20 
     653,129.89 

   4,411,563.79 

Project   14,077,000.00   12,003,800.00    5,463,600.88 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
14-MAR-2000
07-JAN-2002

17-SEP-1998
11-OCT-1999
11-APR-2001
17-SEP-2001

08-OCT-1999
10-APR-2001
24-AUG-2001
06-JUN-2003

    .00%
 100.00%
 100.00%
 100.00%
  37.00%

Current Comments

 $12,201,900.00

CONSTRUCTIONCURRENT PHASE:

Critical path activities include installation of masonry block, security doors and window frames, top-of-
wall embeds, I-beams, and the gas line installation. Required inspections for masonry, grout, and 
concrete are being performed by the certified testing consultant and coordinated through the on-site 
PSB-CSS inspector.

Project Status

Based on the contractor’s current revised approved schedule, re-sequencing the work allow them to 
finish the job around May 1, 2003.  A time extension was issued to address unavoidable delays caused 
by the State’s SWN, but the contractor still intends to finish the project within the original 600 calendar 
days.

Schedule

Construction funds appropriated in the amount of $12,974,000 in July 2000 budget.  Bid Savings in the 
amount of $2,067,100 were reverted at the request of DOF. Eight COs have been issued for a total of 
$352,950.  The represents 81% of the project contingency.

Budget

The addition of a CDC required mamography room, CDC driven telecommunications requirements, and 
inforeseen conditions related to the size of the existing waterline and gas line account for the majority of 
CO costs.

Other information

11-APR-2001
17-SEP-2001

24-AUG-2001
09-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CTC SAN QUENTIN
CORRECTIONS
VESTAL, KATHRYN E

CTC SAN QUENTIN-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102741

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)

Appropriation($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

     796,000.00 

Document

00156A
20041A
98199A
99281A

Transferred($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     682,000.00 
     796,000.00 

            .00 

            .00 
     682,000.00 

            .00 
            .00 

            .00 
     594,312.19 

            .00 
            .00 

Project    1,478,000.00      682,000.00      594,312.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
15-MAY-2000
07-JAN-2002

17-SEP-1998
12-APR-2004
16-FEB-2005
30-MAY-2005

09-APR-2004
15-FEB-2005
27-MAY-2005
19-JAN-2007

    .00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $19,846,750.00

PRELIMINARY PLANSCURRENT PHASE:

A supplemental PP appropration will be allocated in the FY 2002-2003 budget to address the site 
groundwater contamination issues and devolop new studies based on protocol imposed by the RWQCB 
and DTSC for mandatory site cleanup, abatement, remediation, and mitigation of the human health 
risks.

Project Status

A new schedule has been developed for PP’s and CEQA, which involves negotiating interagency 
agreements with the RWQCB/DTSC as well as addtional site studies performed by the geotechnical 
consultants.  The CEQA document will be re-circulated to include the site remediation measures 
approved by both agencies.

Schedule

Additional PP funding being allocated in FY 2002-2003, and working drawings will be reappropriated 
again in FY 2002-2003. The original 100% PP estimate was submitted by HMC in Jan 2000, but will 
need revision to incorporate the required mitigation measures.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 55

CTF SOLEDAD
CORRECTIONS
MOORE, MICHAEL A

CTF SOLEDAD BOILER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0804

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-005-0001

Appropriation($)

      68,000.00 

     448,000.00 

   1,464,000.00 
     560,000.00 

Document

98049A
99282A
99282A
99282A
01022A1
01022A2

Transferred($)

      68,000.00 
     177,000.00 
     448,000.00 
(    177,000.00)
   1,464,000.00 
     560,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      68,000.00 

     448,000.00 
   2,024,000.00 

      68,000.00 
     177,000.00 
     271,000.00 

   2,024,000.00 

      68,924.50 
     130,959.05 
     203,112.03 

   1,087,476.50 

Project    2,540,000.00    2,540,000.00    1,490,472.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-JUL-1998
20-FEB-1999
21-DEC-1999
17-JUN-2000
13-OCT-2000

19-FEB-1999
20-DEC-1999
16-JUN-2000
13-OCT-2000
30-OCT-2001

19-JUN-1998
29-OCT-1999
27-APR-2000
27-APR-2001
17-OCT-2001

28-MAY-1999
26-APR-2000
26-APR-2001
16-OCT-2001
22-AUG-2002

 100.00%
 100.00%
 100.00%
 100.00%
  55.00%

Current Comments

 $6,294,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor for phase 1(Central Facility Boiler #1) has installed boiler footings and slab, and performed 
boiler prepatory work. New boiler will be installed during the months of June through July, 2002.

Project Status

Project is currently behind schedule due to client requested revisions due to budget constaints. 
Schedule shown is for 1st phase of the work. Client will schedule other phases as funds become 
available.

Schedule

Phase 1 of project is within budget.Budget

Due to delays in funding for construction, only funding for Phase 1 (Central Facility Boiler #1) 
construction has been identified by client.  Project is utilizing Special Repair funds. Funds for Phase 2 
(South Facilty), and Phase 3 (Central Facility Boilers 2, 3, 4) need to be identified by client.

Other information

27-APR-2001
17-OCT-2001

16-OCT-2001
22-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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TRACY
CORRECTIONS
BURGOYNE, DANIEL E

DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111670

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(7)

Appropriation($)

      69,000.00 

Document

20151A

Transferred($)

      69,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      69,000.00 

            .00 
            .00 

            .00 
      69,000.00 

            .00 
            .00 

            .00 
      21,848.79 

            .00 
            .00 

Project       69,000.00       69,000.00       21,848.79 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-NOV-2001
11-SEP-2002
08-JUN-2003
18-OCT-2003

11-SEP-2002
16-OCT-2003
16-OCT-2003
28-MAY-2004

26-MAR-2001
11-SEP-2002
17-OCT-2003
01-DEC-2003

06-JUN-2002
16-OCT-2003
01-DEC-2003
01-OCT-2004

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $1,186,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans have been submitted and are under review.  Currently awaiting 2002/03 budget.Project Status

Anticipate completing Preliminary Plan Phase ahead of original schedule.Schedule

Within current budgetBudget

Considering combining work with SPS71001 seismic project in same building for construction phase.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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DVI TRACY
CORRECTIONS
ARNOLD, ANDRE D

DVI TRACY SOIL AND GROUNDWATER CONTAMINATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0305

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0118/1991
0587/1992
0055/1993
0303/1995
0303/1995
0303/1995
0106/2001
0052/2000

Budget Item

5240-001-0751
5240-001-0747(21)
5240-001-0751
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001

Appropriation($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

Document

PCU0573
92149B
93125B
95068A
95068A
96074A
20111A
01016A

Transferred($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

     120,825.06 
     107,322.62 
     380,999.03 

            .00 

Project      945,701.33      945,701.33      609,146.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-MAY-1993
31-MAR-1999
01-JUN-1999
01-JUN-1999

10-MAY-1992
01-DEC-1995
01-JUN-1999
30-SEP-1999
30-SEP-1999

05-SEP-1991
25-MAY-1993
01-JUL-2002
18-AUG-2002
01-DEC-2002

10-MAY-1992
26-DEC-1996
15-AUG-2002
02-DEC-2002
30-MAR-2003

 100.00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $945,701.33

WORKING DRAWINGSCURRENT PHASE:

The CVRWQCB staff is updating and rewriting the Soil and Groundwater Remediation Work Plan to 
update to current criteria. Next agenda date that the staff expects to submit for is July 2002.

Project Status

A new schedule for the work will be developed per the now executed contracts. If the CVRWQCB 
requires the work to be performed it is expected that updated drawings and specs will be issued for bid 
in August 2002.

Schedule

No updates to report.Budget

This is a Special Repair funded project.
Contracts are completed  for Soil and Gas monitoring and testing and Quarterly Water Monitoring 
Report work to resume.

Other information

01-JAN-2002
15-MAR-2002
01-JUN-2002

01-MAR-2002
01-JUN-2002
30-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM  DENTAL CLINIC RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103529

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(4)
5240-301-0001(4)
5240-301-0001(5)

Appropriation($)

      61,000.00 
      69,000.00 

     615,000.00 

Document

98208A
99134A
01113A

Transferred($)

      61,000.00 
      69,000.00 

     626,396.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      61,000.00 
      69,000.00 
     615,000.00 

            .00 
      61,000.00 
      69,000.00 

     626,396.00 

            .00 
      60,894.00 
      68,972.85 

     550,309.00 

Project      745,000.00      756,396.00      680,175.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
12-MAY-1999
18-JAN-2000
21-MAR-2000

10-MAR-1999
25-AUG-1999
18-JAN-2000
16-OCT-2000

22-SEP-1998
10-JUL-1999
15-DEC-2000
29-MAY-2001

11-JUN-1999
15-DEC-2000
28-MAY-2001
30-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $736,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in construction.  This project is complete; the punchlist has been produced and forwarded to 
the contractor.

Project Status

This project is on schedule.Schedule

The project is on budget.Budget

Other information

29-MAY-2001 20-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FSP FOLSOM
CORRECTIONS
GREENLEAF, WILLIAM D

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107786

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(4)
5240-301-0001(8)
5240-301-0001(8)

Appropriation($)

      52,000.00 
      83,000.00 

     955,000.00 

Document

00231A
00231A
00231A
01028A
20101A
20101A

Transferred($)

      30,000.00 
(     30,000.00)
      52,000.00 
      83,000.00 

     955,000.00 
(     30,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      52,000.00 
      83,000.00 
     955,000.00 

            .00 
      52,000.00 
      83,000.00 

     925,000.00 

            .00 
      50,619.00 
      75,182.44 

     120,890.00 

Project    1,090,000.00    1,060,000.00      246,691.44 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
23-MAR-2001
10-OCT-2001
07-MAR-2002

23-FEB-2001
10-OCT-2001
07-MAR-2002
11-JUL-2002

17-OCT-2000
07-MAY-2001
20-NOV-2001
17-APR-2002

16-APR-2001
20-NOV-2001
17-APR-2002
19-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $1,113,000.00

CONSTRUCTIONCURRENT PHASE:

Site work is in progress.Project Status

Project on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 60

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM GANG SHOWER #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103530

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(10)

Appropriation($)

      31,000.00 

      44,000.00 

     233,000.00 

     789,000.00 

Document

98204A
99130A
99130A
99130A
00030A
00030A
01060A

Transferred($)

      31,000.00 
         200.00 

      44,000.00 
(        200.00)

     233,000.00 
(     24,217.00)
     713,898.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      31,000.00 
      44,000.00 

   1,022,000.00 

            .00 
      31,200.00 
      43,800.00 

     922,681.00 

            .00 
      31,200.00 
      41,677.67 

     847,394.90 

Project    1,097,000.00      997,681.00      920,272.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
16-MAY-2000

09-APR-1999
29-OCT-1999
18-JAN-2000
17-MAY-2001

22-SEP-1998
12-JUL-1999
02-AUG-2000
29-MAY-2001

11-JUN-1999
01-JUN-2000
28-MAY-2001
30-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $851,000.00

CONSTRUCTIONCURRENT PHASE:

This project is complete and turned over to the client.Project Status

This project is on scheduleSchedule

The project is on budget.Budget

This project will be deleted from the next report.Other information

29-MAY-2001 30-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 61

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102735

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(5)
5240-301-0001(5)
5240-301-0001
5240-301-0001(6)

Appropriation($)

      86,000.00 
      95,000.00 
       4,000.00 

   2,309,000.00 

Document

98205A
99131A
99314A
01058A

Transferred($)

      86,000.00 
      95,000.00 
       4,000.00 

   1,642,884.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
      99,000.00 

   2,309,000.00 

            .00 
      86,000.00 
      99,000.00 

   1,642,884.00 

            .00 
      85,871.01 
      98,218.79 

   1,477,012.14 

Project    2,494,000.00    1,827,884.00    1,661,101.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

12-MAY-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $2,363,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  The work is substantially complete, and the punchlist has been 
fowarded to the contractor.

Project Status

This project is on schedule.Schedule

The project is on budget.Budget

Other information

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
05-DEC-2000
30-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 62

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102739

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(7)
5240-301-0001(7)
5240-301-0001(8)

Appropriation($)

      43,000.00 
      67,000.00 

   1,243,000.00 

Document

98206A
99132A
01059A

Transferred($)

      43,000.00 
      67,000.00 

   1,060,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      67,000.00 

   1,243,000.00 

            .00 
      43,000.00 
      67,000.00 

   1,060,200.00 

            .00 
      42,941.00 
      66,626.50 

     577,907.00 

Project    1,353,000.00    1,170,200.00      687,474.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

07-APR-1999
29-OCT-1999
18-JAN-2000
18-SEP-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2002

11-JUN-1999
01-JUL-2000
28-MAY-2001
15-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  65.00%

Current Comments

 $740,400.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Submittals have been approved, and materials delivered.  Work is 
underway with completion anticipated by the middle of July 2002.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other information

10-JUL-1999
01-JUL-2000
29-MAY-2001

01-JUL-2000
08-DEC-2000
30-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 63

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102740

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(8)
5240-301-0001(8)
5240-301-0001(9)

Appropriation($)

      54,000.00 
      84,000.00 

   1,145,487.00 

Document

98207A
99133A
01063A

Transferred($)

      54,000.00 
      84,000.00 

   1,145,487.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      53,799.00 
      83,975.00 

     239,337.00 

Project    1,283,487.00    1,283,487.00      377,111.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

09-APR-1999
29-OCT-1999
18-JAN-2000
16-OCT-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  15.00%

Current Comments

 $920,400.00

CONSTRUCTIONCURRENT PHASE:

This project is in construction phase.  Work in progress with a projected completion date set for the end 
of August 2002.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other information

10-JUL-1999
01-JUL-2000
29-MAY-2001

01-JUL-2000
11-OCT-2000
30-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 64

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE H&V

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102738

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(6)
5240-301-0001(6)
5240-301-0001(7)

Appropriation($)

      62,000.00 
      72,000.00 

   1,637,000.00 

Document

98209A
99135A
01062A

Transferred($)

      62,000.00 
      72,000.00 

   1,226,144.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      72,000.00 

   1,637,000.00 

            .00 
      62,000.00 
      72,000.00 

   1,226,144.00 

            .00 
      61,921.00 
      70,894.71 

     928,473.00 

Project    1,771,000.00    1,360,144.00    1,061,288.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

09-APR-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
29-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  75.00%

Current Comments

 $1,745,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  The project is nearing completion.  All new equipment is in place, all 
new louvers and grills have been installed; ductwork installation and mechanical tie-in to the equipment 
in progress.

Project Status

The project is on schedule.Schedule

The project is on budget.Budget

Other information

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
05-DEC-2000
29-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 65

FSP FOLSOM
CORRECTIONS
DAY, BRIAN G

FSP FOLSOM UNDERGROUND UTILITIES STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 105598

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0050/1999
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(A)

Appropriation($)

     200,000.00 
      37,397.00 

Document

00038A
20059A

Transferred($)

     200,000.00 
      37,397.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     237,397.00 
            .00 
            .00 
            .00 

     237,397.00 
            .00 
            .00 
            .00 

     229,722.30 
            .00 
            .00 
            .00 

Project      237,397.00      237,397.00      229,722.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-APR-1999 31-DEC-1999 08-JAN-2001 05-APR-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $237,397.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final reports have been distributed to Corrections.  No comments from Agency were generated.  Agency
will be determining the funding source for preliminary plan phase.  An estimate will be provided for 
Agency’s review.  Additional investigation is completing of Godwin’s tunnel for  possible increase in 
capacity and structural integrity.

Project Status

Schedule has been adjusted to account for added scope.Schedule

Project has increased funding for added investigation.Budget

This project will be deleted from the next report.Other information

08-JAN-2001 31-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 66

ISP BLYTHE
CORRECTIONS
ARREOLA, ALONZO

ISP BLYTHE CTC-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103553

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(43)
5240-301-0001(43)
5240-301-0001(64)

Appropriation($)

     108,000.00 
     168,000.00 
   2,428,000.00 

Document

98197A
99102A

Transferred($)

     108,000.00 
     168,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     168,000.00 
   2,428,000.00 

            .00 
     108,000.00 
     168,000.00 

            .00 

            .00 
     107,876.68 
     127,056.15 

            .00 

Project    2,704,000.00      276,000.00      234,932.83 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

21-APR-1999
29-OCT-1999

15-DEC-2000

22-SEP-1998
17-MAY-1999
01-AUG-2002
02-DEC-2002

14-MAY-1999
06-JUN-2001
29-NOV-2002
26-NOV-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,704,000.00

BID PERIODCURRENT PHASE:

Awaiting for construction budget re-appropriation or special legislation funding so the project may be re-
bid.

Project Status

Advertising for bids cannot take place until a new appropriation is in effect in 2002. Approximately a one 
year delay.

Schedule

Awaiting new appropriation.Budget

None.Other information

22-SEP-1998
17-MAY-1999
01-AUG-2002
02-DEC-2002

14-MAY-1999
16-JAN-2001
29-NOV-2002
26-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 67

ISP BLYTHE
CORRECTIONS
DAY, BRIAN G

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0817

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

      80,000.00 
     164,000.00 

Document

98098A
00286A

Transferred($)

      80,000.00 
     164,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     164,000.00 

            .00 
            .00 

      80,000.00 
     164,000.00 

            .00 
            .00 

      79,235.00 
      93,854.86 

            .00 
            .00 

Project      244,000.00      244,000.00      173,089.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
29-JAN-2001
25-JUN-2002
02-DEC-2002
03-JUN-2003

12-MAY-1999
14-SEP-2001
27-NOV-2002
30-APR-2003
30-SEP-2004

29-OCT-1998
17-DEC-2001
16-DEC-2002
02-JUL-2003
15-SEP-2003

16-OCT-2000
15-DEC-2002
01-JUL-2003
14-SEP-2003
30-DEC-2004

 100.00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $2,350,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Services representative has coordinated site survey of endangered species (Desert 
Tortoise).  May / June migration period will provide determination of further mitigation issues to be 
considered during construction period. Preliminary Design continues; an expansion of scope is under 
review by agency for contract amendment to A/E.

Project Status

Project schedule reflects additional (6 months) time necessary to complete biological survey of 
endangered species (Desert Tortoise).

Schedule

Project is within budget.Budget

None.Other information

17-DEC-2001
29-JUL-2002
16-DEC-2002
15-APR-2003

14-JUN-2002
13-DEC-2002
14-APR-2003
18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 68

CCI TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

NEW POTABLE WATER SOURCE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106118

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-301-0001(3)
5240-301-0001 (2)
5240-301-0001(2)

Appropriation($)

     133,000.00 
     105,000.00 
   1,369,000.00 

Document

99236A
00287A
20243A

Transferred($)

     133,000.00 
     105,000.00 

   1,398,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     105,000.00 
   1,369,000.00 

            .00 
     133,000.00 
     105,000.00 

   1,398,000.00 

            .00 
     132,855.37 
      97,578.79 
      11,248.00 

Project    1,607,000.00    1,636,000.00      241,682.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1999
01-AUG-2000
15-JAN-2001
17-MAY-2001

13-APR-2000
15-JAN-2001
16-MAY-2001
16-JAN-2002

16-NOV-1999
01-AUG-2000
13-FEB-2002
29-JUL-2002

14-JUL-2000
15-JAN-2002
26-JUL-2002
28-APR-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $1,607,000.00

CONSTRUCTIONCURRENT PHASE:

Bids were opened on April 24, 2002.  Low bid exceeded appropriation.  DOF approved augmentation on 
May 29, 2002.  Project funds have been transferred to DGS.  Contract is awaiting DGS legal office 
approval before issuance of Notice to Proceed.

Project Status

Project has been delayed in obtaining DHS approval to construct groundwater production wells.Schedule

Low bid exceed appropriation.Budget

PWB approved combining this project with Phase II of the New Potable Water Source (W.O.# 103649)Other information

01-AUG-2000
16-NOV-2001
16-FEB-2002

16-NOV-2001
16-FEB-2002
16-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 69

JAMESTOWN
CORRECTIONS
OATES, ROBERT E

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102744

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
1344/2000

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(35)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     380,000.00 

Document

98201A
99192A
00144A
20276A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
     898,000.00 

            .00 

            .00 
   1,306,000.00 
     518,000.00 

            .00 

            .00 
   1,166,223.57 

            .00 
            .00 

Project    2,204,000.00    1,824,000.00    1,166,223.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-JUL-1999
18-JAN-2000
01-MAR-2000

11-DEC-1998
18-JAN-2000

31-JUL-2001

01-JUL-1998
17-JUN-2002
01-JAN-2003
02-MAR-2003

14-JUN-2002
31-DEC-2002
01-MAR-2003
15-JUL-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $10,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Negotiations for the Reservoir site complete.  The Final Environmental Impact Report (FEIR) was 
certified May 24, 2001.  Acquistion of property and easements is scheduled for approval at June 2002 
PWB.  Approval of Preliminary Plans scheduled for June 2002 PWB.

Project Status

The future schedule will be impacted due to current issues with procurement of additional funding for 
CEQA mitigation and permitting.

Schedule

Project in the preliminary phase of this project is over budget.  Additional funding for Preliminary Phase 
approved for fiscal year 00/01.  Funding for Working Drawings is included in the fiscal budget for 01/02.

Budget

Other information

01-JUL-1998
17-JUN-2002
01-JAN-2002
02-MAR-2003

24-JUL-2001
31-DEC-2002
01-MAR-2003
15-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 70

WSP WASCO
CORRECTIONS
GREENLEAF, WILLIAM D

WSP WASCO PRESCREENING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107789

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001(38)
5240-301-0001(38)

Appropriation($)

      59,000.00 
      89,000.00 

Document

00232A
01068A

Transferred($)

      59,000.00 
      89,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      89,000.00 

            .00 

            .00 
      59,000.00 
      89,000.00 

            .00 

            .00 
      57,183.00 
      65,383.38 

            .00 

Project      148,000.00      148,000.00      122,566.38 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-2000
11-MAY-2001
04-FEB-2002
02-JUL-2002

13-APR-2001
04-FEB-2002
02-JUL-2002
03-MAR-2003

03-NOV-2000
23-MAY-2001

11-MAY-2001
27-MAY-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,196,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings completed. Project on hold for construction funding, and then will proceed to bid.Project Status

Project on hold.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 71

PORTERVILLE
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108410

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     461,948.00 
     264,900.00 
   3,391,152.00 

Document

00266A
00266A
00266A
00266A

Transferred($)

     461,948.00 
     264,900.00 

   3,391,152.00 
(    521,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,948.00 
     264,900.00 
   3,391,152.00 

            .00 
     461,948.00 
     264,900.00 

   2,870,152.00 

         360.00 
     375,691.00 
       8,550.00 

            .00 

Project    4,118,000.00    3,597,000.00      384,601.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2001
15-AUG-2001
15-DEC-2001

15-MAR-2001
15-AUG-2001
15-DEC-2001
15-FEB-2003

05-DEC-2000
16-SEP-2002
02-JUN-2003
03-SEP-2003

15-SEP-2002
01-JUN-2003
02-SEP-2003
03-OCT-2004

    .00%
  97.00%
    .00%
    .00%
    .00%

Current Comments

 $3,597,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E firm has completed the ADA Survey of Porterville.  Draft Plan prepared and submitted to DDS for 
review in November of 2001.   Awaiting feedback from DDS on Plan.  DDS requested that funds from 
this project be transferred to Agnews.  $521,000 has been transferred to Agnews.

Project Status

The project is behind the original schedule due to the time required for DDS to provide feedback on the 
draft plan.  Project cannot proceed to Working Drawings until DDS provides feedback on draft plan.

Schedule

The project is over budget. The Draft Plan estimates costs at over $7.5 million.  DDS to provide direction
on phasing of project and priority of repairs in their Draft Plan comments..

Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000
16-OCT-2001
16-MAR-2002
17-JUN-2002

15-OCT-2001
15-MAR-2002
16-JUN-2002
17-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN JOSE
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

AGNEWS DEV CTR FLS UPGRADES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106111

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0050/2001

Budget Item

4300-301-0001(1)
4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

     117,000.00 
     206,000.00 
   5,161,000.00 

Document

99223A
20011A

Transferred($)

     117,000.00 
     206,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     117,000.00 
     206,000.00 
   5,161,000.00 

            .00 
     117,000.00 
     206,000.00 

            .00 

            .00 
     116,563.00 
     171,022.54 

            .00 

Project    5,484,000.00      323,000.00      287,585.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
18-MAY-2000
01-JAN-2001
01-APR-2001

12-MAY-2000
01-JAN-2001
01-APR-2001
01-APR-2002

19-OCT-1999
03-SEP-2001
07-MAY-2002
22-AUG-2002

10-AUG-2001
07-MAY-2002
22-AUG-2002
10-OCT-2004

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $5,484,000.00

BID PERIODCURRENT PHASE:

Bid July 25, 2002. DF14D and Form 22 to DDS & DOF for signature, then Contract to be issued.Project Status

Project is on current schedule, was delayed 90 days for peer and SFM reviews.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

03-SEP-2001
18-MAR-2002
24-JUN-2002

18-MAR-2002
24-JUN-2002
12-AUG-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 73

AGNEWS DEVELOPMENTAL CENTER, SAN JOSE
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

Agnews, ADA Project

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112854

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

      35,000.00 
      45,000.00 
      77,000.00 

     884,000.00 

Document

00266A
00266A
00266A
00266A

Transferred($)

      35,000.00 
      45,000.00 
      77,000.00 

     884,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
      45,000.00 
      77,000.00 
     884,000.00 

      35,000.00 
      45,000.00 
      77,000.00 

     884,000.00 

       4,704.00 
            .00 
            .00 
            .00 

Project    1,041,000.00    1,041,000.00        4,704.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-MAY-2002
24-DEC-2002
29-MAR-2003
27-JUL-2003
25-NOV-2003

18-SEP-2002
22-MAR-2003
27-JUL-2003
25-NOV-2003
23-MAY-2004

20-JUN-2002
24-DEC-2002
29-MAR-2003
27-JUL-2003
25-NOV-2003

18-SEP-2002
22-MAR-2003
27-JUL-2003
25-NOV-2003
23-MAY-2004

  15.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,041,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

A&E on retainer contracted for ADA update of parking lot and first floor path of travel. Ad for A&E to do 
the construction documents is published.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FAIRVIEW DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109279

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

Document

00266A
00266A
00266A

Transferred($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,535,000.00 

            .00 
            .00 
            .00 

   4,535,000.00 

       8,642.00 
            .00 

     109,156.31 
      27,054.00 

Project    4,535,000.00    4,535,000.00      144,852.31 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
09-JAN-2002
03-APR-2002
26-JUN-2002

16-OCT-2001
08-JAN-2002
02-APR-2002
25-JUN-2002
24-DEC-2002

01-SEP-2001
22-APR-2002

21-APR-2002
01-JAN-2003

    .00%
    .00%
    .00%

 100.00%
   5.00%

Current Comments

 $4,200,000.00

CONSTRUCTIONCURRENT PHASE:

Notice to proceed has been issued. Start date was 4/22/02 and completion date is 1/31/03. Contractor 
working on design plans and submittals.

Project Status

Project is on schedule.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X 
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not 
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were 
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to 
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LANTERMAN DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109277

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     140,000.00 
   1,663,000.00 
   4,800,000.00 

Document

00266A
00266A
00266A
00266A

Transferred($)

     140,000.00 
   1,663,000.00 
   4,800,000.00 
(    500,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     140,000.00 
            .00 
            .00 

   6,463,000.00 

     140,000.00 
            .00 
            .00 

   5,963,000.00 

     167,811.50 
       1,998.80 

     253,757.92 
   2,774,966.40 

Project    6,603,000.00    6,103,000.00    3,198,534.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-NOV-2000
04-JUN-2001
10-SEP-2001
03-DEC-2001
25-FEB-2002

01-JUN-2001
07-SEP-2001
30-NOV-2001
22-FEB-2002
23-AUG-2002

10-NOV-2000

01-AUG-2001
20-FEB-2002

01-JUN-2001

20-FEB-2002
20-NOV-2002

 100.00%
    .00%
    .00%

 100.00%
  28.00%

Current Comments

 $5,800,000.00

CONSTRUCTIONCURRENT PHASE:

The project is 28% complete. Underground lines are being installed.Project Status

The project is two months behind schedule. However, the constructon phase is on schedule.Schedule

The project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not 
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were 
prepared to  contract approval. The Consrtuction Phase reflects the start of the Design/Build project to 
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109280

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   2,608,000.00 

Document

00266A

Transferred($)

   2,608,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,608,000.00 

            .00 
            .00 
            .00 

   2,608,000.00 

       3,408.00 
       8,979.00 
       1,666.00 
       7,821.00 

Project    2,608,000.00    2,608,000.00       21,874.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

15-SEP-2001
01-AUG-2002

30-JUL-2002
01-JUL-2003

    .00%
    .00%
    .00%

  75.00%
    .00%

Current Comments

 $2,608,000.00

CONSTRUCTIONCURRENT PHASE:

Interviewing three design/build firms on 6/25/02.Project Status

Project is on schedule.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X 
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not 
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were 
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to 
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AGNEWS DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - AGNEWS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109281

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

   2,207,000.00 

Document

00266A
00266A

Transferred($)

   2,207,000.00 
(    180,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,207,000.00 

            .00 
            .00 
            .00 

   2,027,000.00 

       2,512.50 
            .00 
            .00 
            .00 

Project    2,207,000.00    2,027,000.00        2,512.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

15-SEP-2001
01-AUG-2002

30-JUL-2002
01-JUL-2003

    .00%
    .00%
    .00%

  40.00%
    .00%

Current Comments

 $2,027,000.00

CONSTRUCTIONCURRENT PHASE:

Scope of work is developed and finalized. Selection of design/build firm in progress.Project Status

Project is on schedule.Schedule

Project is within budget.   These projects are being constructed as design/build projects under the 5X 
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not 
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were 
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to 
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SONOMA DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109278

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   4,070,000.00 

Document

00266A

Transferred($)

   4,070,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,070,000.00 

            .00 
            .00 
            .00 

   4,070,000.00 

      19,104.00 
       1,722.00 

            .00 
         891.00 

Project    4,070,000.00    4,070,000.00       21,717.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2001
06-AUG-2002
29-OCT-2002
01-JUL-2003

15-SEP-2001
01-AUG-2002

30-JUL-2002
01-JUL-2003

    .00%
    .00%
    .00%

  60.00%
    .00%

Current Comments

 $4,070,000.00

CONSTRUCTIONCURRENT PHASE:

Scope of work is developed and finalized. Site meeting with design/build firms in July.Project Status

Project is on schedule.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X 
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not 
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were 
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to 
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

LANTERMAN DEV CTR  SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0787

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

4300-301-0001(1.6)
4300-301-0001(1.6)
4300-301-0001(1.6)
4370-003-0001

Appropriation($)

     248,000.00 
     100,000.00 
     260,000.00 
     160,000.00 

Document

98170A
00225A
99037A
00274A

Transferred($)

     248,000.00 
     100,000.00 
     260,000.00 
     160,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     248,000.00 
     520,000.00 

            .00 

            .00 
     248,000.00 
     520,000.00 

            .00 

            .00 
     246,999.72 
     275,727.77 

            .00 

Project      768,000.00      768,000.00      522,727.49 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
02-NOV-1998
31-JAN-1999
16-APR-1999

01-NOV-1998
30-JAN-1999
15-APR-1999
30-SEP-1999

01-JUL-1998
31-OCT-2000
15-SEP-2002
30-NOV-2002

12-MAR-1999
01-SEP-2002
15-NOV-2002
30-JUL-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $3,780,000.00

WORKING DRAWINGSCURRENT PHASE:

C Phase funding expired June 30, 2001.  New construction appropriation proposed in 2002/03 budget.Project Status

This project is behind schedule.  Project is on hold pending authorization from DDS to proceed.  Current 
completion dates assume project will proceed immediately following budget adoption.

Schedule

Project is within budget.Budget

Other information

31-OCT-2000 30-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 80

LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

Lanterman DC ACE Project

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112066

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS

Chapter

/

Budget Item

--

Appropriation($)

       4,500.00 

Document

ROC 8919

Transferred($)

       4,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

       4,500.00 
            .00 

            .00 
            .00 

       4,500.00 
            .00 

            .00 
       4,500.00 

            .00 
            .00 

Project        4,500.00        4,500.00        4,500.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-DEC-2001
01-DEC-2001
01-DEC-2001
01-DEC-2001
30-NOV-2002

01-AUG-2003
01-FEB-2002
01-FEB-2002
01-FEB-2002
01-AUG-2003

19-DEC-2001
02-FEB-2002
01-SEP-2002
01-FEB-2003

01-FEB-2002
01-SEP-2002
15-OCT-2002
30-JUN-2003

   2.00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $2,000,000.00

WORKING DRAWINGSCURRENT PHASE:

100% working drawings being reviewed.  Submittal to DSA AC and SFM made June 10, 2002.  SFM 
check set returned to ACE on July 11, 2002.  ACE A&E picking up comments.  DSA review still in 
progress.

Project Status

On schedule.Schedule

Project funded by ACE.Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a 
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing 
consulting management to DDS only.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 81

PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103555

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

4300-301-0001(1)
4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

      62,000.00 
      82,000.00 

   1,000,000.00 

Document

98227A
00152A

Transferred($)

      62,000.00 
      82,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      82,000.00 

   1,000,000.00 

            .00 
      62,000.00 
      82,000.00 

            .00 

            .00 
      60,856.00 
      73,851.26 

          90.00 

Project    1,144,000.00      144,000.00      134,797.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1998
04-JAN-1999
01-AUG-1999
30-AUG-1999

01-DEC-1998
01-MAY-1999
01-OCT-1999
31-MAY-2000

12-JAN-1999
07-JUL-1999
16-APR-2001

09-JUN-1999
16-APR-2001
08-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,500,000.00

BID PERIODCURRENT PHASE:

Project bid 10-JUL-2001 33% over budget. Re-bid 26-Feb-2002 26% over budget. DDS has advised 
PMB to close the project and revert funds.

Project Status

Project is closed.Schedule

Project is over budget and funds being reverted.Budget

There are no other significant project issues at this time.Other information

16-APR-2001
08-MAY-2002

08-MAY-2002
02-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 82

SONOMA
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

SONOMA ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108411

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     515,128.00 
     235,584.00 
   1,249,288.00 

Document

00266A
00266A
00266A

Transferred($)

     515,128.00 
     235,584.00 

   1,249,288.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     515,128.00 
     235,584.00 
   1,249,288.00 

            .00 
     515,128.00 
     235,584.00 

   1,249,288.00 

            .00 
     371,758.00 
       3,690.00 

            .00 

Project    2,000,000.00    2,000,000.00      375,448.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-FEB-2001
15-JUN-2001
15-NOV-2001
15-MAR-2002

15-JUN-2001
15-NOV-2001
15-MAR-2002
15-MAY-2003

15-DEC-2001
01-OCT-2002
03-JUN-2003
03-SEP-2003

15-AUG-2002
02-JUN-2003
02-SEP-2003
04-OCT-2004

    .00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $2,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Draft Plan will be presented to DDS on August 15, 2002.  $520,000 from the project has been 
transferred to Agnews.

Project Status

Project is behind schedule due to the time necessary to complete the Surveys.Schedule

The project budget will be evaluated upon receipt of the draft plan.Budget

This is a Special Repair/Support Funds Project.Other information

15-OCT-2001
16-FEB-2002
17-APR-2002
18-JUL-2002

15-FEB-2002
16-APR-2002
17-JUL-2002
18-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 83

FREMONT
EDUCATION
BROWN, DIANNA C

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN’S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107824

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(2)
6110-301-0001(2)
6110-301-0001(1)

Appropriation($)

      32,000.00 
      55,000.00 

     351,000.00 

Document

00206A
01013A
20210A

Transferred($)

      32,000.00 
      55,000.00 

     233,620.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      55,000.00 
     351,000.00 

            .00 
      32,000.00 
      55,000.00 

     233,620.00 

            .00 
      32,015.16 
      49,550.46 

            .00 

Project      438,000.00      320,620.00       81,565.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
04-MAY-2001
30-NOV-2001
30-APR-2002

06-APR-2001
30-NOV-2001
29-APR-2002
28-FEB-2003

01-SEP-2000
10-MAR-2001
16-JAN-2002
07-JUL-2002

09-MAR-2001
16-JAN-2002
28-JUN-2002
18-FEB-2003

    .00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $438,000.00

CONSTRUCTIONCURRENT PHASE:

Bid was awarded 5/02. Notice to Procced to be issued to contractor by 6/18/02. Construction to begin 
7/1/02.

Project Status

The project is on schedule.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 84

FREMONT
EDUCATION
BROWN, DIANNA C

PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107825

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0001(2)

Appropriation($)

     111,000.00 
     146,000.00 
   2,124,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 
   2,124,000.00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     110,815.05 
     121,674.90 

            .00 

Project    2,381,000.00      257,000.00      232,489.95 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
13-JUL-2001
19-APR-2002
17-SEP-2002

15-JUN-2001
19-APR-2002
16-SEP-2002
22-SEP-2003

01-SEP-2000
12-MAY-2001
28-JUN-2002
07-NOV-2002

11-MAY-2001
20-MAY-2002
06-NOV-2002
11-NOV-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,381,000.00

BID PERIODCURRENT PHASE:

Working drawings reviewd and approved by DSA.  DOF approved 14D on 5/28/02 to proceed to bid.Project Status

Project is late due to correction of Working Drawings.Schedule

The project is on budget.Budget

None.Other information

28-JUN-2002
07-NOV-2002

06-NOV-2002
11-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 85

RIVERSIDE
EDUCATION
LANG, RICHARD W

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106132

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 
   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 
   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     254,056.89 
     342,618.88 

   3,348,468.55 

Project    6,173,000.00    6,173,000.00    3,945,144.32 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-APR-2000
15-DEC-2000
17-APR-2001

14-APR-2000
14-DEC-2000
14-APR-2001
17-APR-2002

02-JUL-1999
15-APR-2000
15-APR-2001
10-OCT-2001

13-APR-2000
15-APR-2001
10-OCT-2001
15-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  42.00%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

Wall framing complete, trusses installed, mechanical and electrical rough underway.  Canopies 1, 2 and 
3 framework installed.  Framing has resumed with revised structural drawings for soffits and covered 
walkway.

Project Status

Project currently on schedule, possible delays due to structural design omissions.Schedule

Project is on budget.  Approved pay estimate #6.Budget

Three change orders approved.  Curbs and paving being delayed due to design problems at northeast 
corner of parking lot.  Slope and underground utilities are preventing the completion of the design for the
installation of a handicap ramp in that area.  Alternatives are being investigated.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 86

SACRAMENTO
EMPLOYMENT DEV DEPT-STATE
COYNE, MARK C

Consolidation Study

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112363

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

5100-001-0870

Appropriation($)

      50,000.00 

Document

20131A

Transferred($)

      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
            .00 
            .00 
            .00 

      50,000.00 
            .00 
            .00 
            .00 

      21,442.00 
            .00 
            .00 
            .00 

Project       50,000.00       50,000.00       21,442.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-DEC-2001 31-MAY-2002 01-DEC-2001 31-AUG-2002   30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The project is being programmed to determine total sq. footage. EDD has requested an additional 
$25,000 for an A & E consultant to assist in the design of the consolidated computer facility. Upon 
completion of space programming, an economic analysis will be prepared for DOF approval of the 
project.

Project Status

The space programming will take about another month. The economic analysis will be 2 to 3 months to 
complete after the completion of the program.
Economic Analysis is tentatively to be complete around end of August to end of September, depending 
on the completion of the space programming.

Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 87

VALLEJO
EMPLOYMENT DEVELOPMENT
BOWEN, ROBERT L

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106137

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5100-301-0870(1)
5100-301-0870
5100-301-0870

Appropriation($)

     134,000.00 
     157,000.00 
   2,113,699.00 

Document

99228F
00079F
20168F

Transferred($)

     134,000.00 
     157,000.00 

   2,113,699.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 
     157,000.00 
   2,113,699.00 

            .00 
     134,000.00 
     157,000.00 

   2,113,699.00 

            .00 
     132,947.00 
     143,697.84 
     563,379.88 

Project    2,404,699.00    2,404,699.00      840,024.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-DEC-1999
13-MAY-2000
02-NOV-2000
03-MAR-2001

12-MAY-2000
10-NOV-2000
02-MAR-2001
06-MAR-2002

02-DEC-1999
10-JUN-2000
25-OCT-2001
26-MAR-2002

09-JUN-2000
24-MAY-2001
21-MAR-2002
20-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  30.00%

Current Comments

 $2,592,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is underway and on schedule.Project Status

After problems encountered with A&E during Working Drawings, project progressing per revised 
schedule.

Schedule

Project within budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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DORRIS
FOOD & AGRICULTURE
CHAMBERS  II, JAMES C

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107802

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001
106/2001
0106/2001
106/2001

Budget Item

8570-301-0042
8570-301-0042(1)
8570-301-0042
8570-301-0042(1)
8570-301-0042

Appropriation($)

     425,000.00 
      60,000.00 

     279,000.00 
      64,000.00 

     393,000.00 

Document

00234A
20207A
20032A
20221A
20032A

Transferred($)

     425,000.00 
      60,000.00 

     279,000.00 
      64,000.00 

     393,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     485,000.00 
     343,000.00 
     393,000.00 

            .00 

     485,000.00 
     343,000.00 
     393,000.00 

            .00 

     169,089.15 
      97,829.50 

            .00 
            .00 

Project    1,221,000.00    1,221,000.00      266,918.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
03-JUL-2000
25-FEB-2002
31-MAR-2003
12-AUG-2003

03-AUG-2001
03-AUG-2001
28-MAR-2003
11-AUG-2003
17-MAR-2005

25-AUG-2000
21-AUG-2001
28-APR-2003
17-APR-2004
06-JUL-2004

18-FEB-2003
25-MAR-2003
17-APR-2004
06-JUL-2004
28-DEC-2005

  85.00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $7,532,000.00

PRELIMINARY PLANSCURRENT PHASE:

Perk Test and Environmental Studies completed.  Results confirm site selection.  Test Well drilling 
completed pending water testing and capping.  Well depth 1450’, 400’ more than anticipated.  Flow 
approximately 250 gal/min

Project Status

Revised schedule due to prolonged Acquisition Phase.  Working Drawings will be reappropriated.  PWB 
Acquisition approval revised to the February 2003 PWB and PWB approval of PP’s scheduled for March
2003 PWB and WD’s scheduled for April 2003.

Schedule

Preliminary Plans augmentation approved by PWB.Budget

CalTrans has assigned a District 3 liason to facilitate interagency processes.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 89

TRUCKEE
FOOD & AGRICULTURE
BOWEN, ROBERT L

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102785

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 

Document

98183A
98183A
98183A
00252A
00252A1

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     533,000.00 
            .00 

     439,000.00 
     237,000.00 
     533,000.00 

            .00 

     421,566.69 
     237,088.00 
     446,189.83 

            .00 

Project    1,209,000.00    1,209,000.00    1,104,844.52 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-AUG-1998
15-DEC-1998
15-FEB-2000
16-OCT-2000
15-JUN-2001

15-SEP-1999
15-SEP-1999
15-OCT-2000
15-FEB-2001
07-AUG-2002

26-AUG-1998
15-DEC-1998
11-SEP-2000
15-JUL-2002
16-JAN-2003

15-FEB-2000
08-SEP-2000
27-JUL-2002
15-JAN-2003
01-NOV-2004

 100.00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $13,010,400.00

BID PERIODCURRENT PHASE:

Working Drawings are 99% complete. Currently working on Caltrans Right of Way and facilities 
operating agreements between Food and Agriculture, Caltrans and DGS.

Project Status

Form 14d submitted to DOF for approval of working drawings and approval to go to bid.  Concurrently 
working on real estate and legal documents to proceed to the PWB and PMIB for construction loan.

Schedule

There are additional design and management costs associated with project delays due to Lahontan’s 
delay approving the project, costs of preparing documents for bond financing and additional 
environmental site grading documents required prior to the start of construction.

Budget

Major construction activities will not start until May 2003 due to environmental restrictions placed on site 
work. Site work cannot be done between  October 15 and  April 15 due to permit restrictions. Submittals,
SWPPP and surveying may begin the Winter 2002 / Spring 2003.

Other information

15-AUG-2001
15-AUG-2001
06-DEC-2001

06-DEC-2001
06-DEC-2001
15-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 90

YERMO, CALIFORNIA
FOOD & AGRICULTURE
EDWARDS, JAMES D

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107079

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0050/1999
0050/1999

Budget Item

8570-301-0001(1)
8570-301-0001(1)

Appropriation($)

     108,000.00 
     414,000.00 

Document

00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 

            .00 
            .00 

     108,000.00 
     414,000.00 

            .00 
            .00 

     109,668.00 
     410,235.45 

            .00 
            .00 

Project      522,000.00      522,000.00      519,903.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUN-1999
15-JUL-1999
04-APR-2001
03-MAY-2002
08-JUL-2002

26-JUN-2000
26-JUN-2000
28-FEB-2002

29-AUG-2003

15-JUL-1999
15-JUL-1999
11-JUL-2002
01-JUL-2003
05-NOV-2003

25-JUL-2003
26-JUN-2000
30-JUN-2003
04-NOV-2003
10-JUN-2005

  75.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $10,108,000.00

WORKING DRAWINGSCURRENT PHASE:

CEQA is proceeding and PP’s are completed.Project Status

CEQA process has delayed the Study phase about two years.  The Preliminary Plans were completed 
on schedule.

Schedule

Working Drawings and Construction funds are expected to be funded this July 2002.  Construction 
budget was increased to reflect current design.

Budget

WD funding ($780,000) was reverted with new WD funding expected in July 2002.  Caltrans continues to
work on project design.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 91

AHWAHNEE
FORESTRY
ALAFRANJI, RAFAT A

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106168

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(46)
3540-301-0001(36)

Appropriation($)

      50,000.00 
     128,000.00 

Document

99167A
01116A

Transferred($)

      50,000.00 
     128,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 
     128,000.00 

            .00 

            .00 
      50,000.00 

     128,000.00 
            .00 

            .00 
            .00 

     113,391.18 
            .00 

Project      178,000.00      178,000.00      113,391.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
03-JUL-2000
23-APR-2001
19-NOV-2001

14-APR-2000
20-APR-2001
16-NOV-2001
21-NOV-2002

04-OCT-1999
10-OCT-2001
15-JUL-2002
16-NOV-2002

11-MAY-2000
15-JUL-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,659,520.00

BID PERIODCURRENT PHASE:

WD Phase began on 10/01/2001 and is now 98% complete.  Awaiting budget approval to bid.Project Status

Anticipate delay to revised bid and construction schedules due to Due Diligence reqired for bond 
financing.

Schedule

On Budget.Budget

Other information

10-OCT-2001
15-JUL-2002
16-NOV-2002

15-JUN-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 92

SANTA CLARA
FORESTRY
DAVIDSON, PAUL W

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107894

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(.5)
3540-301-0001(.5)
3540-302-0001(1)

Appropriation($)

     900,000.00 

     500,000.00 

Document

00183A
20173A

Transferred($)

      37,000.00 
     310,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
            .00 
            .00 
            .00 

     347,000.00 
            .00 
            .00 
            .00 

      29,427.50 
            .00 
            .00 
            .00 

Project    1,400,000.00      347,000.00       29,427.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000 01-JUN-2001 18-JAN-2001 30-MAR-2003   35.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Property lease developed and sent to owner for approval.  Currently CEQA and aviation permitting 
process underway.

Project Status

The completion of acquisition scheduled for March, 2003 due to late approval of client development 
plan, private legal involvement, permitting requirements of Santa Clara County, Caltrans, FAA and 
approval of fund transfer on February 21, 2002.

Schedule

Received approval for fund transfer based upon minimum involvement on 1/18/2001.  A new fund 
transfer request was made in December 2001 based upon client’s development plan for the site and 
approved on February 21, 2002.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 93

CALAVERAS COUNTY
FORESTRY
STEFFEN, LAURIE M

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107763

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001
3540-301-0001(49)

Appropriation($)

     156,000.00 
      31,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     115,563.06 

            .00 
            .00 

Project      187,000.00      187,000.00      115,563.06 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
07-APR-2001
01-JAN-2002
02-APR-2002

06-APR-2001
30-DEC-2001
01-APR-2002
21-APR-2003

01-AUG-2000
01-NOV-2002
01-SEP-2003
01-APR-2004

30-OCT-2002
30-AUG-2003
30-MAR-2004
28-APR-2005

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Site Assessment (ESA) draft was reviewed and will be incorporated into the CEQA 
documents.  After release of the CEQA documents the approval of the Preliminary Plans with DOF will 
follow.

Project Status

Preliminary Plan Phase completion is on hold until completion of the ESA and release of the CEQA 
documents.

Schedule

Project budget was supplemented  for ESA investigation.Budget

Project was pulled from the Public Works Board Agenda due to the State Budget not being approved.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 94

ANTELOPE FOREST FIRE STATION, SAN BENITO CO.
FORESTRY
STEFFEN, LAURIE M

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106167

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0001(36)

Appropriation($)

      84,000.00 
      84,000.00 

     893,000.00 

Document

99151A
00119A

Transferred($)

      84,000.00 
      84,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 
      84,000.00 
     893,000.00 

            .00 
      84,000.00 
      84,000.00 

            .00 

            .00 
            .00 
            .00 
            .00 

Project    1,061,000.00      168,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

18-FEB-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-AUG-1999
01-AUG-2000
28-NOV-2002
03-APR-2003

12-MAY-2000
27-SEP-2001
30-MAR-2003
28-APR-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,390,000.00

WORKING DRAWINGSCURRENT PHASE:

Upon the approval of the state budget and pending approval of PWB for Lease Revenue Bonds and 
completion of  due diligence work the project will proceed to bid again.

Project Status

Pending PWB approval project due diligence work will be completed prior to re-bid.Schedule

New Estimated Project Cost $ 1,390,000Budget

Project bid November 2001 and was 30% over estimate.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02
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SACRAMENTO COUNTY
FORESTRY
DAVIDSON, PAUL W

AVIATION MANAGEMENT UNIT - RELOCATE FACILITY -

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0799

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(31)
3540-301-0001(31)
3540-301-0001(40)
3540-301-0001(40)

Appropriation($)

     148,000.00 

   4,546,000.00 

Document

98284A
98284A
01125A
20133A

Transferred($)

     148,000.00 
(     36,630.12)
      79,000.00 

   4,467,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,694,000.00 
            .00 
            .00 
            .00 

   4,657,369.88 
            .00 
            .00 
            .00 

   4,628,677.35 
            .00 
            .00 
            .00 

Project    4,694,000.00    4,657,369.88    4,628,677.35 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 02-JUL-2001 31-MAY-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $25,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Lease/Purchase documents signed by 11/13/2001.Project Status

Tennant improvements completed May 31, 2002.

 

Schedule

Acquisition will complete within budget. Budget

Acquisition phase complete.  This project will be deleted from next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 96

BASELINE CC, TUOLUMNE CO.
FORESTRY
OTTO, JOHN E

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106089

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0050/1999

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(48)

Appropriation($)

     174,000.00 
     246,000.00 
     232,000.00 

Document

99169A
01122A

Transferred($)

     174,000.00 
     246,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     478,000.00 

            .00 

            .00 
     174,000.00 
     246,000.00 

            .00 

            .00 
     162,796.10 
     119,944.00 

            .00 

Project      652,000.00      420,000.00      282,740.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
13-MAR-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
02-SEP-2000
04-JAN-2002

03-AUG-1999
08-AUG-2001
15-JUL-2003
16-NOV-2003

10-AUG-2001
14-JUL-2003
15-NOV-2003
16-NOV-2004

    .00%
 100.00%
  60.00%
    .00%
    .00%

Current Comments

 $3,848,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Phase only was approved in FY 2001/2002 Budget.  After 4/10/02 meeting with CDF, 
project changes requested to be made and funding changed from General Fund to Lease Revenue 
Bonds, requiring Due Diligence effort.  CDF will submit project for FY 2003/2004 budget approval with 
increased funding of WD and C phases.

Project Status

Working Drawing Phase on hold at 60%, see Project Status above.  Additional AE services requested.  
WD Phase will not be completed until after FY 2003/2004 Budget is approved.

Schedule

Project estimates exceed budget.  See Status above.Budget

Other information

03-AUG-1999
08-AUG-2001
15-JUL-2002
16-NOV-2002

10-AUG-2001
01-MAR-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 97

MADERA COUNTY
FORESTRY
BROWN, LARRY A

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0324/1998
0106/2001
0324/1998

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)

Appropriation($)

     279,000.00 

      44,000.00 
       6,000.00 

      59,000.00 

Document

96098A
98121A
98131A
20132A

Transferred($)

      79,000.00 
      32,000.00 
      44,000.00 
       6,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     279,000.00 
      50,000.00 
      59,000.00 

            .00 

     111,000.00 
      50,000.00 

            .00 
            .00 

     101,179.43 
      42,281.58 

            .00 
         784.00 

Project      388,000.00      161,000.00      144,245.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-APR-2002
15-DEC-2002
15-MAY-2003

07-JUN-1997
24-DEC-1998
15-OCT-2002
15-APR-2003
15-MAY-2004

15-JUL-1996
05-MAR-2001
01-JUL-2003
15-JAN-2004
15-MAY-2004

06-JAN-1998
15-APR-2002
15-JAN-2004
15-MAY-2004
15-MAY-2005

 100.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,095,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration.  
Project site had to be moved 300’ to the north due to a Native American mushroom gathering area.  Site 
plan has been redone.  Preliminary Plans are complete.  CDF is pursuing long term lease with Federal 
Department of Forestry.  Working Drawings will not be funded until July, 2003.

Project Status

Project is on schedule to begin working drawings in July, 2003.Schedule

Project went over budget and has to be reappropriated for fiscal year 03/04.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001 15-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 98

FORESTRY
COYNE, MARK C

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106180

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999

Budget Item

3540-301-0001(47)
3540-301-0001(47)

Appropriation($)

     140,000.00 
     186,000.00 

Document

99168A

Transferred($)

     140,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     186,000.00 

            .00 

            .00 
     140,000.00 

            .00 
            .00 

            .00 
     119,671.66 

            .00 
            .00 

Project      326,000.00      140,000.00      119,671.66 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
11-MAR-2000
02-AUG-2000
08-JAN-2001

10-MAR-2000
01-AUG-2000
02-JAN-2001
04-APR-2002

03-AUG-1999 30-DEC-2002
    .00%

  60.00%
    .00%
    .00%
    .00%

Current Comments

 $3,161,000.00

PRELIMINARY PLANSCURRENT PHASE:

7/31/02: This project has been on hold for almost 1.5 years.  PSB was working on the preliminary 
designs for BOQ, Dorms, and Messhall/Kitchen facility and is about 65% complete. Project is going 
forward with bond funding that includes $4,000 dollars for PPs and 12,000 for due diligence added to the
budget. The total budget appropriation is at $3,219,000 in the new 02/03 proposed budget.

Project Status

The project is behind schedule by at least 2 years due to the budget status.Schedule

Project was on budget, however, ADA issues and delays would probably  create a budget shortfall. It is 
anticipated PPs will be completed by the end of 02, unless budget is not signed soon.

Budget

6/27/01-Project was placed on inactive status.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 99

BLASINGAME
FORESTRY
COYNE, MARK C

BLASINGAME FOREST FIRE STATION - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106076

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0052/2000
0106/2001

Budget Item

3540-301-0001(38)
3540-301-0001(32)
3540-301-0001(37)
3540-301-0001(32)

Appropriation($)

     100,000.00 
     170,000.00 
      61,000.00 
      89,000.00 

Document

99152A
01135A
00115A

Transferred($)

      70,000.00 
      20,000.00 
      61,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     270,000.00 
      61,000.00 
      89,000.00 

            .00 

      90,000.00 
      61,000.00 

            .00 
            .00 

      80,155.22 
      60,581.05 

            .00 
            .00 

Project      420,000.00      151,000.00      140,736.27 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
03-JUL-2000
01-AUG-2002
15-FEB-2003
01-AUG-2003

10-FEB-2003
30-MAR-2003
01-FEB-2003
15-JUN-2003
30-JUN-2004

  90.00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $1,327,000.00

WORKING DRAWINGSCURRENT PHASE:

7/31/02: Re-appraisal of acquisition from purchase to lease was completed, but deal was put on hold 
pending CDF discussions with lessor. PSB-RESS and property owner negotiations are on hold.  PWB 
site acquisition is on hold, project will not be funded for WDs or construction until at least next year.
CEQA complete 07/27/2000.

Project Status

Acquisition delayed by negotiations with property owner.  Completion of Preliminary Plans phase 
delayed due to acquisition.

Schedule

Additional acquisition funds of $20,000 were received to resume negotiations & purchase. Working 
drawing money reverted to DOF. There will be no further funding until 03/04 fiscal year.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SHASTA COUNTY
FORESTRY
DAVIDSON, PAUL W

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107759

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001

Budget Item

3540-301-0001(17)
3540-301-0001

Appropriation($)

     200,000.00 
      70,000.00 

Document

00184A
01139A

Transferred($)

     130,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
      70,000.00 

            .00 
            .00 

     130,000.00 
      70,000.00 

            .00 
            .00 

      99,524.74 
      71,778.64 

            .00 
            .00 

Project      270,000.00      200,000.00      171,303.38 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-OCT-2001
01-JUL-2002
15-FEB-2003
19-APR-2003

01-JUN-2001
15-APR-2002
14-FEB-2003
18-APR-2003
27-NOV-2003

07-AUG-2000
21-SEP-2001
15-AUG-2002
15-APR-2003
15-AUG-2003

10-AUG-2001
09-AUG-2002
15-MAR-2003
15-JUL-2003
15-AUG-2004

 100.00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $1,379,000.00

PRELIMINARY PLANSCURRENT PHASE:

95% preliminary plans submitted for review and review comments have been received.  Currently 
incorporation comments.

Project Status

Anticipate PWB approval of preliminary plans in August 2002.Schedule

Working drawings and construction appropriation via bond financing included in the proposed 2002/03 
budget.

Budget

None.Other information

07-AUG-2000

10-FEB-2003
10-JUN-2003

10-AUG-2001

09-JUN-2003
18-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 101

BUTTE COUNTY
FORESTRY
ALAFRANJI, RAFAT A

BUTTE FIRE CENTER REPLACE MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106102

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(18)
3540-301-0001(16)
3540-301-0001(16)

Appropriation($)

      97,000.00 
     286,000.00 
   1,029,000.00 

Document

99254A
00084A
20108A

Transferred($)

      97,000.00 
     113,000.00 

   1,197,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     286,000.00 
   1,029,000.00 

            .00 
      97,000.00 

     113,000.00 
   1,197,500.00 

            .00 
      96,997.45 

     103,721.94 
     306,109.37 

Project    1,412,000.00    1,407,500.00      506,828.76 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-MAY-2001
19-SEP-2001

17-APR-2000
17-MAY-2001
18-SEP-2001
15-MAY-2002

02-NOV-1999
15-AUG-2000
18-MAY-2001
15-JAN-2002

14-MAR-2000
17-MAY-2001
25-SEP-2001
15-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $1,390,000.00

CONSTRUCTIONCURRENT PHASE:

In construction phase; completed foundation and site utilities.Project Status

Construction contract award delayed due to the lowest bid $10,000 more than appropriated funds; 
augmentation was approved.  A three months time extension to the construction duration has been 
approved to offset weather delay and other change orders.

Schedule

Received a $168,000 augmentation.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 102

CAMPO
FORESTRY
ALAFRANJI, RAFAT A

CAMPO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106165

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(32)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)

Appropriation($)

     128,000.00 
     131,000.00 
   1,688,000.00 

Document

99179A
00090A
01112A
20208A

Transferred($)

     128,000.00 
     131,000.00 

   1,587,569.00 
      39,455.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     131,000.00 
   1,688,000.00 

            .00 
     128,000.00 
     131,000.00 

   1,627,024.00 

         680.00 
     125,689.24 
     126,831.23 

   1,440,298.69 

Project    1,947,000.00    1,886,024.00    1,693,499.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
03-JUL-2000
23-APR-2001
19-NOV-2001

14-APR-2000
20-APR-2001
16-NOV-2001
21-NOV-2002

04-OCT-1999
21-AUG-2000
21-APR-2001
30-JUL-2001

11-MAY-2000
20-APR-2001
22-JUL-2001
21-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $1,930,000.00

CONSTRUCTIONCURRENT PHASE:

Project construction began on 7/30/01 and Completion date is scheduled for 8/26/02.Project Status

The project remains on schedule.Schedule

A request to Finance Department was submitted and approved to utilize bid savings funds to offset 
unanticipated change orders.

Budget

There are no other significant project issues at this time.   Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 103

CHINO HILLS
FORESTRY
COYNE, MARK C

CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106163

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(29)
3540-301-0001(26)
3540-301-0001(26)

Appropriation($)

      74,000.00 
      91,000.00 

   1,111,000.00 

Document

99176A
00092A
20103A

Transferred($)

      74,000.00 
      91,000.00 

   1,196,322.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      74,000.00 
      91,000.00 

   1,111,000.00 

            .00 
      74,000.00 
      91,000.00 

   1,196,322.00 

            .00 
      73,247.36 
      74,874.14 

     530,922.24 

Project    1,276,000.00    1,361,322.00      679,043.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-MAY-2000
01-FEB-2001
01-MAY-2001

14-APR-2000
01-JAN-2001
01-APR-2001
01-MAY-2002

03-AUG-1999
02-AUG-2000
10-JUL-2001
21-JAN-2002

11-MAY-2000
06-APR-2001
10-NOV-2001
15-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
  60.00%

Current Comments

 $1,396,322.00

CONSTRUCTIONCURRENT PHASE:

7/31/02: Construction is 65% complete on both the apparatus and barracks buildings. Rough site 
grading, demolition, and trenching are complete. Final grading for the driveways and curbing is slated for
late this week or early next week. Transformer install and utility connections are being completed.

Project Status

Project is about 5 months behind schedule. Project lagged due to delays in approving working drawings 
and the approval of the subsequent bid with a recognized deficit. The project construction is estimated to
be completed by the contract date of mid-November of 02.

Schedule

On budget for this phase(construction). Construction phase was augmented 7.7%Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 104

SAN DIEGO COUNTY
FORESTRY
DAVIDSON, PAUL W

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111338

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2000

Budget Item

3540-301-0001(24)

Appropriation($)

     535,000.00 

Document

01128A

Transferred($)

      80,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
            .00 
            .00 
            .00 

      80,000.00 
            .00 
            .00 
            .00 

       6,280.73 
            .00 
            .00 
            .00 

Project      535,000.00       80,000.00        6,280.73 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 15-SEP-2001 15-MAR-2003   25.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Received acquisition funding approval 08/20/2001.  Advertisements have been run with four potential 
locations found.  After client review of potential sites it was determined that additional option should be 
sought.  Those potential sites are currently being explored.

Project Status

Late receipt of site requirements and rejection of potential sites has delayed the completion until at least 
March 2003.

Schedule

Project within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 105

DEW DROP
FORESTRY
HAAVISTO, JUDY A

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106162

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001

Budget Item

3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)

Appropriation($)

     124,000.00 
     128,000.00 
   1,546,000.00 

Document

99154A
00242A
20177B

Transferred($)

     124,000.00 
     128,000.00 
      18,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     128,000.00 
   1,546,000.00 

            .00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 
     106,145.04 
     112,473.82 

            .00 

Project    1,798,000.00      270,000.00      218,618.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
28-MAR-2000
04-OCT-2000
04-JAN-2001

09-MAR-2000
03-OCT-2000
03-JAN-2001
03-JAN-2002

02-AUG-1999
11-SEP-2000
22-AUG-2002
27-DEC-2002

08-SEP-2000
22-AUG-2002
26-DEC-2002
27-DEC-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,798,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Dilgence still in progress.Project Status

Project schedule extended by due diligence process.Schedule

Project is on budget.Budget

There are no significant project issues at this time.Other information

26-JUL-2000
26-JUL-2000
26-JUL-2000

14-DEC-2001
14-DEC-2001
14-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 106

ELK CAMP
FORESTRY
PRAWALSKY, DALE E

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106069

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0052/2000
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(6)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 
      77,000.00 

     109,000.00 

Document

01114A
01115A
99156A
00116A

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
      77,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      77,000.00 
     109,000.00 

            .00 

     195,400.00 
      77,000.00 

            .00 
            .00 

     192,342.44 
      60,679.21 

            .00 
            .00 

Project      381,400.00      272,400.00      253,021.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-NOV-2000
01-JAN-2002
01-AUG-2002
07-FEB-2000

30-JUN-2000
01-MAR-2001
01-JUN-2002
01-DEC-2002
07-FEB-2001

03-AUG-1999
30-JUL-2001
21-OCT-2002
15-FEB-2003

30-JUL-2001
15-SEP-2002
15-FEB-2003
01-MAY-2003

 100.00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $1,832,000.00

PRELIMINARY PLANSCURRENT PHASE:

The survey to determine the extent of the flood plain has been completed. A revised site plan showing 
the flood plain is being reviewed by PSB and PMB.

Project Status

Completion of Preliminary Plans is re-scheduled to 08/15/2002 so flood plain line can be established.Schedule

Project is currently within budget.  Flood plane survey may cause budget revision.Budget

NEXT ACTION: Complete survey and Preliminary Plans.Other information

01-JUL-1999
30-JUL-2001
21-OCT-2002
15-FEB-2003
01-MAY-2003

25-OCT-2000
15-SEP-2002
15-FEB-2003
01-MAY-2003
01-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 107

FENNER CANYON
FORESTRY
DAVIDSON, PAUL W

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106098

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(27)
3540-301-0001(21)

Appropriation($)

      86,000.00 
     119,000.00 

Document

99171A
20187A

Transferred($)

      86,000.00 
     119,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
     119,000.00 

            .00 

            .00 
      86,000.00 

     119,000.00 
            .00 

            .00 
      85,997.40 
       3,795.49 

            .00 

Project      205,000.00      205,000.00       89,792.89 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
28-MAR-2000
02-OCT-2000
08-JAN-2001

10-MAR-2000
01-OCT-2000
02-JAN-2001
04-JAN-2002

04-OCT-1999
15-APR-2002
16-NOV-2002
16-MAR-2003

08-MAR-2002
15-NOV-2002
15-NOV-2003
15-MAR-2004

    .00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $2,657,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings underway.Project Status

Anticipate complete working drawings in November 2002.Schedule

The project is within budget.  Anticipate construction funding via bond financing in 2002/03.Budget

NEXT ACTION:  Complete working drawings and begin due diligence upon approval of 2002/03 budget.Other information

04-OCT-1999 10-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 108

FORT JONES
FORESTRY
ALAFRANJI, RAFAT A

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106092

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(13)
3540-301-0001(11)

Appropriation($)

      72,000.00 
     118,000.00 

Document

99187A
01117A

Transferred($)

      72,000.00 
     118,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 
     118,000.00 

            .00 

            .00 
      72,000.00 

     118,000.00 
            .00 

            .00 
      71,990.75 
      98,516.22 

            .00 

Project      190,000.00      190,000.00      170,506.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

14-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2000
15-AUG-2001
15-JUL-2002
16-NOV-2002

26-FEB-2001
25-APR-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,397,000.00

BID PERIODCURRENT PHASE:

WD is 100% complete.  Awaiting budget approval to bid.Project Status

Anticipate delay to revised bid and construction schedules due to Due Diligence reqired for bond 
financing.

Schedule

New appropriation in 2002/2003 budget.Budget

Other information

26-JUL-2001
15-AUG-2001
15-JUL-2002
16-NOV-2002

26-FEB-2001
25-FEB-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 109

HAMMOND
FORESTRY
BROWN, LARRY A

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0001(16)

Appropriation($)

     259,000.00 
      14,000.00 
      49,000.00 
      65,000.00 

      11,000.00 
   2,221,000.00 

Document

96097A
96099A
98129A
99101A
99101A
20178B

Transferred($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

      11,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     259,000.00 
      63,000.00 
      65,000.00 

   2,232,000.00 

      63,997.00 
      63,000.00 
      64,733.38 
      11,000.00 

      56,141.15 
      37,878.29 
         143.25 

      23,781.99 

Project    2,619,000.00      202,730.38      117,944.68 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-MAY-1999
15-SEP-1999
15-NOV-1999

07-JUN-1997
24-DEC-1998
30-JAN-2001
15-JUN-2002
15-NOV-2000

15-JUL-1996
21-AUG-1998
30-JUL-2001
20-JUL-2002
15-OCT-2002

06-JAN-1998
14-MAY-1999
31-DEC-2001
15-OCT-2002
15-OCT-2003

 100.00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $2,619,000.00

BID PERIODCURRENT PHASE:

Working drawings are 100% complete.  Mass excavation was added to the working drawings.Project Status

Project is out for bid.  Bids are due August 6.Schedule

Project is on budget.  Expenditure overages in Working Drawings and Construction are due to incorrect 
charges by PSB.  PSB is in the process of correcting these charges.

Budget

There are no other significant issues at this time.Other information

21-AUG-1998
26-JUL-2001

14-MAY-1999
01-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 110

HARTS MILL
FORESTRY
HAAVISTO, JUDY A

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106091

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000

Budget Item

3540-301-0001(12)
3540-301-0001

Appropriation($)

      46,000.00 
      70,000.00 

Document

99186A
01124A

Transferred($)

      46,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      70,000.00 

            .00 

            .00 
      46,000.00 
      70,000.00 

            .00 

            .00 
      45,912.27 
      51,926.00 

            .00 

Project      116,000.00      116,000.00       97,838.27 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
17-FEB-2001
18-MAY-2001

14-MAR-2000
16-FEB-2001
17-MAY-2001
20-MAY-2002

01-NOV-1999
27-AUG-2001
28-OCT-2002
27-FEB-2003

10-AUG-2001
28-OCT-2002
27-FEB-2003
27-FEB-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

95% WD comments received from CDF and returned to consultant for incorporation.Project Status

Project schedule extended again for Consultant to continue to incorporate WD comments.Schedule

Project is over budget.Budget

There are no significant project issues at this time.Other information

26-JUL-2001 01-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 111

HESPERIA
FORESTRY
ALAFRANJI, RAFAT A

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
20130B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      65,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 

      63,959.39 
      48,072.83 
      65,622.56 

     466,176.90 

Project    2,146,000.00    1,609,950.00      643,831.68 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
10-FEB-1999
04-OCT-1999
09-DEC-1999

07-JUN-1997
15-NOV-1998
07-JUL-1999
01-DEC-1999
08-DEC-2000

16-JUL-1996
10-SEP-1998
19-MAY-1999
30-AUG-2001
15-JAN-2002

01-NOV-1997
09-APR-1999
14-MAY-2000
09-DEC-2001
15-JAN-2003

 100.00%
 100.00%
 100.00%
 100.00%
  15.00%

Current Comments

 $2,146,000.00

CONSTRUCTIONCURRENT PHASE:

In construction phase; completed foundation and site utilities.Project Status

On schedule.Schedule

New funding was approved in the 2001/2002 budget.Budget

Other information

26-JUL-2001
30-AUG-2001
15-DEC-2001

26-DEC-2001
15-DEC-2001
15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 112

HOLLISTER
FORESTRY
DAVIDSON, PAUL W

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106077

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)

Appropriation($)

      85,000.00 
     300,000.00 
     400,000.00 

Document

99153A
00114A

Transferred($)

      85,000.00 
     300,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     300,000.00 
     400,000.00 

            .00 

      85,000.00 
     300,000.00 

            .00 
            .00 

      80,354.68 
     232,520.00 

            .00 
            .00 

Project      785,000.00      385,000.00      312,874.68 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001

26-JUL-2001
26-JUL-2001
15-JUL-2003
15-FEB-2004
15-MAY-2004

15-OCT-2002
15-NOV-2002
15-JAN-2004
15-APR-2004
15-SEP-2005

  55.00%
  97.00%
    .00%
    .00%
    .00%

Current Comments

 $6,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

A&E has incorporated CDF review comments to the Preliminary Plans. RESS submitted to City of 
Hollister lease terms and supporting documentation for their review and comments.  To date, the City of 
Hollister is reluctant to provide an offer corresponding to their expectations regarding value of land 
rights, type of lease document, and lease language suitable to the City.  Continuing to negotiate lease 
arrangements with City.

Project Status

Acquisition Phase stalled delaying completion of Preliminary Plans.  General fund working drawing 
funding has been reverted and new funds via bond for working drawings and construction will be 
requested in 2003/04.

Schedule

Off-site improvements (taxiway) will increase construction costs.  In negotiations with City of Hollister on 
sharing off-site improvement costs.

Budget

NEXT ACTION:  RESS continuing dialog/negotiating lease terms with City of Hollister.Other information

26-JUL-2001
26-JUL-2001
12-MAY-2002
01-NOV-2002

01-APR-2002
31-JAN-2002
31-OCT-2002
01-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 113

INDEPENDENCE
FORESTRY
HAAVISTO, JUDY A

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106103

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(20)
3540-301-0001(15)

Appropriation($)

      45,000.00 
     111,000.00 

Document

99148A
01137A

Transferred($)

      45,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
     111,000.00 

            .00 

            .00 
      45,000.00 

     111,000.00 
            .00 

          45.00 
      44,829.16 
      79,321.03 

            .00 

Project      156,000.00      156,000.00      124,195.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
02-JUL-1999
03-JUL-2000
06-NOV-2000

14-JAN-2000
14-JAN-2000
03-NOV-2000
05-NOV-2001

26-JUL-2001
20-AUG-2001
15-OCT-2002
16-FEB-2003

26-DEC-2001
11-OCT-2002
15-FEB-2003
16-FEB-2004

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,079,000.00

WORKING DRAWINGSCURRENT PHASE:

Waiting for CDF to complete review of 95% WD’s.Project Status

The project schedule has been extended to allow time for CDF review of 95% WD’s.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other information

26-JUL-2001
05-OCT-2001
15-JUL-2002
16-NOV-2002

01-OCT-2001
21-JAN-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 114

TEHAMA COUNTY
FORESTRY
DAVIDSON, PAUL W

LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107758

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

3540-301-0001(14)

Appropriation($)

     280,000.00 

Document

00185A

Transferred($)

     130,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     280,000.00 
            .00 
            .00 
            .00 

     130,000.00 
            .00 
            .00 
            .00 

      64,643.00 
            .00 
            .00 
            .00 

Project      280,000.00      130,000.00       64,643.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000 01-JUN-2001 10-JAN-2001 30-JUN-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Client has determined that existing water supply will not support the facilities at this site and the cost of a
new water supply would be prohibitive.  CDF has determined that they will withdraw the request for 
design and construction of a new facility at this site and request relocation in a future budget year.

Project Status

This project has been withdrawn by Client.  A new COBCP will be submitted in a future budget year.Schedule

Project will be closed and remaing funds returned.Budget

This project will be deleted from future reports.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 115

LASSEN COUNTY
FORESTRY
WHALEN, MARY S

LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102774

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(8)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0060(3)

Appropriation($)

     105,000.00 
      69,000.00 

   1,092,000.00 

     222,850.00 

Document

98147A
99049A
20156B
20156B
20156B
20156B
20191B

Transferred($)

     105,000.00 
      69,000.00 
      13,000.00 

(  1,092,000.00)
   1,092,000.00 
   1,079,000.00 
     222,850.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
      69,000.00 

   1,314,850.00 

            .00 
     105,000.00 
      82,000.00 

   1,301,850.00 

            .00 
      98,243.03 
      79,138.00 

     162,525.48 

Project    1,488,850.00    1,488,850.00      339,906.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1996
31-AUG-1998
11-FEB-1999
01-OCT-2001
14-FEB-2002

07-JUN-1997
24-DEC-1998
30-JUN-1999
01-DEC-2001
14-DEC-2002

15-JUL-1996
10-SEP-1998
26-JUL-2001
15-SEP-2001
08-APR-2002

01-MAY-1998
09-APR-1999
14-SEP-2001
22-FEB-2002
08-JAN-2003

 100.00%
 100.00%
 100.00%
 100.00%
   2.00%

Current Comments

 $1,488,850.00

CONSTRUCTIONCURRENT PHASE:

Waiting for Butler building shop drawing approval due 07/01. Natural gas line installation to begin 07/15. 
Submittals and RFIs up to date.

Project Status

Project has been extended 15 days due to building pad issues.Schedule

Project is 16.2% over the appropriation based on bids.Budget

Have PMIB loan approval. Auto Shop requires 779 GPM water supply for building water and fire flow.Other information

10-SEP-1998
26-JUL-2001

09-APR-1999
07-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 116

MANTON, TEHAMA CO.
FORESTRY
EDEN, REGINALD G

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106093

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(14)
3540-301-0001(12)

Appropriation($)

      44,000.00 
      83,000.00 

Document

99188A
01118A

Transferred($)

      44,000.00 
      83,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

            .00 

            .00 
      44,000.00 
      83,000.00 

            .00 

            .00 
      44,181.00 
      32,722.00 

            .00 

Project      127,000.00      127,000.00       76,903.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

10-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2000
26-JUL-2001
01-SEP-2002
12-DEC-2002

15-APR-2001
01-SEP-2002
15-OCT-2002
12-DEC-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,266,000.00

WORKING DRAWINGSCURRENT PHASE:

Received client comments on 100% Working Drawings and incorporating comments.  State Fire Marshal
& Access Compliance reviews are complete .  When all comments are received, incorporated and final 
estimate of cost completed, RESD will submit to DOF for approval of WDs and to proceed to bid upon 
approval of a construction appropriation in the 2002/03 budget.

Project Status

On ScheduleSchedule

Preliminary Plan and Working Drawing within budget.Budget

Awaiting construction appropriation in 2002/03 budget.Other information

26-JUL-2000 15-APR-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 117

MENDOCINO
FORESTRY
EDEN, REGINALD G

MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106160

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0001(7)

Appropriation($)

     100,000.00 
      97,000.00 

   1,149,000.00 

Document

99157A
00068A

Transferred($)

     100,000.00 
      97,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
      97,000.00 

   1,149,000.00 

            .00 
     100,000.00 
      97,000.00 

            .00 

            .00 
      97,819.55 
      85,522.02 

            .00 

Project    1,346,000.00      197,000.00      183,341.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
20-DEC-1999
02-JUN-2000
03-OCT-2000

14-DEC-1999
01-JUN-2000
02-OCT-2000
02-OCT-2001

08-JUL-1999
12-MAY-2000
15-DEC-2002
15-APR-2003

11-MAY-2000
03-MAY-2001
15-MAR-2003
15-APR-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,346,000.00

WORKING DRAWINGSCURRENT PHASE:

Project bid on 11/15/01. Due to unfavorable bids, the original construction funds for this project, 
appropriated in 2000/01 budget, is reverted. New Construction funding received in Special Senate Bill.  
Construction documents have been updated and are ready to bid.  Currently proceeding with due 
diligence required by lease revenue bond financing.

Project Status

Request to proceed to bid will be presented upon completion of due diligence.  This is anticipated to be 
completed in December 2002.

Schedule

New construction funding. via bond financing, was approved by a special Senate Bill.Budget

NEXT ACTION NEEDED:  Completion of due diligence.Other information

15-DEC-2002
15-APR-2003

15-MAR-2003
15-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 118

NIPOMO
FORESTRY
DAVIDSON, PAUL W

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106164

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
106/2001

Budget Item

3540-301-0001(31)
3540-301-0001(22)

Appropriation($)

     100,000.00 
     139,000.00 

Document

99178A
01138A

Transferred($)

     100,000.00 
     139,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     139,000.00 

            .00 

            .00 
     100,000.00 
     139,000.00 

            .00 

            .00 
      87,423.31 
      80,806.75 

            .00 

Project      239,000.00      239,000.00      168,230.06 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
22-JAN-2001
22-MAY-2001

17-APR-2000
19-JAN-2001
21-MAY-2001
22-MAY-2002

26-JUL-2001
14-JAN-2002
14-AUG-2002
16-NOV-2002

10-AUG-2001
15-AUG-2002
15-NOV-2002
16-MAR-2004

 100.00%
 100.00%
  80.00%
    .00%
    .00%

Current Comments

 $1,427,000.00

WORKING DRAWINGSCURRENT PHASE:

95% working drawings scheduled to be delivered to CDF for review June 28, 2002.  Complete 
construction documents scheduled to complete August 15, 2002.

Project Status

Project design proceeding well.  Due to Lease Revenue Bond funding of construction in 2002/03, due 
diligence will be required.

Schedule

Anticipate funding of construction to be received in the 2002/03 Budget Act.Budget

NEXT ACTION NEEDED:  Completion of 95% Working Drawings, incorporation of comments and 
completion of construction documents.

Other information

26-JUL-2001
26-JUL-2001
14-JAN-2002
14-AUG-2002
16-NOV-2002

09-FEB-2002
01-OCT-2001
28-JUN-2002
15-NOV-2002
16-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 119

OWENS VALLEY
FORESTRY
WHALEN, MARY S

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107760

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

Document

00129A
01072A
20161A
20180B

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 
      11,400.00 

            .00 
     138,000.00 
     136,000.00 
      11,400.00 

            .00 
     137,658.17 
      96,761.00 

            .00 

Project      285,400.00      285,400.00      234,419.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
01-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
09-JUN-2001
19-MAY-2002
22-SEP-2002

08-JUN-2001
27-JUL-2002
19-SEP-2002
22-JUL-2003

    .00%
 100.00%
  85.00%
    .00%
    .00%

Current Comments

 $2,075,000.00

BID PERIODCURRENT PHASE:

Received 95% WDs and forwarded to CDF on 05/16. Consultant needs information regarding pump size
and power requirements from CDF to complete project.

Project Status

Project delayed four months negotiating project issues and augmenting funds.Schedule

Project is not within budget due to scope modifications.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 120

SANTA CLARA COUNTY
FORESTRY
PRAWALSKY, DALE E

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103292

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)

Appropriation($)

      66,000.00 
      65,000.00 

   1,265,000.00 

Document

98139A
99045A
20181B

Transferred($)

      66,000.00 
      65,000.00 
      18,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
      65,000.00 

   1,265,000.00 

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

            .00 
      39,120.22 
      39,245.64 

            .00 

Project    1,396,000.00      149,000.00       78,365.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

10-SEP-1998
21-FEB-2002
15-SEP-2002
09-DEC-2002

08-APR-1999
14-JUL-2002
08-DEC-2002
08-DEC-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,396,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence is proceeding, 95% Working Drawings being reviewed by CDF.Project Status

Bid period will start upon completion of due diligence and bond fund approval.Schedule

Due diligence funds transferred 2/21/02.  New construction appropriation approved in the 2001/2002 
budget.

Budget

CDF’s review comments are being reviewed and incorporated as appropriate.Other information

10-SEP-1998 08-APR-1999

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 121

RAMONA, SAN DIEGO COUNTY
FORESTRY
PRAWALSKY, DALE E

RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0673

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

3540-301-0001(12.0)
3540-301-0001(12.0)
3540-301-0001(19)
3540-301-0001(19)
3540-301-0001(19)
3540-001-0001

Appropriation($)

     124,000.00 
     124,000.00 

   2,291,000.00 

       3,319.00 

Document

96105A
95057A
01039A
99077A
99315A
99334A

Transferred($)

     124,000.00 
     124,000.00 
      95,793.00 

   1,855,014.00 
      53,000.00 
       3,319.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     124,000.00 
   2,294,319.00 

            .00 
     124,000.00 
     124,000.00 

   2,007,126.00 

            .00 
     108,793.31 
     130,067.24 

   1,893,094.91 

Project    2,542,319.00    2,255,126.00    2,131,955.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
16-MAR-1998
07-JAN-1999
12-FEB-1999

01-NOV-1997
20-OCT-1998
07-JAN-1999
01-FEB-2000

03-JUL-1996
16-MAR-1998
20-JAN-1999
01-JUN-1999

01-NOV-1997
03-SEP-1998
28-APR-1999
01-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,519,000.00

CONSTRUCTIONCURRENT PHASE:

Repair work is completed. Contractor will finish punch list items by 7/15/2002.Project Status

Repair of concrete tarmac is complete.Schedule

Project is within original appropriations.Budget

NEXT ACTION REQUIRED: PMB and CDF has accepted tarmac repairs. This project will be deleted 
from the next report.

Other information

01-JUN-1999 21-JUN-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 122

RANCHERIA FFS, MADERA CO.
FORESTRY
PRAWALSKY, DALE E

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106169

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(35)
3540-301-0001(30)

Appropriation($)

     102,000.00 
     111,000.00 

Document

99182A
01121A

Transferred($)

     102,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 

            .00 

            .00 
     102,000.00 
     111,000.00 

            .00 

            .00 
      96,808.67 
      69,400.75 

            .00 

Project      213,000.00      213,000.00      166,209.42 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
03-SEP-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
03-JAN-2001
04-JAN-2002

26-JUL-2000
29-APR-2002
01-DEC-2002
02-APR-2003

10-AUG-2001
27-SEP-2002
01-APR-2003
02-APR-2004

    .00%
 100.00%
  20.00%
    .00%
    .00%

Current Comments

 $1,460,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are in progress. Due Diligence is nearing completion.Project Status

Approval of Preliminary Plans delayed until the new budget was approved with the 2001/02 budget.Schedule

Project within approved budget.Budget

NoneOther information

26-JUL-2000
11-NOV-2001
01-AUG-2002
01-JAN-2003

01-OCT-2001
30-MAR-2002
01-DEC-2002
01-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 123

RAYMOND
FORESTRY
DAVIDSON, PAUL W

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106081

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0050/1999
0050/1999

Budget Item

3540-301-0001(45)
3540-301-0001(45)

Appropriation($)

     100,000.00 

Document

20215A
99163A

Transferred($)

      30,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00      100,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999 30-JUN-2000 03-AUG-1999 30-JUL-2002   99.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,179,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Property Acquisition Agreement was signed 3/28/02.  The Transfer of Jurisdiction is in process.
Closed escrow on May 1, 2002.

Project Status

Schedule

OKBudget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 124

SAN LUIS OBISPO
FORESTRY
JONES, HAMPDEN S

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106161

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)

Appropriation($)

     570,000.00 
     614,000.00 
   5,720,000.00 

Document

99147A
00124A

Transferred($)

     570,000.00 
     614,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     614,000.00 
   5,720,000.00 

            .00 
     570,000.00 
     614,000.00 

            .00 

            .00 
     569,973.20 
     532,395.54 

            .00 

Project    6,904,000.00    1,184,000.00    1,102,368.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JUL-2000
23-JUL-2001
16-OCT-2001

17-JAN-2000
27-APR-2001
15-OCT-2001
21-JUL-2003

02-JUL-1999
15-SEP-2000
01-OCT-2002
27-DEC-2002

19-MAY-2000
30-SEP-2002
26-DEC-2002
31-DEC-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $10,710,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence in progress.  Legal descriptions for L/R Bond and revision to lease due the week of 
August 12, 2002.

Request for variance from standard fire flow requirements forward to County Fire Marshal on August 2, 
2002.

PWB approved Bond item & use of PMIB loan on July 12, 2002.

PSB incorporating comments from DSA & SFM.  Tentative completion of backcheck mid-August.  Cal 
Poly structural review required upon receipt of stamped DSA plans.

Project Status

The project is behind schedule due to Due Diligence, revision of cost share agreements with USFS and 
SLO County, cost overruns, and DSA essential services plan check.

Schedule

Project is over budget.  Finance Letter was approved in May, 2002.  Reappropriation of 01\02 
construction funds requested.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 125

SAN DIEGO COUNTY
FORESTRY
DAVIDSON, PAUL W

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111339

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3540-301-0001(18.5)

Appropriation($)

     675,000.00 

Document

01143A

Transferred($)

      46,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     675,000.00 
            .00 
            .00 
            .00 

      46,000.00 
            .00 
            .00 
            .00 

      46,000.00 
            .00 
            .00 
            .00 

Project      675,000.00       46,000.00       46,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 27-AUG-2001 12-JUL-2002   95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Fund transfer received 08/27/2001.  PWB approved site selection on 10/12/2001.  Appraisal completed 
11/20/2001.  CEQA filed for public review 02/25/2002.  Second appraisal approved 02/28/2002.  Sale of 
property approved by City of Escondido June 2002.  Anticipate PWB approval of acquisition 07/12/2002.

Project Status

Project delayed one month awaiting approval of the City of Escondido.Schedule

Project anticipated to receive funding for design and construction in the 2002/03 Budget Act.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 126

SAND CREEK
FORESTRY
HAAVISTO, JUDY A

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106106

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(34)
3540-301-0001(28)

Appropriation($)

      55,000.00 
      86,000.00 

Document

99181A
01131A

Transferred($)

      55,000.00 
      86,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

            .00 

            .00 
      55,000.00 
      86,000.00 

            .00 

            .00 
      54,627.18 
      55,305.10 

            .00 

Project      141,000.00      141,000.00      109,932.28 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

14-APR-2000
21-JAN-2001
21-MAY-2001
22-MAY-2002

01-NOV-1999
27-AUG-2001
28-OCT-2002
27-FEB-2003

10-AUG-2001
28-OCT-2002
27-FEB-2003
27-FEB-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,479,000.00

WORKING DRAWINGSCURRENT PHASE:

95% WD comments received 04/15/02 and returned to consultant for incorporation.Project Status

Project schedule extended again for Consultant to continue to incorporate WD comments.Schedule

Project is over budget.Budget

There are no significant project issues at this timeOther information

02-NOV-1999 12-JUL-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 127

SANTA CLARA
FORESTRY
LANG, RICHARD W

SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106082

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(10)
3540-301-0001(8)

Appropriation($)

      40,000.00 
     117,000.00 

Document

99183A
20139A

Transferred($)

      40,000.00 
     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 
     117,000.00 

            .00 

            .00 
      40,000.00 

     117,000.00 
            .00 

            .00 
      39,900.30 
       9,801.50 

            .00 

Project      157,000.00      157,000.00       49,701.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-JUL-2000
02-JUL-2001
11-DEC-2001

10-MAR-2000
26-JAN-2001
10-DEC-2001
09-DEC-2002

02-OCT-2000
07-MAY-2002
09-DEC-2002
04-JUN-2003

04-JAN-2002
08-DEC-2002
03-JUN-2003
04-JUN-2004

    .00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $1,535,000.00

WORKING DRAWINGSCURRENT PHASE:

PP are complete.  WD proceeding.Project Status

PWB December 14, 2001.Schedule

PMIB interim financing loan approval scheduled for the August 9, PWB meeting.  Increased cost 
approved for the 2002/2003 budget.

Budget

PSA agreement for WD completed 7/17/02.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 128

SONORA
FORESTRY
BROWN, LARRY A

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106105

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(33)
3540-301-0001(26)

Appropriation($)

      87,000.00 
     207,000.00 

Document

99180A

Transferred($)

      87,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 
     207,000.00 

            .00 

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      60,500.00 

            .00 
            .00 

Project      294,000.00       87,000.00       60,500.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-2000
01-NOV-1999
01-NOV-1999
02-JUL-2001
11-DEC-2001

15-MAY-2001
09-APR-2000
09-APR-2000
10-DEC-2001
09-DEC-2002

15-JUL-2000
30-SEP-2001
01-JUL-2002
15-MAR-2003
15-JUL-2003

15-MAY-2001
15-JUN-2002
31-DEC-2002
15-JUN-2003
15-JUL-2004

 100.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $2,540,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans are complete.Project Status

We will begin work on Working Drawings as soon as the 02/03 budget is passed.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 129

RIVERSIDE
FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111389

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

3540-301-0001(23)

Appropriation($)

     803,000.00 

Document

01134A

Transferred($)

     803,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     803,000.00 

            .00 
            .00 

            .00 
     803,000.00 

            .00 
            .00 

            .00 
     350,159.20 

            .00 
            .00 

Project      803,000.00      803,000.00      350,159.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
01-JUL-2002
01-JUL-2003
15-SEP-2003

15-APR-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

01-SEP-2001
01-SEP-2002
01-JUL-2003
15-SEP-2003

09-AUG-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

    .00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $17,209,000.00

PRELIMINARY PLANSCURRENT PHASE:

Incorporating Client comments into Preliminary Plans.Project Status

Scheduled for PWB Approval on August 9, 2002.Schedule

Working Drawings and Construction Funding in 2002-2003 Budget.Budget

Awaiting Working Drawing approporiation in 2002/03 budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 130

RIVERSIDE
FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111750

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

2660-301-0042(20)
2660-301-0042(20)

Appropriation($)

   3,216,000.00 
     262,000.00 

Document

20061A
20198A

Transferred($)

     729,300.00 
     262,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,216,000.00 
     262,000.00 

            .00 

            .00 
     729,300.00 
     262,000.00 

            .00 

            .00 
     121,347.00 
     110,313.00 

            .00 

Project    3,478,000.00      991,300.00      231,660.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001

01-AUG-2002

15-APR-2002

01-JUL-2003

27-FEB-2002
16-APR-2002
01-JUL-2002
01-OCT-2002

15-APR-2002
15-MAY-2002
15-SEP-2002
01-SEP-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $3,216,300.00

BID PERIODCURRENT PHASE:

Preliminary Plans and Working Drawings are complete. Waiting for Construction Funds from Caltrans.Project Status

Currently behind schedule by approximately two months due to Caltrans funding approval delay.Schedule

Project within budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 131

SQUAW VALLEY
FORESTRY
WHALEN, MARY S

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107762

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 
   1,780,000.00 

Document

00130A
01074A
20179B

Transferred($)

     132,000.00 
     129,000.00 
      11,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 
   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 
      11,400.00 

            .00 
     130,635.27 
      93,920.53 

            .00 

Project    2,041,000.00      272,400.00      224,555.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
02-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
03-SEP-2001
19-JUL-2002
22-SEP-2002

08-JUN-2001
17-JUL-2002
19-SEP-2002
22-JUL-2003

    .00%
 100.00%
  85.00%
    .00%
    .00%

Current Comments

 $1,993,000.00

BID PERIODCURRENT PHASE:

Hazmat documents to be complete by end of month. PSB has completed their portion of documents and
is working on the estimate.

Project Status

Project has been delayed 4.5 months by lack of Hazmat retainer.Schedule

Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 132

STEVENS CREEK FFS
FORESTRY
PRAWALSKY, DALE E

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102763

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      59,000.00 
      64,000.00 

   1,720,000.00 
      34,000.00 

Document

98127A
99044A
20182B

Transferred($)

      59,000.00 
      64,000.00 
      18,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      98,000.00 

   1,720,000.00 

            .00 
      59,000.00 
      64,000.00 
      18,000.00 

            .00 
      57,823.65 
      71,447.24 

            .00 

Project    1,877,000.00      141,000.00      129,270.89 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

21-FEB-2002
15-SEP-2002
09-DEC-2002

14-JUL-2002
08-DEC-2002
08-DEC-2003

    .00%
 100.00%
  96.00%
    .00%
    .00%

Current Comments

 $1,877,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence is proceeding.Project Status

Bid period will start upon completion of due diligence and bond fund approval.Schedule

Due diligence funds transfered 2/21/02.  New working drawing and construction appropriation 2001/2002
budget.

Budget

RESD to submit 100% complete bid documents.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 133

SWEETWATER
FORESTRY
LANG, RICHARD W

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106068

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0050/1999
0050/1999
0050/1999

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)

Appropriation($)

     172,000.00 

Document

01093A
20240A
99173A

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
            .00 
            .00 
            .00 

     172,000.00 
            .00 
            .00 
            .00 

     172,000.00 
            .00 
            .00 
            .00 

Project      172,000.00      172,000.00      172,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999 30-JUN-2000 03-AUG-1999 30-AUG-2002   95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,162,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Sweetwater Memo of Lease Purchase Agreement recorded on July 2, 2002, Document #16341346. 
To acquire Title Company approval an expanded parcel map must be submitted detailing the 
interpretation of the easements described in the deed of trust.  These easements have never been 
surveyed and are agreements between the owners, which must be investigated to guarantee they are 
not on the proposed parcel.      

Project Status

June 7, 2002, escrow Instructions were overnighted to the title company and the Warrant Request 
submitted to the Capital Outlay Unit.

Schedule

Balance of Acquisition appropriation transferred May 30, 2002.Budget

The lease-purchase agreement will begin after PWB approval.  The agreement is required due to fact 
the current owners are in the process of dividing large acreage of which the subject is a portion.  The 
term of the agreement is expected to be completed before the end of 2002, but in no case will extend 
beyond 2005.  There are no known or apparent easements on the new 5 acre parcel.

Other information

01-JUL-1999 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 134

UKIAH
FORESTRY
DAVIDSON, PAUL W

UKIAH AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(4)
3540-301-0001(4)

Appropriation($)

     670,000.00 

     252,000.00 
     394,000.00 

Document

01021A
98141A
99158A

Transferred($)

     528,000.00 
     142,000.00 
     252,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     670,000.00 
     252,000.00 
     394,000.00 

            .00 

     670,000.00 
     252,000.00 

            .00 
            .00 

     185,439.18 
      88,123.73 

            .00 
            .00 

Project    1,316,000.00      922,000.00      273,562.91 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-1998
01-NOV-1999
16-MAY-2000
16-NOV-2000
07-MAR-2001

01-JUL-1999
15-MAY-2000
15-NOV-2000
05-MAR-2001
08-MAR-2002

15-SEP-1998
26-JUL-2001
15-JUL-2003
16-FEB-2004
17-MAY-2004

15-AUG-2002
15-SEP-2002
15-FEB-2004
16-MAY-2004
17-SEP-2005

  80.00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $7,405,000.00

PRELIMINARY PLANSCURRENT PHASE:

Final site layout, meeting wetlands mitigation requirements, has been completed and is being reviewed 
by ACOE and RWQCB.  The City of Ukiah has reviewed site plan and tentatively approved the layout.

Project Status

Preliminary Plans are essentially complete although the new site plan must be incorporated into the 
current design.  Upon approval of ACOE and RWQCB the final lease negotiation will begin with City of 
Ukiah.

Schedule

Working drawing funding has been reverted due to delay in CEQA process.  A new appropriation for 
working drawings and construction is expected in 2003/04.

Budget

Other information

26-JUL-2001
15-MAY-2002
16-FEB-2003

15-MAR-2002
15-FEB-2003
16-MAY-2003
17-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 135

UKIAH
FORESTRY
EDEN, REGINALD G

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106067

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(1)
3540-301-0001(1)

Appropriation($)

     140,000.00 
     163,000.00 

Document

99190A

Transferred($)

     140,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     163,000.00 

            .00 

            .00 
     140,000.00 

            .00 
            .00 

            .00 
     124,636.81 

            .00 
            .00 

Project      303,000.00      140,000.00      124,636.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JAN-2000
15-JAN-2000
03-JUL-2000
06-NOV-2000

30-JUN-2000
30-JUN-2000
03-NOV-2000
05-NOV-2001

26-JUL-2001
15-JUL-2002
16-JUN-2003
15-NOV-2003

10-MAY-2001
15-APR-2003
16-OCT-2003
15-DEC-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $3,211,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans complete.  Will request working drawing funding transfer and begin final design upon 
approval of 2002/03 Budget Act.

Project Status

Preliminary Plans to be approved by PWB 05/10/02.Schedule

Project within budget as included in the proposed 2002/03 budget.Budget

NEXT NEEDED ACTION: Obtain fund transfer for working drawings.Other information

26-JUL-2001
15-JUL-2002
16-JUN-2003
15-NOV-2003

31-DEC-2001
15-APR-2003
16-OCT-2003
15-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 136

USONA
FORESTRY
DAVIDSON, PAUL W

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106166

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(36)
3540-301-0001(31)

Appropriation($)

     105,000.00 
     120,000.00 

Document

99150A

Transferred($)

     105,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     120,000.00 

            .00 

            .00 
     105,000.00 

            .00 
            .00 

            .00 
      93,729.37 

            .00 
            .00 

Project      225,000.00      105,000.00       93,729.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

26-JUL-2001
15-OCT-2002
15-JUN-2003
15-SEP-2003

09-AUG-2002
15-APR-2003
15-AUG-2003
15-SEP-2004

    .00%
  85.00%
    .00%
    .00%
    .00%

Current Comments

 $1,438,000.00

PRELIMINARY PLANSCURRENT PHASE:

The existing well investigation and water laboratory analysis of the well water is complete.  Anticipate 
approval of preliminary plans by PWB in August 2002.

Project Status

PWB Approval of Preliminary Plans scheduled for August 9, 2002.Schedule

General Fund working drawing appropriation reverted and new appropriation for working drawings and 
construction included in the porposed 2002/03 budget.

Budget

NEXT ACTION NEEDED: Complete preliminary plans and obtain approval by PWB.Other information

26-JUL-2001
11-MAY-2002
10-NOV-2002
11-MAR-2003

31-DEC-2001
09-NOV-2002
10-MAR-2003
10-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 137

VALLECITO CC, CALAVERAS CO.
FORESTRY
OTTO, JOHN E

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106110

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(39)
3540-301-0001
3540-301-0001(38)

Appropriation($)

     123,000.00 
     130,000.00 
   1,510,000.00 

Document

99165A
00118A

Transferred($)

     123,000.00 
     130,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     130,000.00 
   1,510,000.00 

            .00 
     123,000.00 
     130,000.00 

            .00 

            .00 
     121,424.50 
      96,478.58 

            .00 

Project    1,763,000.00      253,000.00      217,903.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

17-APR-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-NOV-1999
01-AUG-2000
08-AUG-2002
08-NOV-2002

12-MAY-2000
29-MAY-2001
08-NOV-2002
08-NOV-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $1,763,000.00

BID PERIODCURRENT PHASE:

Construction Documents have been updated, with agency approvals pending.  Waiting for FY 
2002/2003 Budget Approval.

Project Status

Project on Hold.  Bid Phase adjusted from 100% to 50% complete.Schedule

Bids exceed budget.Budget

Other information

28-JUL-2001
15-FEB-2002

14-FEB-2002
15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 138

VALLEY CENTER
FORESTRY
WHALEN, MARY S

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106096

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(24)
3540-301-0001(19)

Appropriation($)

      49,000.00 
     126,000.00 

Document

99159A
01159A

Transferred($)

      49,000.00 
     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 
     126,000.00 

            .00 

            .00 
      49,000.00 

     117,000.00 
            .00 

            .00 
      48,906.35 
      49,688.36 

            .00 

Project      175,000.00      166,000.00       98,594.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
14-JUL-2001
14-JUL-2002
01-OCT-2002

10-MAR-2000
25-APR-2002
30-SEP-2002
01-AUG-2003

26-JUL-2001
28-SEP-2001
14-JUL-2002
01-OCT-2002

27-SEP-2001
23-AUG-2002
30-SEP-2002
01-AUG-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,017,000.00

BID PERIODCURRENT PHASE:

Waiting for CDF comments on working drawings and specifications since 3/01/02.Project Status

Project is on schedule.Schedule

Project is within budgetBudget

Other information

26-JUL-2001
03-SEP-2001
14-JUL-2002
01-OCT-2002

08-MAR-2002
27-MAY-2002
30-SEP-2002
01-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 139

VENTURA
FORESTRY
DAVIDSON, PAUL W

VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106104

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001(20)

Appropriation($)

      51,000.00 
     118,000.00 

Document

99170A
01129A

Transferred($)

      51,000.00 
     118,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     118,000.00 

            .00 

            .00 
      51,000.00 

     118,000.00 
            .00 

            .00 
      47,128.46 
      98,694.00 

            .00 

Project      169,000.00      169,000.00      145,822.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-JAN-2001
22-MAY-2001

14-APR-2000
17-JAN-2001
21-MAY-2001
22-MAY-2002

02-NOV-1999
04-SEP-2001
15-SEP-2002
15-DEC-2002

08-AUG-2001
01-AUG-2002
15-NOV-2002
15-DEC-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,566,000.00

WORKING DRAWINGSCURRENT PHASE:

95% Working Drawing review comments received 3/4/02 from CDF.  Comments are being incorporated 
and anticipate complete construction documents in August 2002.

Project Status

Anticipate construction funding appropriation via lease revenue bond in 2002/03 budget.Schedule

Project within budget.Budget

ACTION NEEDED: Complete construction documents.  Start due diligencs upon approval of 2002/03 
budget.

Other information

02-NOV-1999

15-JUL-2002
11-NOV-2002

08-AUG-2001

11-NOV-2002
22-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 140

WEAVERVILLE
FORESTRY
OATES, ROBERT E

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106094

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0050/1999
106/2001

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

Document

01026A
98149A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 
     146,000.00 

            .00 

     208,000.00 
      53,000.00 

     146,000.00 
            .00 

     149,000.00 
      61,099.38 
      91,693.00 

            .00 

Project      407,000.00      407,000.00      301,792.38 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
26-JUL-2001
15-SEP-2001
01-NOV-2002
02-MAR-2003

14-AUG-2001
14-SEP-2001
29-OCT-2002
01-MAR-2003
02-MAR-2004

 100.00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,532,000.00

WORKING DRAWINGSCURRENT PHASE:

CDF has forwarded comments on 90% Working Drawing submittal.  A&E continuing on 100% CDs.  
Acquisition completed on 08/14/2001.

Project Status

This project is not on schedule.  Project scope issues and legislative orders to stop have delayed 
project.  Negotiations with property owner and complicated long term lease with buy out at the end have 
delayed project.

Schedule

This project is on budgetBudget

NEXT ACTION NEEDED:  Awaiting A&E submission of 100% complete Construction Documents.Other information

26-JUL-2001
26-JUL-2001
15-SEP-2001
01-NOV-2002
02-MAR-2003

22-JAN-2002
22-JAN-2002
29-OCT-2002
01-MAR-2003
02-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 141

BUTTERFIELD WAY, SACRAMENTO
FRANCHISE TAX BOARD
DURHAM, STEPHEN M

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111699

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      33,100.00 

     396,900.00 

Document

20056A
20200A

Transferred($)

      17,000.00 
      38,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      33,100.00 
     396,900.00 

            .00 
      17,000.00 
      38,000.00 

            .00 

            .00 
      16,843.00 
       4,176.00 

            .00 

Project      447,000.00       55,000.00       21,019.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-AUG-2001
14-JAN-2002
14-JUN-2002
10-OCT-2002

11-JAN-2002
13-JUN-2002
08-AUG-2002
03-APR-2003

17-SEP-2001
14-FEB-2002
14-JUN-2002
10-OCT-2002

12-APR-2002
13-JUN-2002
08-AUG-2002
03-APR-2003

    .00%
 100.00%
 100.00%
   2.00%
    .00%

Current Comments

 $447,000.00

BID PERIODCURRENT PHASE:

Working Drawings are complete and the final bid package is being assembled for advertisement in July 
2002.

Project Status

Approval to proceed to bid was approved by DOF in June 2002.Schedule

Project is on Budget.Budget

Project design by RESD/PSBOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 142

SACRAMENTO
GENERAL SERVICES
THAMER HALLFORD, SARAH

BLUE ANCHOR BUILDING SACTO. FLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106134

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

1760-301-0001(1)
1760-301-0666(2)
0650-001-0001
0650-001-0001
0650-001-0001
0650-001-0001
1760-301-0666(2)
1760-301-0666(2)

Appropriation($)

      65,000.00 
      83,000.00 
      30,000.00 
      40,000.00 
      21,000.00 
         618.50 

     930,000.00 

Document

99316A
00198A
OPR9931100
OPR9931100
OPR9931100
OPR9931100
20082A
20228A

Transferred($)

      65,000.00 
      83,000.00 
      30,000.00 
      40,000.00 
      21,000.00 
         618.50 

     836,612.00 
      68,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      65,000.00 
      83,000.00 

   1,021,618.50 

            .00 
      65,000.00 
      83,000.00 

     996,230.50 

           6.40 
      61,898.00 
      63,324.79 

     877,499.46 

Project    1,169,618.50    1,144,230.50    1,002,728.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
03-AUG-2000
01-MAY-2001
16-SEP-2001

12-MAY-2000
30-APR-2001
15-SEP-2001
16-JUL-2002

02-NOV-1999
12-AUG-2000
16-JUN-2001
01-OCT-2001

10-AUG-2000
15-JUN-2001
15-SEP-2001
29-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $1,122,612.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed the basement, working on 1st floor restrooms, and is installing elevator.Project Status

Project is on schedule.Schedule

Augmentation for unforseen site conditions was approved by Finance, May 30, 2002.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
GENERAL SERVICES
EKHOLM, IAN J

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107743

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

1760-301-0666(7)

Appropriation($)

     399,000.00 

Document

00190A

Transferred($)

     399,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 

            .00 
            .00 

            .00 
     399,000.00 

            .00 
            .00 

            .00 
     187,313.36 

            .00 
            .00 

Project      399,000.00      399,000.00      187,313.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
11-MAY-2001
17-DEC-2001
04-MAR-2002

11-MAY-2001
14-DEC-2001
01-MAR-2002
13-JUN-2003

01-NOV-2000 13-JUN-2003
    .00%

  10.00%
    .00%
    .00%
    .00%

Current Comments

 $10,699,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is included in the 2002/2003 budget.Project Status

Project on hold pending legislation regarding budget and scope.  Schedule will be revised when budget 
and scope are finalized.

Schedule

See above.Budget

OSHPD identified as new tenant for entire building.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
GENERAL SERVICES
DURHAM, STEPHEN M

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106617

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--SB1589

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 192,779,000.00 
  36,735,000.00 

Document

00264B
99292B
99292B
00264B
00264B
20211B

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 

  23,369,000.00 
  36,735,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 229,514,000.00 

            .00 
   9,435,000.00 
   8,786,000.00 

  60,104,000.00 

            .00 
   8,392,798.82 
   5,321,579.97 

  17,974,185.54 

Project  247,735,000.00   78,325,000.00   31,688,564.33 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1999
17-JUL-2000
29-DEC-2000
08-MAR-2001

05-JUL-2000
28-DEC-2000
22-MAR-2001
27-APR-2005

01-NOV-1999
08-SEP-2000
27-APR-2001
21-AUG-2001

05-JUL-2000
20-APR-2001
10-JUL-2001
27-JUN-2005

    .00%
 100.00%
 100.00%
 100.00%
   1.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Third PMIB loan (012012) for a cumulative amount of $78,325,000 approved in August 
2001.  Bid Package B - Sitework currently under construction and approximately 48% complete.  Bid 
Package C - Central Plant bid September 2001and came in under the State’s estimate.  Construction 
started January 14, 2002. Bid Package A -  Warehouse, CD’s will be complete early February 2002, with
construction scheduled to start summer 2002.  Bid Package D - Building 3/Town Center, CD’s scheduled
to complete April 2002, proceed to bid in April 2002 and begin construction in late summer 2002. Bid 
Package E - Renovate Buildings I & II scheduled to start design early in 2002.

Project Status

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction 
schedule reflects all Bid Packages A through D.

Schedule

Project is on budget.Budget

Bid Package A Bid in June 2002 for $3,451,000.  Bid Package D, Approval to proceed to bid submitted 
to DOF in June 20, 2002.  Fourth PMIB loan application submitted in June 2002 for Board action in July 
2002.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

CAL EPA CONSOLIDATION LEASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0649

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0001/1992
0001/1992
0282/1997
0324/1998
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0303/1995
0324/1998
0324/1998
0324/1998
/

Budget Item

0972-801-0612
0972-801-0612
3940-001-0001
0555-001-0044
0972-801-0612
0972-801-0612
0972-801-0612
0972-801-0612
0972-801-0612-003
0972-801-0612-0003
0972-801-0612-0003
0972-801-0612
1760-001-0666
0555-001-0044
3940-001-0001
3980-001-0001
--CR

Appropriation($)

     250,000.00 
     220,000.00 
      75,000.00 
      35,000.00 
      15,000.00 

   7,945,000.00 

   1,160,000.00 
     473,000.00 
     192,143.00 
   1,313,000.00 
      35,000.00 
      15,000.00 
      60,000.00 
      12,000.00 

   1,220,000.00 

Document

98100B
98100B
98044A
98239A
98100B
00074B
00074B
00074B
00086B
00087B
00088B
98100B
96069A
98230A
99082A
99085A
CR45270

Transferred($)

     250,000.00 
     220,000.00 
      75,000.00 
      35,000.00 
      15,000.00 

   2,056,853.09 
   7,945,000.00 
(  2,056,853.09)
   1,160,000.00 
     473,000.00 
     192,143.00 

   1,313,000.00 
      35,000.00 
      15,000.00 
      60,000.00 
      12,000.00 

   1,220,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     250,000.00 
     330,000.00 
      15,000.00 

  12,425,143.00 

     250,000.00 
     330,000.00 
      15,000.00 

  12,425,143.00 

     248,585.38 
     327,611.01 
      12,378.29 

  10,338,015.13 

Project   13,020,143.00   13,020,143.00   10,926,589.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-APR-1997
01-SEP-1997

07-JUL-1998

01-SEP-1997
01-JUN-1998

01-AUG-2000

22-APR-1997
01-SEP-1997

01-SEP-1998

01-SEP-1997
01-JUN-1998

31-JUL-2002

 100.00%
 100.00%
 100.00%

    .00%
  99.00%

Current Comments

 $196,000,000.00

CONSTRUCTIONCURRENT PHASE:

01-SEP-1998 31-DEC-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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This project was constructed as the result of a lease between DGS and the City of Sacramento, dated 
April 23, 1997.  Construction of the building shell and courtyard is complete.  Interior improvement 
construction started in January 2000 and was completed in April 2001.  Punch list work continues as 
well as ADA compliance work.

Project Status

Phased occupancy of the building started in late August 2000 and was completed in December 2000 
except for portions of the first and second floors which were completed April 30, 2001.  The Certificate of
Occupancy for the building was issued by the City on February 14, 2002.

Schedule

City states the project is within available funding.Budget

Waiting for final project accounting from City.Other information
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SACRAMENTO
GENERAL SERVICES
MEREDITH, MICHAEL J

CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0785

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0282/1997
0761/1997
0761/1997
0052/2000
0106/2001

Budget Item

8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
5160-001-0001A
8850-817-0660
8850-817-0660
3360-001-0381
6110-001-0001

Appropriation($)

  16,357,000.00 
  34,728,500.00 

 340,914,500.00 

     191,000.00 

      97,000.00 
     729,500.00 

Document

98013B
98295B
00054B
00273B
20115B
20115B
97185A
GC8169.5
GC8169.5
20184A
20206A

Transferred($)

  16,356,130.00 
  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 343,088,000.00 
(169,044,000.00)

     191,000.00 
  39,420,026.00 
(  5,000,000.00)

      97,000.00 
     729,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  16,357,000.00 
  34,728,500.00 
 341,932,000.00 

            .00 
  16,356,130.00 
  34,728,500.00 

 353,396,026.00 

      59,460.00 
  11,759,678.60 
   5,028,621.89 

 301,961,844.28 

Project  393,017,500.00  404,480,656.00  318,809,604.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-FEB-1998

02-DEC-1999

01-DEC-1998

01-MAR-2003

01-FEB-1998

14-JAN-2000

01-DEC-1998

01-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  76.00%

Current Comments

 $392,000,000.00

CONSTRUCTIONCURRENT PHASE:

BACKGROUND:  1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site and a 
753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE 
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on 2/1/00. OFFICE 
COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.  Clark/Gruen Design/Build is 
contracted for the Blocks 171-174 project and is 81% complete per the contract.  Hensel Phelps 
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 99% 
complete per the contract.

Project Status

Project is on schedule.Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Project was augmented $11,464,026 for tenant requested changes as approved by DOF.Budget

Green team oversight continues.  Coordination with the SFM and DSA’s Access Compliance continues.Other information
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STATE CAPITOL, SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL EXTERIOR PAINTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103657

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0016/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     100,000.00 

     478,843.00 

   2,364,000.00 
   1,800,000.00 

Document

97052
97052
97052
97052
00011
00160A

Transferred($)

     100,000.00 
     178,843.00 
     478,843.00 
(    178,843.00)
   2,364,000.00 
   1,800,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     100,000.00 
   4,642,843.00 

            .00 
            .00 

     278,843.00 
   4,464,000.00 

            .00 
            .00 

     226,611.78 
   2,487,516.04 

Project    4,742,843.00    4,742,843.00    2,714,127.82 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

13-OCT-1998
16-OCT-1999
07-APR-2000

15-OCT-1999
06-APR-2000
02-APR-2001

11-OCT-2001
05-FEB-2002
02-APR-2002

04-FEB-2002
01-APR-2002
16-SEP-2002

    .00%
    .00%

 100.00%
 100.00%
  55.00%

Current Comments

 $4,742,843.00

CONSTRUCTIONCURRENT PHASE:

Painting on the Annex and North elevation of the West Wing has been completed, Work is proceeding 
on the West elevation, roof penthouses, and dome areas.

Project Status

The contractor is making exceptional progress, and is currently 2 months ahead of schedule. Projected 
completion date is mid September, 2002.

Schedule

Project is within budget.Budget

This is a special Capitol Complex funded project.Other information

11-OCT-2001
05-FEB-2002
01-APR-2002

04-FEB-2002
31-MAR-2002
29-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORCO
GENERAL SERVICES
NELSON, MARILYN J

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107822

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(9)
1760-301-0001(9)
1760-301-0001(9)

Appropriation($)

     552,000.00 

  16,692,000.00 

Document

00151A
01040A
20172A

Transferred($)

     512,000.00 
      40,800.00 

  15,636,619.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     552,000.00 
  16,692,000.00 

            .00 
            .00 

     552,800.00 
  15,636,619.00 

            .00 
            .00 

     452,885.45 
   1,868,402.80 

Project   17,244,000.00   16,189,419.00    2,321,288.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-OCT-2000
02-JUL-2001
29-OCT-2001

01-JUL-2001
28-OCT-2001
01-APR-2003

08-OCT-2000
07-NOV-2001
25-MAR-2002

31-JUL-2001
15-MAR-2002
01-MAY-2003

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $17,244,000.00

CONSTRUCTIONCURRENT PHASE:

Notice to Proceed was issued on February 25, 2002.  Construction is approximately 10% complete.  
Delivery of the first modular buildings are scheduled for the beginning of August.

Project Status

The project is slightly behind schedule and a recovery schedule has been submitted and approved.Schedule

The project is within the budget.Budget

Other information

07-NOV-2001
07-NOV-2001
18-MAR-2002

15-MAR-2002
01-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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1515 CLAY STREET, OAKLAND
GENERAL SERVICES
THAMER HALLFORD, SARAH

Child Care TI Buildout, Elihu Harris Building, Oakland

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112743

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0430/1993
0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539
0979-503-0539

Appropriation($)

      56,000.00 
      80,000.00 

     500,000.00 

Document

98157B
98157B

Transferred($)

      56,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      80,000.00 
     500,000.00 

            .00 
      56,000.00 
      80,000.00 

            .00 

            .00 
      14,670.21 

            .00 
            .00 

Project      636,000.00      136,000.00       14,670.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-JAN-2002
07-MAR-2002
02-MAY-2002
25-JUL-2002

07-MAR-2002
02-MAY-2002
25-JUL-2002
09-JAN-2003

20-MAY-2002
08-AUG-2002
08-NOV-2002
16-DEC-2002

08-AUG-2002
08-NOV-2002
15-DEC-2002
09-JUN-2003

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $636,000.00

WORKING DRAWINGSCURRENT PHASE:

50% schematic drawings received and under review by agency.Project Status

One week delay due to estimator request.Schedule

On budget.Budget

Project funded from original Oakland State Building project - OPDM0456Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO, SACRAMENTO CO
GENERAL SERVICES
KARLSSON, NIKLAS G

DGS Central Plant, Sacto, PMB Master Plan

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 113072

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

Document

OBG0959400
95025
96143A
96143A
00007
51944

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
            .00 
            .00 
            .00 

   1,222,151.97 
            .00 
            .00 
            .00 

     234,006.57 
            .00 
            .00 
            .00 

Project    1,222,151.97    1,222,151.97      234,006.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-MAR-2002 28-FEB-2003   30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,222,151.97

STUDY/ACQUISITIONSCURRENT PHASE:

June 2002 - Capital Engineering is the assigned firm to complete this study.  A site visit of UCSD has 
been conducted with another site visit to UCD the last week of June.  A 35% draft site analysis of 5 
locations has been received from Capital.  The 5 locations are: Central Plant; top of West End (11 
story); top of West End parking garage; Ranney Well; and a block within a 2 block radius of the Central 
Plant.  APE has provided a review of the surrounding area and businesses.

Project Status

On schedule.Schedule

On Budget.Budget

This study will address the Regional Water Quality Control Board Cease and Desist Order.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 153

2501 HARBOR BLVD., COSTA MESA , CA.
GENERAL SERVICES
TJEN A LOOI, ROY K

FDC WARDS D1516, E3014, & F1112

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0791

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

1760-301-0768(15)
1760-301-0768(9)
1760-301-0768(9)
1760-301-0768(9)

Appropriation($)

     199,000.00 
     323,000.00 
   4,046,000.00 

Document

10687
11006
51706
52329

Transferred($)

     199,000.00 
     323,000.00 

   2,890,860.00 
     156,714.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     199,000.00 
     323,000.00 
   4,046,000.00 

            .00 
     199,000.00 
     323,000.00 

   3,047,574.00 

      14,146.00 
     179,251.94 
     322,956.00 

   2,769,966.52 

Project    4,568,000.00    3,569,574.00    3,286,320.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-FEB-1998
22-MAR-1999
30-OCT-1999
02-MAR-2000

23-JUN-1998
30-OCT-1999
01-MAR-2000
30-DEC-2000

15-OCT-1998
22-MAR-1999
11-FEB-2000
12-JUN-2000

15-JAN-1999
10-FEB-2000
12-JUN-2000
12-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $3,569,574.00

CONSTRUCTIONCURRENT PHASE:

All six wings are complete. Completion of project is 100%.Project Status

Project is on schedule. Schedule

Project is on budget.Budget

This is the last report on this project.Other information

12-JUN-2000 12-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 154

1220 N STREET, SACRAMENTO
GENERAL SERVICES
HEAD, TERESA C

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103779

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998

Budget Item

1760-301-0001(2)
1760-301-0001

Appropriation($)

     658,000.00 
     792,000.00 

Document

98265A
99122A

Transferred($)

     658,000.00 
     792,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     657,301.02 
     497,080.00 

            .00 

Project    1,450,000.00    1,450,000.00    1,154,381.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1998
01-JAN-1999
01-JUL-1999
01-AUG-1999

01-DEC-1998
01-JUN-1999
01-JUL-1999
01-JUL-2001

01-MAR-1999
01-FEB-2001

19-MAY-1999
29-MAY-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $22,548,000.00

WORKING DRAWINGSCURRENT PHASE:

Project delayed due to Governor’s Commission Residence/Reception Center feasibility study.  LAO and 
DOF have since agreed to proceed with working drawings.

Project Status

Revised upon approval to proceed.  Pending approval to bid on 02/03 Budget.Schedule

Project is on budget.Budget

None.Other information

01-FEB-2001 29-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 155

ATASCADERO
GENERAL SERVICES
SCHANBERGER, THOMAS E

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)

Appropriation($)

      51,000.00 
     106,000.00 

Document

5011557
20060B

Transferred($)

      51,000.00 
     106,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     106,000.00 

            .00 

            .00 
      51,000.00 

     106,000.00 
            .00 

            .00 
      49,360.71 
      14,467.95 

            .00 

Project      157,000.00      157,000.00       63,828.66 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
01-FEB-2001
01-APR-2001

15-JUN-2000
31-JAN-2001
30-MAR-2001
01-OCT-2001

16-FEB-2000
13-AUG-2001
15-JUL-2002
22-SEP-2002

10-AUG-2001
28-JAN-2002
19-SEP-2002
18-MAR-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,244,000.00

BID PERIODCURRENT PHASE:

Working Drawings phase is complete with the exception of specification review.Project Status

The project is behind schedule due to specification review.Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other information

16-FEB-2000 10-AUG-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 156

LANTERMAN DEVELOPMENTAL CENTER
GENERAL SERVICES
JONES, HAMPDEN S

LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111679

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(18)

Appropriation($)

      70,000.00 

Document

20100A

Transferred($)

      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      70,000.00 
            .00 
            .00 
            .00 

      70,000.00 
            .00 
            .00 
            .00 

      68,866.11 
            .00 
            .00 
            .00 

Project       70,000.00       70,000.00       68,866.11 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-OCT-2001
17-AUG-2002
25-MAR-2003
31-OCT-2003
29-JAN-2004

30-JUN-2002
12-FEB-2003
20-SEP-2003
28-JAN-2004
27-JAN-2007

17-OCT-2001
15-JUL-2003
15-JUL-2004
15-JAN-2005
01-APR-2005

01-APR-2002
30-JUN-2004
15-JAN-2005
30-MAR-2005
01-APR-2008

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $19,767,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project completed April 1, 2002.Project Status

Project completed ahead of schedule.Schedule

Project completed within budget.Budget

PP, WD, C phases pending future appropriations.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 157

SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107823

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666

Appropriation($)

     165,900.00 
   1,134,100.00 

Document

00165A
00165A

Transferred($)

     165,900.00 
   1,134,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     146,205.75 
     796,137.22 

Project    1,300,000.00    1,300,000.00      942,342.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
15-MAY-2001
16-SEP-2001

14-MAY-2001
15-SEP-2001
16-AUG-2002

14-JUL-2000
28-APR-2001
10-SEP-2001

27-APR-2001
09-SEP-2001
15-JUL-2002

    .00%
    .00%

 100.00%
 100.00%
  99.90%

Current Comments

 $1,300,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor is completing punchlist work and submitting close-out documents.Project Status

Project is ahead of schedule.Schedule

On budget.Budget

 Project is utilizing Special Repair funds.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 158

NORWALK, L.A. COUNTY
GENERAL SERVICES
DAY, BRIAN G

METRO. SH LIBRARY REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112305

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0282/1997
0282/1997
0282/1997

Budget Item

1760-301-0768(15)
1760-301-0768(15)
1760-301-0768(15)

Appropriation($)

     173,210.56 

Document

10692
10692
10692

Transferred($)

     173,210.56 
(    150,169.56)
     150,169.56 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     173,210.56 

            .00 
            .00 

            .00 
     173,210.56 

            .00 
            .00 

            .00 
      41,086.00 

            .00 
            .00 

Project      173,210.56      173,210.56       41,086.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-NOV-2001 26-APR-2002 26-NOV-2001 13-NOV-2002
    .00%

  50.00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E continues with programming issues and validation of library function analysis.  On site visit to 
confirm site dimensions and interviews have concluded.  Interviews with Environmental / Historical 
consultants have concluded and contract negotiations are underway with selected firm.  Environmental 
component shall commence first of July.

Project Status

Project is behind schedule by 8 months due to longer than anticipated time to negotiate contract and a 
need to perform a focused E.I.R.

Schedule

Project budget will be determined at the conclusion of this phase.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 159

NORWALK, L.A. COUNTY
GENERAL SERVICES
DAY, BRIAN G

METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111687

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(32)

Appropriation($)

      20,000.00 

Document

20150A

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       9,550.00 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        9,550.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-NOV-2001 15-FEB-2002 07-JAN-2002 30-JUN-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,165,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final draft report to be complete and returned first week of July.  Project review and comments 
complete. Distribution of findings to DMH will commence once final reports are received.

Project Status

Project is 45 days behind schedule.Schedule

Project within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 160

NORWALK
GENERAL SERVICES
AHMED, TAMER A

METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106785

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

52/2000
0106/2001

Budget Item

1760-301-0768
1760-301-0768(4)

Appropriation($)

     135,000.00 
     149,000.00 

Document

51965
20119B

Transferred($)

     135,000.00 
     149,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     149,000.00 

            .00 

            .00 
     135,000.00 
     149,000.00 

            .00 

            .00 
     120,224.68 
      43,850.86 

            .00 

Project      284,000.00      284,000.00      164,075.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
01-AUG-2001
15-JAN-2002
15-MAY-2002

15-MAY-2001
15-JAN-2002
15-MAY-2002
15-MAY-2003

12-OCT-2000
12-OCT-2001
02-JUN-2002
02-AUG-2002

11-OCT-2001
30-JUN-2002
01-AUG-2002
01-SEP-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,490,000.00

CONSTRUCTIONCURRENT PHASE:

WD 100% complete.  Approval of CD from SFM & DSA was obtained.  Preparing package to send to 
finance to get approval to proceed to bid.

Project Status

Advertise & Bid in August, and November 2002 start of constructionSchedule

The project is on budget.Budget

DMH HQ agreed to pay 50% of cost of Cool Roof.Other information

13-OCT-2001
02-AUG-2002

30-MAR-2002
01-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 161

NAPA
GENERAL SERVICES
LEWIS, GARY O

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106783

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     174,000.00 
     209,000.00 
   2,270,000.00 

Document

51966
20090B

Transferred($)

     174,000.00 
     209,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     209,000.00 
   2,270,000.00 

            .00 
     174,000.00 
     209,000.00 

            .00 

            .00 
     141,156.63 
     113,514.13 

            .00 

Project    2,653,000.00      383,000.00      254,670.76 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
27-AUG-2001
04-MAR-2002
10-JUN-2002

15-JUN-2001
08-FEB-2002
31-MAY-2002
02-JUN-2003

16-OCT-2000
08-OCT-2001
17-JUN-2002
02-DEC-2002

28-JUN-2001
31-MAY-2002
13-SEP-2002
05-SEP-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,653,000.00

BID PERIODCURRENT PHASE:

The preliminary plans were approved at the State Public Works Board meeting on September 14, 2001. 
The form 220 for the Working Drawings was approved on September 13, 2001.

Project Status

Schedule was revised to allow for delayed construction start date requested by the Department of 
Mental Health.  The project is on schedule for the Working Drawings phase.

Schedule

The project is on budget for the Working Drawings phase.Budget

The project was reviewed by the Peer Review Board on January 19, 2001.  There are no other 
significant project issues at this time.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 162

721 CAPITOL MALL, SACRAMENTO
GENERAL SERVICES
BOWEN, ROBERT L

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111677

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

1760-301-0660(2)

Appropriation($)

   1,033,000.00 

Document

20269B

Transferred($)

   1,033,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
      34,020.00 

            .00 
            .00 

Project    1,033,000.00    1,033,000.00       34,020.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
08-JAN-2002
09-MAY-2002
23-OCT-2002

07-JAN-2002
16-APR-2002
12-SEP-2002
23-OCT-2003

01-JUL-2002
02-DEC-2002
01-JUL-2003
02-DEC-2003

01-DEC-2002
30-JUN-2003
01-DEC-2003
01-DEC-2004

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $25,832,000.00

PRELIMINARY PLANSCURRENT PHASE:

Form 220 signed to reserve funds to the ARF for Preliminary Plan phase.  Project is to be lease revenue
bond funded.

Project Status

Negotiation with A/E firms to commence.Schedule

Total Estimated Project Cost is $25,832,000.  Study estimate dated April 3, 2001.Budget

This project will be subject to special legislation in the upcoming 2002/2003 Governor’s Budget that will 
authorize working drawing and construction phases.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 163

714 P STREET, SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111678

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0660
1760-301-0660(1)

Appropriation($)

   1,858,000.00 
   1,858,000.00 

Document

20248B

Transferred($)

   1,858,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,716,000.00 

            .00 
            .00 

            .00 
   1,858,000.00 

            .00 
            .00 

            .00 
      32,036.00 

            .00 
            .00 

Project    3,716,000.00    1,858,000.00       32,036.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
29-JUL-2002
03-MAR-2003
21-JUL-2003

14-JUN-2002
27-FEB-2003
18-JUL-2003
30-DEC-2005

14-JUN-2002
16-JUN-2003
19-JAN-2004
12-APR-2004

13-JUN-2003
16-JAN-2004
09-APR-2004
30-DEC-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $60,706,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is to be lease revenue bond funded.  Interim funding has been approved and provided through a 
General Fund loan.  Contract negotiations with selected architect have commenced.

Project Status

Schedule has been revised.Schedule

Total Estimated Project Cost is $ 60,706,000 - Study estimate dated March 19, 2001.Budget

This project and OB 9 will be combined in the 2002-2003 budget that will authorize working drawing and 
construction phases for OB 8 and preliminary, working drawing and construction phases for OB 9 for a 
total estimated project cost of $109,134,000.  An interim loan from the PMIB will be applied for both OB 
8 and OB 9 when the 2002-2003 budget is signed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 164

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111680

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (12)

Appropriation($)

     336,000.00 

Document

20091B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     106,600.17 

            .00 
            .00 

Project      336,000.00      336,000.00      106,600.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-SEP-2001
02-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

10-SEP-2001
07-SEP-2002
01-JUL-2003
02-SEP-2003

07-SEP-2002
30-JUN-2003
01-SEP-2003
07-FEB-2005

    .00%
  30.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant finished with 30% PP.  Meeting with SHPO concluded building not historic.  Peer Review 
Board came back with minor comments.  Executing Amendment for Design Development

Project Status

Completion of PP by Sep 2002.Schedule

The project is currently on budget.  WD funds only on Proposed Budget for 2002/2003Budget

New Geotechnical Foundation study is needed in order to proceed with design.  To be included in DD 
phase.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111681

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

           6.59 
     105,647.94 

            .00 
            .00 

Project      336,000.00      336,000.00      105,654.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

04-SEP-2001
08-SEP-2002
01-JUL-2003
02-SEP-2003

07-SEP-2002
30-JUN-2003
01-SEP-2003
07-FEB-2005

    .00%
  30.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant is done with 30% PP.  SHPO determined building to be not historic.  Peer Review Board 
meeting came back with minor comments.  Executing amendment for Design Development and 
Schematics for 100 bed Swing Space

Project Status

PP will be complete probably in Sep 2002 because of swing space and phasing design delays.Schedule

Project is on budget.  WD on Proposed Governor’s Budget for 2002/2003.Budget

Geotechnical & Foundation study needed for pile foundation design for suggested exterior retrofit 
scheme.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111682

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     156,739.60 

            .00 
            .00 

Project      447,000.00      447,000.00      156,739.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
26-FEB-2003
22-APR-2003

07-JUN-2002
25-FEB-2003
21-APR-2003
25-AUG-2005

04-SEP-2001
08-SEP-2002
01-JUL-2003
02-SEP-2003

07-SEP-2002
30-JUN-2003
01-SEP-2003
25-AUG-2005

    .00%
  30.00%
    .00%
    .00%
    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

30% PP is completed.   A consultant conducting historic building study was conducted on 5/16/02 and 
determined no historic significance.  Design Development amendment is underway

Project Status

PP complete in September 2002Schedule

Project is on budget.Budget

Geotechnical & Foundation study is needed in order to proceed with foundation design to be performed 
in DD phase.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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VETERANS HOME OF CA - YOUNTVILLE
GENERAL SERVICES
SCHANBERGER, THOMAS E

RECREATION BUILDING STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0794

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0052/2000

Budget Item

1760-301-0768(15)
1760-301-0768
1760-301-0768(9)

Appropriation($)

      76,000.00 
     191,000.00 
   1,881,000.00 

Document

10690
52071

Transferred($)

      76,000.00 
     191,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 
     191,000.00 
   1,881,000.00 

            .00 
      76,000.00 

     191,000.00 
            .00 

            .00 
       7,579.97 

     144,966.26 
           5.62 

Project    2,148,000.00      267,000.00      152,551.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-1998
01-OCT-2000
30-JUN-2001
01-OCT-2001

04-AUG-1998
01-MAY-2001
30-SEP-2001
01-AUG-2002

01-MAR-1998
29-JUN-2001
28-OCT-2002
01-FEB-2003

30-MAR-1999
12-OCT-2002
30-JAN-2003
01-NOV-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $2,148,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in the Working Drawing Phase.Project Status

The project is on hold until October 2002. The Client Agency is pursuing Federal Funds that would 
increase the scope of work.

Schedule

The project is within the appropriated budget. The Client Agency may receive federal funding 
contributions which would increase the scope of work.

Budget

There are no other significant project issues at this time.Other information

29-JUN-2001 30-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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METRO STATE HOSPITAL
GENERAL SERVICES
BLUCHER, MARK F

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2001
/
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4450-301-0768(1)
4450-301-0001(1)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001
4490-011-0001
--
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     533,000.00 
      89,070.00 

   9,180,000.00 
   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01052B
01053A
20202A
20223B
00101A
20245A
01051A
FEMA-DR-10

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     533,000.00 
      89,070.00 

   9,180,000.00 
   3,138,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 
   1,030,000.00 
  19,384,332.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,384,332.00 

     212,479.21 
     586,750.38 
     907,081.36 

  10,787,990.42 

Project   21,240,332.00   21,240,332.00   12,494,301.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1995
02-DEC-1996
14-JAN-1998
02-MAR-1998

29-DEC-1995
30-SEP-1997
14-JAN-1998
02-MAR-2001

31-AUG-1995
15-MAR-1997
04-JUN-1998
27-APR-2001

31-OCT-1996
23-APR-1998
26-APR-2001
27-JUN-2003

    .00%
 100.00%
 100.00%
 100.00%
  52.00%

Current Comments

 $20,889,000.00

CONSTRUCTIONCURRENT PHASE:

July 2002:  Construction is approximately 52% complete.Project Status

27-APR-2001 03-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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A time extension for construction completion has been granted to the contractor due to unforeseen site 
conditions.  A change order has been executed with the new completion date being June 27, 2003.

Schedule

An augmentation to help cover the cost of the unforeseen site conditions has been received.Budget

There are no other significant project issues at this time.Other information
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SACRAMENTO
GENERAL SERVICES
MCDANEL, MERLE G

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106347

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(2)
1760-301-0666(3)
1760-301-0666(3)
1760-301-0666(3)
1760-301-0666(3)
1760-490-0666
1760-301-0666(3)
1760-301-0666(3)

Appropriation($)

      68,000.00 
      93,000.00 

      88,000.00 
   1,585,000.00 

Document

99201A
00186A
00186A
00186A
00186A
00186B
20046A
20271A

Transferred($)

      68,000.00 
(     88,000.00)
(     88,000.00)
      88,000.00 
      88,000.00 
      88,000.00 

   1,664,990.00 
     265,935.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      68,000.00 
     181,000.00 
   1,585,000.00 

            .00 
      68,000.00 
      88,000.00 

   1,930,925.00 

            .00 
      67,670.00 
      80,793.40 
      78,225.88 

Project    1,834,000.00    2,086,925.00      226,689.28 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1999
28-AUG-2000
18-DEC-2000
02-APR-2001

10-MAR-2000
15-DEC-2000
15-MAR-2001
01-FEB-2002

02-SEP-1999
28-AUG-2000
24-MAY-2001
24-AUG-2001

15-AUG-2000
24-MAY-2001
09-AUG-2001
30-SEP-2002

    .00%
 100.00%
 100.00%
 100.00%
  71.00%

Current Comments

 $1,825,990.00

CONSTRUCTIONCURRENT PHASE:

Construction under way with all work being preformed during weekends.Project Status

The project was 134 days behind schedule due to time needed to reach accord with DSA about 
appropriate ADA compliance. The project is another 77 days behind due to required ’union notice’ at 
start and all work being preformed during weekends.

Schedule

Project is 19.9% over budget due to low bid (4.6%) and augmentation due to required weekend work 
(15.3%).

Budget

No other pertinent information.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN DIEGO
GENERAL SERVICES
ELLIOTT, DIANE C

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112325

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0603/2001

Budget Item

--

Appropriation($)

  81,000,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

  81,000,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project   81,000,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-MAR-2002
24-NOV-2003
24-APR-2003
22-MAR-2004

23-APR-2003
22-NOV-2004
23-NOV-2003
23-MAR-2006

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $81,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

The project is Design-Build. In process of forming Joint Powers Authority.Project Status

Schedule is dependent upon the formation of the JPA.Schedule

No augmentation authority or JPA costs were budgeted for project. Other costs may also be 
underbudgeted.

Budget

This project is on-hold pending new special legislation to either increase the funding for the project or 
decrease the scope of the project to build within the current $81 million funding authority.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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STATEWIDE
GENERAL SERVICES
MCDANEL, MERLE G

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107744

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-301-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 
   1,701,000.00 

Document

00189A
01149A

Transferred($)

     105,000.00 
     183,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 
   1,701,000.00 

            .00 
     105,000.00 
     183,000.00 

            .00 

            .00 
      97,670.36 

            .00 
            .00 

Project    1,989,000.00      288,000.00       97,670.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-JUL-2000
09-FEB-2001
15-JUN-2001
16-OCT-2001

09-FEB-2001
15-JUN-2001
15-OCT-2001
07-AUG-2002

25-JUL-2000
12-SEP-2002
13-JAN-2003
15-MAR-2003

11-OCT-2002
12-JAN-2003
14-MAR-2003
15-NOV-2003

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $1,884,500.00

PRELIMINARY PLANSCURRENT PHASE:

A/E consultant completed Preliminary Plans.Project Status

Project is currently on hold due to JLBC concerns.Schedule

Project is on budget.Budget

The JLBC has rejected the proposed ’Scope Change’ to delete the Oakland site, DGS pursuing meeting 
with DOF to resolve. Reappropriation of funds will be requested.

Other information

15-JUN-2001
15-SEP-2001
15-JAN-2002

15-SEP-2001
15-JAN-2002
15-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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TRACY
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

1760-301-0768

Appropriation($)

      73,000.00 

Document

51971

Transferred($)

      73,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      25,601.93 

            .00 
            .00 

Project       73,000.00       73,000.00       25,601.93 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
15-JUL-2002
20-JAN-2003
02-JUN-2003

09-FEB-2001
17-JAN-2003
30-MAY-2003
02-DEC-2003

01-NOV-2000
15-JUL-2002
20-JAN-2003
02-JUN-2003

30-APR-2002
17-JAN-2003
30-MAY-2003
02-DEC-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $756,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plans are complete.  Currently awaiting 2002/03 budget appropriation.Project Status

The schedule was extended due to insufficient staffing resources and delays in securing the consultant 
contract approvals.

Schedule

The current phase is within budget.  The working drawing and construction funding has been requested 
in the FY 02/03.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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DVI, TRACY
GENERAL SERVICES
BURGOYNE, DANIEL E

STRUCTURAL RETROFIT-WING L & WING R

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71001

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
/

Budget Item

1760-490-0768
--

Appropriation($)

   2,132,000.00 
     202,000.00 

Document

52323
53238

Transferred($)

   2,132,000.00 
     202,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,334,000.00 

            .00 
            .00 
            .00 

   2,334,000.00 

            .00 
            .00 

          46.61 
   1,231,117.31 

Project    2,334,000.00    2,334,000.00    1,231,163.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
01-APR-1999

10-JUL-1998
30-DEC-1998
01-APR-1999
30-SEP-1999

20-FEB-1998
12-MAY-1999
15-AUG-2000
06-AUG-2001

15-NOV-1998
26-JUL-2000
03-AUG-2001
02-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
  50.00%

Current Comments

 $2,372,000.00

CONSTRUCTIONCURRENT PHASE:

Project is progressing, but several months behind schedule.  Asbestos abatement is complete.  Lead 
abatement is underway and new construction has begun.

Project Status

The project completion date was revised to July 11, 2002 by contract change order.  The overall delay is
a result of poor contractor performance in the initial stages of the project.  DGS has witheld payments 
and requested an updated schedule.  The contractor employed a new project manager 2/25/02 and work
began to pick-up.

Schedule

The construction contract was awarded to Mallcraft, Inc., in the amount of $1,536,000.  Augmentation 
was requested June 10, 2002.

Budget

This project was assigned to Project Management Branch from PSB Structural Program as a result 
reporting for previous phases of this project will be found in project number SPS71000.

Other information

05-SEP-2000 06-AUG-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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BLUE ANCHOR BUILDING, SACRAMENTO
GOVERNOR’S OFFICE
THAMER HALLFORD, SARAH

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND HISTORIC PRESERVATIO OF LOBBY AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111094

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

0650-001-0001

Appropriation($)

     150,000.00 

Document

01083A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

      83,561.12 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00       83,561.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

09-MAY-2001 01-APR-2002 09-MAY-2001 17-OCT-2002   75.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Infrastructure study in progress.Project Status

Schedule behind due to delays in A/E work.Schedule

On budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RICHMOND
HEALTH SERVICES
ELLIOTT, DIANE C

LABORATORY AND OFFICE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0248

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0467/1990
0118/1991
0118/1991
0587/1992
0587/1992
1584/1990
0118/1991
0587/1992
0587/1992
1173/1994
0139/1994
0139/1994
0303/1995
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994

Budget Item

4260-001-0001(B)
4260-001-0001(B)
4260-001-0001
4260-001-0001
4260-001-0001
8850-809-0660
4260-301-0036
4260-001-0001
4260-001-0001
4260-801-0660
4260-001-0001
4260-001-0001(B)
4260-001-0001
4260-801-0660
4260-801-0660
4260-801-0660
4260-801-0660 613
4260-801-0660 613
4260-801-0660
8850-801-0660
4260-613-0660

Appropriation($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 
   4,019,944.00 
     594,000.00 

   1,380,000.00 
  23,674,895.00 
  16,953,105.00 

Document

PCU0479
91123A
PCU0571
92000A
92067A
Memo1295
Memo111094
Memo111094
Memo111094
00018B
94049A
94154A
96009A
96146B
97090B
00018B
00272B
00272B
01082B
98086B
99087B

Transferred($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 

   4,019,944.00 
     594,000.00 
(    357,316.00)
   1,380,000.00 

  23,674,895.00 
  16,953,105.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     972,651.60 
   1,254,056.00 
  10,372,000.00 
  46,621,944.00 

     972,651.60 
   1,254,056.00 

  10,372,000.00 
  46,264,628.00 

   1,984,105.51 
     323,252.07 

  10,244,275.59 
  45,516,021.20 

Project   59,220,651.60   58,863,335.60   58,067,654.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

01-JAN-1991
01-OCT-1995
01-JUN-1996

30-SEP-1995
30-MAR-1996
28-FEB-1997

01-JAN-1991
02-JAN-1995
15-SEP-1996

30-SEP-1995
31-MAR-1996
22-DEC-1997

 100.00%
 100.00%
 100.00%

 $59,220,651.60

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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BID PERIOD 01-MAR-1997 01-SEP-1997 22-DEC-1997 10-AUG-1998  100.00%

Current Comments

Punchlist and warranty work continues on the project as well as the  completion of change orders. 
Completing final payments and retention release to contractor.

Project Status

Anticipate completion of all remaining work by June 30, 2002.Schedule

The project has been augmented by $745,000,  $594,000, and $1,380,000 for unknown site conditions 
and coordination with Phase II issues.

Budget

Recalled Central Sprinkler heads were used throughout the facility. Working with DGS legal on 
processing application for replacement.   A & P funding figures misleading due to Accounting conversion
to new system.

Other information



REAL ESTATE SERVICES DIVISION
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RICHMOND
HEALTH SERVICES
FLORES, JOSEPH B

PHASE II REPLACEMENT LABORATORY FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0677

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0324/1998
0324/1998

Budget Item

4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

   2,989,000.00 

   3,851,000.00 
   5,303,000.00 

  90,940,000.00 

Document

96109A
96109A
96109A
97141A
20127B
99244B

Transferred($)

   2,989,000.00 
(    243,000.00)
     243,000.00 

   3,851,000.00 
   5,303,000.00 

  90,940,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,989,000.00 
   3,851,000.00 
  96,243,000.00 

            .00 
   2,746,000.00 
   4,094,000.00 

  96,243,000.00 

            .00 
   2,604,964.00 
   3,696,812.16 

  85,552,673.01 

Project  103,083,000.00  103,083,000.00   91,854,449.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-JUL-1996
05-DEC-1997

11-FEB-1999

30-JUN-1997
11-AUG-1998
17-DEC-1998
13-AUG-2001

15-SEP-1996
05-DEC-1997
20-JUL-1999
04-OCT-1999

30-JUN-1997
15-APR-1999
20-JUL-1999
01-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  96.00%

Current Comments

 $103,083,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues with final installations of lab casework, lab mechanical and punch listProject Status

Schedule will be delayed due to manpower shortages and the addition of change order items.Schedule

An increase of funds within the existing appropriation has been approved by the DOF.Budget

Project is 96% complete.Other information

04-OCT-1999 01-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RICHMOND
HEALTH SERVICES
FAULKNER, RICHARD W

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107774

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

4260-301-0001
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

   1,845,000.00 
   2,183,000.00 

Document

00204A
IA107774
IA107774

Transferred($)

   1,845,000.00 
   2,183,000.00 
      83,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   2,183,000.00 

            .00 

            .00 
   1,845,000.00 
   2,266,000.00 

            .00 

            .00 
   1,844,820.28 
   1,538,314.49 

            .00 

Project    4,028,000.00    4,111,000.00    3,383,134.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-AUG-2001
08-AUG-2002
06-DEC-2002

15-AUG-2001
07-AUG-2002
05-DEC-2002
29-JUL-2004

11-AUG-2000
11-FEB-2002
16-AUG-2002
10-NOV-2002

09-NOV-2001
15-AUG-2002
09-NOV-2002
10-JUL-2004

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $51,573,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 90% submitted  May 10, 2002. DHS and RESD reviewing documents for comments &
input.

Project Status

Project is on schedule.Schedule

Project within budget.Budget

ARF Loan complete and funds committed by DGS/Office Fiscal Services.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
JUDICIAL COUNCIL
THAMER HALLFORD, SARAH

3RD APPELATE COURTHOUSE RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107734

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001(1)
0250-301-0001(1)
0250-301-0001(1)
0250-301-0001(1)

Appropriation($)

      27,000.00 
      35,000.00 

     389,000.00 

Document

00137A
00280A
20019A
20128A

Transferred($)

      27,000.00 
      35,000.00 

     295,240.00 
      11,444.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      27,000.00 
      35,000.00 
     389,000.00 

            .00 
      27,000.00 
      35,000.00 

     306,684.00 

            .00 
      26,884.50 
      32,328.53 

     302,742.39 

Project      451,000.00      368,684.00      361,955.42 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-JUL-2000
11-NOV-2000
01-MAY-2001
02-AUG-2001

09-NOV-2000
30-APR-2001
31-JUL-2001
01-JAN-2002

26-JUL-2000
11-NOV-2000
01-MAY-2001
09-OCT-2001

09-NOV-2000
30-APR-2001
15-AUG-2001
14-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $368,684.00

CONSTRUCTIONCURRENT PHASE:

Contractor completing punchlist items.Project Status

Punch list items be completed on June 14, 2002.Schedule

Augmentation for construction granted by Finance, due to unforeseen historical site conditions.Budget

None.Other information

09-OCT-2001 08-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ORANGE COUNTY
JUDICIAL COUNCIL
WICKS, CHRISTIAN P

4TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107735

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

0250-301-0001
0250-301-0001

Appropriation($)

   2,783,000.00 
     432,000.00 

Document

00162A
00163A

Transferred($)

   2,783,000.00 
     432,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,783,000.00 
     432,000.00 

            .00 
            .00 

   2,783,000.00 
     432,000.00 

            .00 
            .00 

      82,261.04 
     169,418.30 

            .00 
            .00 

Project    3,215,000.00    3,215,000.00      251,679.34 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
01-FEB-2001
25-MAR-2002
23-SEP-2002
02-DEC-2002

30-NOV-2001
28-FEB-2002
21-SEP-2002
28-NOV-2002
09-JAN-2004

01-JUL-2000
01-MAR-2002
10-DEC-2002
25-OCT-2003
28-FEB-2004

09-DEC-2002
09-DEC-2002
24-OCT-2003
25-FEB-2004
06-FEB-2005

  50.00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $17,625,000.00

PRELIMINARY PLANSCURRENT PHASE:

Schematic Design proceeding well with good concensus from the justices.  Parking and site issues 
remain a challenge.  Acquisition proceeding well.  CEQA process started.

Project Status

Site selection approved by PWB in February.  Schematic Design drawings to complete by August.  
Project is now 12 months behind schedule due to difficulties with site selection and CEQA process.  
Property Acquisition Agreement is drafted and in review.  Scheduled for PWB approval to purchase in 
December at completion of CEQA process. 

Schedule

Budget reflects current status with little room for future expansion or additional judges.  Additional costs 
for parking, shelled space for future expansion, and site conditions are being reviewed.

Budget

noneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 182

FRESNO
JUDICIAL COUNCIL
COYNE, MARK C

5TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107736

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 

Document

00169A
01015A
00170A

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

            .00 
            .00 

   1,064,000.00 
     475,000.00 

            .00 
            .00 

      83,730.67 
      44,710.00 

            .00 
            .00 

Project    1,539,000.00    1,539,000.00      128,440.67 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-MAY-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002

28-SEP-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002
01-OCT-2004

03-JUL-2000
01-MAY-2001
16-NOV-2002
16-APR-2003
01-AUG-2003

15-OCT-2002
15-NOV-2002
15-APR-2003
30-JUL-2003
30-OCT-2004

  30.00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $15,030,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site selection for the new Fresno Appellate Court was approved by PWB 3/8/02 for the downtown 
Fresno area. AC Martin has begun schematic planning for the selected site.

Project Status

Project is 9 months behind schedule due to land acquisition delays for the targeted downtown site.Schedule

Project budget request will bring budget to a total of over $19 million due to increase in progam/building 
and parking requirements.

Budget

BCP in process for additional funding for scope size change. City will perform a mitigated neg dec for 
CEQA clearance on the property. City is currently reviewing historical issues related to the site.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN FRANCISCO
JUDICIAL COUNCIL
BROWN, DIANNA C

CIVIC CENTER AOC EXPANSION - 7TH FLOOR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111442

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0979-503-0538
0979-503-0538
0979-503-0538

Appropriation($)

     144,480.00 
     187,340.00 
   2,668,180.00 

Document

97059B
97059B
97059B

Transferred($)

     144,480.00 
     187,340.00 

   2,668,180.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     144,480.00 
     187,340.00 
   2,668,180.00 

            .00 
     144,480.00 
     187,340.00 

   2,668,180.00 

            .00 
     144,410.00 
      83,341.94 

            .00 

Project    3,000,000.00    3,000,000.00      227,751.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2001
12-MAR-2002
21-JUL-2002
22-JUL-2002

03-MAR-2002
07-JUL-2002
05-SEP-2002
04-APR-2003

15-SEP-2001
12-MAR-2002
21-JUL-2002
09-SEP-2002

11-MAR-2002
19-JUL-2002
05-SEP-2002
04-APR-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $3,000,000.00

BID PERIODCURRENT PHASE:

100% Working Drawings to be completed by 6/17/02. PMB and AOC to review and approve by 7/11/02.Project Status

Project is on schedule. Completion date is scheduled for 4/4/03.Schedule

This project was funded through the "JPA" which was established for the original San Francisco Building
Project. A budget in the amount of $3,000,000.00 has been funded. The project is currently on budget.

Budget

DOF has requested additional funding be obtaned through the JPA for agency related furniture and 
move expenses.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES, CA
JUDICIAL COUNCIL
UVALLE, ROBERT M

COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION FOR NEW JUDGESHIPS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111700

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

0250-301-0001(3)
0250-301-0001

Appropriation($)

      30,000.00 
      87,800.00 

Document

20047A
20166A

Transferred($)

      30,000.00 
      87,800.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      30,000.00 
      87,800.00 

            .00 

            .00 
      30,000.00 
      87,800.00 

            .00 

            .00 
      27,997.00 
      32,318.06 

            .00 

Project      117,800.00      117,800.00       60,315.06 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-SEP-2001
20-DEC-2001
20-APR-2002
20-AUG-2002

20-DEC-2001
20-APR-2002
20-AUG-2002
20-JAN-2003

20-SEP-2001
20-DEC-2001
20-APR-2002
20-AUG-2002

20-DEC-2001
20-APR-2002
20-AUG-2002
20-JAN-2003

    .00%
 100.00%
 100.00%
  85.00%
    .00%

Current Comments

 $567,000.00

BID PERIODCURRENT PHASE:

 Working Drawings complete. Finance has approved proceed to bid, July 30 scheduled bid date.Project Status

Project remains on scheduleSchedule

Project is on budgetBudget

There are no other significant project issues at this timeOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORTHERN SAN JOAQUIN VALLEY (RIPON, CA)
JUSTICE
WICKS, CHRISTIAN P

CENTRAL VALLEY REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0687

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0282/1997
0050/1999
0050/1999
0050/1999

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

     398,000.00 

     429,000.00 
      42,000.00 

     483,000.00 
     540,875.00 
   9,996,600.00 

Document

96132A
96132A
96132A
97081A
99211A
00290B
20201B
99283B

Transferred($)

     398,000.00 
(     70,000.00)
      70,000.00 

     429,000.00 
      42,000.00 

     483,000.00 
     540,875.00 

   9,996,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     398,000.00 
     471,000.00 

  11,020,475.00 

            .00 
     328,000.00 
     541,000.00 

  11,020,475.00 

            .00 
     268,500.00 
     515,072.65 

  10,618,477.27 

Project   11,889,475.00   11,889,475.00   11,402,049.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
05-AUG-1996
01-JUL-1997
18-DEC-1997
01-MAR-1998

28-NOV-1997
16-MAY-1997
07-NOV-1997
18-DEC-1997
31-JUL-1999

01-JUL-1996
28-FEB-1997
29-AUG-1997
19-JUL-1999
22-NOV-1999

15-DEC-1998
30-JUN-1997
30-JUN-1999
15-NOV-1999
31-MAR-2002

 100.00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $11,848,200.00

CONSTRUCTIONCURRENT PHASE:

McDonald Glenn Co. of Manteca has completed construction. Dept of Justice moved in and was fully 
functional on April 1, 2002.  Minor punchlist items remain, and some additional security and operational 
changes are requested by DOJ for better building and program operation.

Project Status

Substantial Completion was March 31, 2002.  Some minor changes and additions to security are 
requested by DOJ.

Schedule

The project was augmentated for miscellaneous additional operating issues and Dept of Justice 
requested extras.  An outstanding claim for extended project costs due to delays is still pending and is 
currently being negotiated.

Budget

A claim for time delays and related extended overhead costs are expected to be forthcoming.Other information

22-SEP-1999 12-MAR-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 186

FRESNO
JUSTICE
MCDANEL, MERLE G

FRESNO REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103673

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(1.5)

Appropriation($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

Document

98253A
00010A
01064A
20106A

Transferred($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     392,429.88 
     609,032.03 

   5,887,136.45 

Project   13,878,874.00   13,878,874.00    6,888,598.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-1998
01-JUL-1998
13-NOV-1999
15-JUN-2000
31-JUL-2000

11-DEC-1998
05-MAY-2000
24-JUL-2000
03-AUG-2001

16-OCT-1998
27-MAR-2000
25-MAY-2001
06-NOV-2001

13-APR-2001

25-MAY-2001
20-SEP-2001
19-DEC-2002

 100.00%
 100.00%
 100.00%
 100.00%
  58.00%

Current Comments

 $13,878,874.00

CONSTRUCTIONCURRENT PHASE:

Construction under way, structural steel and metal roof deck complete. Interior walls being framed and 
roughed-in.

Project Status

The project revised schedule due to CSU lease negotiations and DOJ equipment requirements.Schedule

The total project budget is over by 9.6% due to actual bid received.Budget

No other pertinent information.Other information

19-AUG-2001
06-NOV-2001

06-NOV-2001
07-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 187

REDDING
JUSTICE
GEHRIG, LEIGH M

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106146

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0003/2002

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-301-0660

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

Document

99235A
99235A
01048A

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

     391,000.00 
     319,000.00 
     308,000.00 

            .00 

     383,836.43 
     318,334.54 
     268,359.40 

            .00 

Project    7,258,000.00    1,018,000.00      970,530.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
01-SEP-2000
01-MAY-2001
01-MAY-2001
01-FEB-2002

13-APR-2001
13-APR-2001
31-OCT-2001
31-OCT-2001
30-APR-2003

02-JUL-1999
01-OCT-2000
12-MAY-2001
04-JUL-2002
18-OCT-2002

13-APR-2001
11-MAY-2001
03-JUL-2002
17-OCT-2002
17-OCT-2003

 100.00%
 100.00%
 100.00%
   1.00%
    .00%

Current Comments

 $7,258,000.00

BID PERIODCURRENT PHASE:

Construction Documents were approved by the State Fire Marshal/DSA Access Compliance on July 3, 
2002.  Approval to proceed to bid is estimated July 15, 2002.  Final Construction Documents were 
submitted for state review on June 11.  Bond sale and interim financing was approved by the PWB on 
June 14, 2002.  A partial construction loan of $10K for due diligence was approved by the PMIB on June
19, 2002.  Due diligence is started and estimated completion is early August 2002.

Project Status

Advertisement for bids is estimated to start end July 2002, pending construction inspector availability.  
Working Drawings were recently delayed, due to AE Team working on other DOJ Lab project.  
Previously, Working Drawings were delayed for the same reason.  Interim construction loan is tenatively 
scheduled for approval by PMIB on August 21, 2001.

Schedule

Current construction bid estimate is $5,721,000, less than 5 percent over contract budget of $5,461,000.
 It is anticipated that the project would bid with a recognized deficit under 5 percent, pending DOF 
approval.

Budget

Construction funds were shifted to lease revenue bonds in November 2001 and approved 4/26/02.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 188

SANTA BARBARA
JUSTICE
GEHRIG, LEIGH M

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103674

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     289,299.00 

            .00 

     491,799.00 
     283,401.00 
     289,299.00 

            .00 

     491,799.00 
     254,165.81 
     186,080.88 

            .00 

Project    1,064,499.00    1,064,499.00      932,045.69 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
01-DEC-2000
01-DEC-2000
01-MAR-2001

24-AUG-1999
14-APR-2000
28-FEB-2001
28-FEB-2001
31-MAY-2002

20-OCT-1998
30-SEP-1999
15-APR-2002
28-SEP-2002
01-FEB-2003

28-JAN-2002
18-FEB-2000
27-SEP-2002
31-JAN-2003
31-JAN-2004

 100.00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $6,582,499.00

WORKING DRAWINGSCURRENT PHASE:

The 50% Construction Documents were submitted to PMB on June 4, 2002 and review comments were 
completed end June 2002.  Mineral rights on the subject property have been quit claimed.

Project Status

State approval for construction bond funding is anticipated August 2002, followed by PWB approval of 
bond sale and interim financing on September 13, 2002. Approval to proceed to bid is estimated 
September 2002. Project was delayed for two years due to site acquisition issues.  Ground lease was 
signed and funds transferred by February 1, 2002.

Schedule

Current construction bid estimate is $4,934,000, less than 5 percent over budget of $4,740,000.  
Construction funds are requested in current Budget FY 2002-03.  The A & P phases are augmented 
20%.  The W phase is augmented 10%, $26,299.

Budget

Construction funds were shifted to lease revenue bonds in November 2001.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 189

SANTA ROSA, CALIFORNIA
JUSTICE
GEHRIG, LEIGH M

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102789

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0003/2002

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0660

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

   5,470,000.00 

Document

98232A
00027A
98232A
00076A
01047A

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     292,000.00 
   5,470,000.00 

     525,000.00 
     215,000.00 
     292,000.00 

            .00 

     524,028.21 
     214,931.45 
     252,761.96 

            .00 

Project    6,502,000.00    1,032,000.00      991,721.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
05-JUN-2000
01-DEC-2000
01-MAR-2001

24-AUG-1999
14-APR-2000
30-NOV-2000
28-FEB-2001
31-MAY-2002

02-JUL-1999
01-OCT-1999
15-APR-2000
19-JUN-2002
05-OCT-2002

12-MAY-2000
14-APR-2000
18-JUN-2002
04-OCT-2002
04-OCT-2003

 100.00%
 100.00%
 100.00%
   5.00%
    .00%

Current Comments

 $6,502,000.00

BID PERIODCURRENT PHASE:

Start of Advertisement for bids is delayed due to PSB construction inspection staffing shortages.  Issue 
is currently under review by PMB/PSB Management.  Approval to proceed to bid was received June 18, 
2002.  Bond sale and interim financing were approved by the PWB on June 14, 2002.  A partial 
construction loan of $10K for due diligence was approved by the PMIB on June 19, 2002.  Due diligence
is started and estimated completion is early August 2002. Construction Documents were previously 
approved by the State Fire Marshal and DSA Access Compliance in 2001.

Project Status

Advertisement for bids is tentatively scheduled for July 15, 2002.  Interim construction loan is tentatively 
scheduled for approval by PMIB on August 21, 2002.  Working Drawings were previously delayed due to
changes requested by DOJ after SFM/DSA approval.

Schedule

Current construction bid estimate is $4,998,000, less than 5 percent over budget of $4,762,000. The A 
phase is augmented 20%, $198,000.  The W phase is augmented 6% of P/W budget, $30,000.

Budget

Construction funds were shifted to lease revenue bonds in November 2001 and approved 4/26/02.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 190

ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO  STATE HOSPITAL 250 BED ADDITION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0726

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0660
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660

Appropriation($)

   1,176,000.00 

   2,022,000.00 

     262,198.00 
     633,066.00 
     778,097.00 

  31,380,574.00 

Document

97103A
97103A
98005A
98005A
98005A
97103A
98005A
98005A
00247B
01023B
20197B
99023B

Transferred($)

   1,176,000.00 
(    184,029.00)
   2,022,000.00 
(    100,000.00)
(    200,000.00)
     184,029.00 
     200,000.00 
     100,000.00 
     262,198.00 
     633,066.00 
     778,097.00 

  31,380,574.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,176,000.00 
   2,022,000.00 
  33,053,935.00 

            .00 
     991,971.00 

   1,722,000.00 
  33,537,964.00 

            .00 
     847,753.14 

   1,505,141.81 
  33,226,243.84 

Project   36,251,935.00   36,251,935.00   35,579,138.79 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1997
01-JAN-1998
15-JAN-1999
04-MAR-1999

17-NOV-1997
31-JUL-1998
15-JAN-1999
28-FEB-2001

31-AUG-1997
01-MAR-1998
15-JAN-1999
05-APR-1999

17-NOV-1997
31-JUL-1998
27-JAN-1999
15-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $36,251,935.00

CONSTRUCTIONCURRENT PHASE:

There are miscellaneous punchlist items that are being completed.Project Status

The construction contract has been extended due to unfinished items by the general contractor.  Items 
to be completed by July 30, 2002.

Schedule

The project is within the appropriated budget.Budget

None.Other information

05-APR-1999 05-JUL-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 191

ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO IMPROVE PERIMETER SECURITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106305

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001

Budget Item

4440-301-0001(2.1)
4440-301-0001(2.1)
4440-301-0001(1.5)

Appropriation($)

      95,000.00 
      63,000.00 

     964,695.00 

Document

99226A
00091A
20213A

Transferred($)

      95,000.00 
      63,000.00 

     964,695.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
      63,000.00 
     964,695.00 

            .00 
      95,000.00 
      63,000.00 

     964,695.00 

            .00 
      75,476.23 
      93,395.59 

     321,092.15 

Project    1,122,695.00    1,122,695.00      489,963.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
11-MAR-2000
08-JUN-2000
10-JAN-2001

10-MAR-2000
07-JUN-2000
08-NOV-2000
01-OCT-2001

02-JUL-1999
15-MAY-2000
01-DEC-2001
01-JUL-2002

30-MAR-2000
30-NOV-2001
15-MAY-2002
09-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
   3.00%

Current Comments

 $1,122,695.00

CONSTRUCTIONCURRENT PHASE:

The Project has been awarded to Lee Wilson Electric.  Tree removal, by the hospital staff, has begun.Project Status

A Notice to Proceed has been issued for July 1, 2002.Schedule

Construction budget was reappropriated with increased funds to cover construction estimate.Budget

Total revenue in the Working Drawing Phase has been exceeded.  Some costs will be re-allocated due 
to incorrect data entry.  Remaining shortfall is due to additional bidding costs.

Other information

15-MAY-2000
16-SEP-2001
27-DEC-2001

30-MAY-2001
26-DEC-2001
28-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 192

ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111692

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(1)

Appropriation($)

     632,000.00 

Document

20125A

Transferred($)

     632,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 

            .00 
            .00 

            .00 
     632,000.00 

            .00 
            .00 

            .00 
      37,120.21 

            .00 
            .00 

Project      632,000.00      632,000.00       37,120.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-2001
01-JUL-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

01-NOV-2001
01-JUL-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $14,335,000.00

WORKING DRAWINGSCURRENT PHASE:

The Preliminary Plans are complete.Project Status

The project is within schedule.Schedule

The project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 193

PATTON STATE HOSPITAL
MENTAL HEALTH
LANG, RICHARD W

ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111764

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     394,000.00 
   1,856,000.00 

Document

20029A
20029A

Transferred($)

     394,000.00 
   1,856,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

      19,368.00 
            .00 

Project    2,250,000.00    2,250,000.00       19,368.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
28-JAN-2002
28-AUG-2002
18-NOV-2002

27-JAN-2002
17-AUG-2002
17-NOV-2002
16-MAY-2004

31-JAN-2002
13-OCT-2002
09-FEB-2003

12-OCT-2002
08-FEB-2003
09-AUG-2004

    .00%
    .00%

  50.00%
    .00%
    .00%

Current Comments

 $2,500,000.00

WORKING DRAWINGSCURRENT PHASE:

Field investigation and load analysis have been completed.  50% review drawings and load test results 
received July 15, 2002

Project Status

Working drawings scheduled to be completed October 12, 2002.  Bidding, award and notice to proceed 
complete February 8, 2003.  Construction start February 9, 2003, complete August 9, 2004.  The long 
construction duration is due to phasing required to minimize downtime of individual buildings

Schedule

OKBudget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 194

METRO STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

METRO SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108355

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4450-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     171,000.00 

   7,614,000.00 

Document

97177A
01050A
01050A
20153A
20153A

Transferred($)

      75,000.00 
     171,000.00 
(     17,680.00)

   7,614,000.00 
(  1,354,320.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   7,860,000.00 

            .00 
            .00 

            .00 
   6,488,000.00 

            .00 
            .00 

            .00 
     245,470.00 
       8,722.00 

            .00 

Project    7,860,000.00    6,488,000.00      254,192.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-NOV-2001
01-MAY-2002
02-AUG-2002

15-FEB-2001
30-APR-2002
01-AUG-2002
02-AUG-2003

08-MAY-2001
01-JUN-2002
16-JUN-2003
17-SEP-2003

11-FEB-2002
15-JUN-2003
16-SEP-2003
28-MAR-2005

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $6,488,000.00

WORKING DRAWINGSCURRENT PHASE:

Field work completed and budget estimate was presented to DMH on February 11, 2002. DMH 
approved scope on May 8, 2002. Now preparing scope of work for negotiations with contractor on 
Working Drawing and Construction Administration fees.

Project Status

Project is on schedule.Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001
02-NOV-2001
01-MAY-2002
02-AUG-2002

01-NOV-2001
30-APR-2002
01-AUG-2002
02-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 195

METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
MENTAL HEALTH
DAY, BRIAN G

METRO SH EMERGENCY GENERATOR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0797

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
1045/1984
0282/1997

Budget Item

4440-011-0001(b)
4440-011-0001(b)
4440-505-0942
4440-011-0001(b)

Appropriation($)

      48,000.00 

     110,000.00 

Document

98040A
98040A
99267A
98040A

Transferred($)

      48,000.00 
(     14,600.00)
     110,000.00 
      14,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      48,000.00 
     110,000.00 

            .00 
            .00 

      33,400.00 
     124,600.00 

            .00 
            .00 

      31,440.85 
      93,152.00 

Project      158,000.00      158,000.00      124,592.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-1999
25-FEB-2000
22-MAY-2000

26-JAN-2000
11-APR-2000
22-SEP-2000

15-OCT-1999
01-MAY-2001
28-SEP-2001

16-APR-2001
30-JUL-2001
15-MAY-2002

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $158,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed all work. Close out of project is progress.Project Status

Project Schedule has been adjusted to reflect actual completion of on-site construction activities; project
close out is proceeding.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time. This project will be deleted from the next report.Other information

11-JUL-2000
28-SEP-2001

23-NOV-2000
31-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 196

NORWALK
MENTAL HEALTH
DAY, BRIAN G

METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106772

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942

Appropriation($)

      79,300.00 
     366,300.00 

Document

99325A
99325A

Transferred($)

      79,300.00 
     366,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      78,310.12 
            .00 

Project      445,600.00      445,600.00       78,310.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-1999
25-FEB-2000
22-MAY-2000

26-JAN-2000
11-APR-2000
22-SEP-2000

15-OCT-1999
02-SEP-2002
02-DEC-2002

01-SEP-2002
01-DEC-2002
02-DEC-2003

    .00%
    .00%

  80.00%
    .00%
    .00%

Current Comments

 $445,600.00

WORKING DRAWINGSCURRENT PHASE:

Discussions with DMH and PMB are underway with regards to the change in scope and time delay 
experienced with design.  Current PSB estimate indicates the project will need to increase funding to 
accommodate scope and hazardous material issues.

Project Status

The project is (7 months) behind schedule due to the added changes in scope and required design time 
needed to change previous design efforts.

Schedule

Project costs have increased to accommodate additional scope.Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 197

NORWALK
MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN: CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111702

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(2.5)

Appropriation($)

     412,000.00 

Document

20020A

Transferred($)

     412,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 

            .00 
            .00 

            .00 
     412,000.00 

            .00 
            .00 

            .00 
     207,180.74 

            .00 
            .00 

Project      412,000.00      412,000.00      207,180.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
02-SEP-2002
11-JUL-2003
13-OCT-2003

29-MAR-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

04-SEP-2001
02-SEP-2002
11-JUL-2003
13-OCT-2003

30-JUN-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $7,596,100.00

PRELIMINARY PLANSCURRENT PHASE:

July 2002:   Design Development documents are nearing completion.Project Status

The Working Drawing Phase is scheduled to commence after the 02/03 Governor’s Budget is approved 
in July/Aug. 02.

Schedule

The project is within budget at this time.  Future phases will be funded from Lease Revenue Bond Funds
as directed by DOF.

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 198

NAPA STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107817

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

Document

00241A
00241A
00241A
01050A
20153A

Transferred($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,680.00 
     336,420.00 
   2,219,900.00 

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     163,687.80 
       6,820.00 

            .00 

Project    2,725,000.00    2,725,000.00      170,507.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

21-NOV-2000
25-APR-2002
01-APR-2003
16-JUN-2003

15-FEB-2002
30-MAR-2003
15-JUN-2003
16-AUG-2004

    .00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $2,725,000.00

WORKING DRAWINGSCURRENT PHASE:

DMH approved scope of work to proceed to Working Drawings on May 8, 2002. Fees for Working 
Drawings and Construction Administration have been negotiated and an executed contract amendment 
is expected by July 19, 2002.  A meeting will be held in August at Napa to review 25% schematic design.

Project Status

Project is on pace with revised schedule.Schedule

A revised 3-page estimate was prepared and presented to DMH.  DMH authorized the transfer of 
$1,372,000 from Metropolitan to Napa.  The revised project budget for Napa is $2,725,000.

Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000
21-NOV-2000
01-MAR-2002
02-JUN-2002

30-SEP-2001
30-SEP-2001
01-JUN-2002
02-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 199

NAPA
MENTAL HEALTH
LEWIS, GARY O

NAPA SH REPLACE ROOFS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107818

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      67,000.00 
      61,000.00 

     866,000.00 

Document

00203A
00203A
00203A

Transferred($)

      67,000.00 
      61,000.00 

     866,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      67,000.00 
      61,000.00 
     866,000.00 

            .00 
      67,000.00 
      61,000.00 

     866,000.00 

            .00 
      67,666.45 
      50,762.16 

     713,454.15 

Project      994,000.00      994,000.00      831,882.76 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2000
02-JAN-2001
15-MAR-2001
01-JUN-2001

02-JAN-2001
15-MAR-2001
01-JUN-2001
03-DEC-2001

05-JUL-2000
16-FEB-2001
15-JUL-2001
08-FEB-2002

16-FEB-2001
15-JUL-2001
18-DEC-2001
11-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $994,000.00

CONSTRUCTIONCURRENT PHASE:

The project is complete. Final acceptance of the project by Construction Services, Project Architect, and 
the institution occured the week of July 8th 2002.

Project Status

The project was behind the original schedule due to delays in the asbestos and lead based paint 
investigation.

Schedule

The project is on budget for the construction phase.Budget

There are no other significant project issues at this time.  This project will be deleted from the next 
report.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 200

COALINGA, FRESNO COUNTY
MENTAL HEALTH
MCCORMICK, PELLA

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103557

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0106/2001
0106/2001
0324/1998
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.1)
4440-301-0001(1.5)

Appropriation($)

   4,825,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

     650,000.00 
   6,250,000.00 

Document

00289A
98189A
00013A
00291A
01092A
20104B
20138B
20212B
20235B

Transferred($)

      29,000.00 
   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
   9,861,360.00 
   5,114,550.00 

  12,181,712.00 
     268,819.00 
     376,337.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,825,000.00 
   4,584,000.00 
  11,441,000.00 
 356,187,000.00 

   4,659,000.00 
   4,584,000.00 

  11,441,000.00 
  17,941,418.00 

   4,740,759.12 
   4,638,002.59 
   9,524,460.38 

  11,572,180.91 

Project  377,037,000.00   38,625,418.00   30,475,403.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1998
11-DEC-2000
01-AUG-2001
01-DEC-2001

08-DEC-2000
31-JUL-2001
28-MAY-2002
30-SEP-2004

04-SEP-1998
23-APR-2001
01-AUG-2001
01-DEC-2001

08-DEC-2000
23-APR-2002
13-AUG-2002
30-DEC-2004

    .00%
 100.00%
  98.00%
  25.00%
  10.00%

Current Comments

 $377,037,000.00

CONSTRUCTIONCURRENT PHASE:

June  2002: The first of four bid packages completed construction as scheduled in May 2002.  Bid 
package 2 - Facilities and Infrastructure has commenced bidding.  Bid Packages  3 -  Central 
Warehouse, and 4 - Motor Vehicle Building are scheduled to advertise for bid in late 2002.

Project Status

Bid Package 2 Facilities and Infrastructure is scheduled to open bids in mid-August 2002.Schedule

The project is within budget.Budget

None at this time.Other information

04-SEP-1998
11-DEC-2000
01-AUG-2001
01-DEC-2001

08-DEC-2000
23-APR-2002
28-MAY-2002
30-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 201

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107783

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     254,000.00 
   3,452,200.00 

Document

00240A
00240A
00240A

Transferred($)

     270,800.00 
     254,000.00 

   3,452,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     254,000.00 
   3,452,200.00 

            .00 
     270,800.00 
     254,000.00 

   3,452,200.00 

            .00 
     241,919.45 
       7,920.00 

            .00 

Project    3,977,000.00    3,977,000.00      249,839.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

13-NOV-2000
25-MAY-2002
04-APR-2003
16-JUL-2003

11-FEB-2002
03-APR-2003
15-JUL-2003
28-AUG-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $3,852,000.00

WORKING DRAWINGSCURRENT PHASE:

Survey complete.  Budget estimate presented to DMH on February 11, 2002.  DMH approved project 
scope on May 8, 2002. Working Drawing and Construction Administration fees in process of being 
negotiated with Contractor.

Project Status

The project is behind scedule due to the time necessary to perform an ADA Survey and finalize Working
Drawing scope.

Schedule

The project is within budget. The budget of $3,852,000 reflects $125,000 transferred to the Patton fence 
project for environmental work.

Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000
01-SEP-2001
01-MAR-2002
02-JUN-2002

30-AUG-2001
28-FEB-2002
01-JUN-2002
02-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 202

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107820

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

      91,000.00 
     565,000.00 

Document

00211A
00211A

Transferred($)

      91,000.00 
     565,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      91,000.00 
     565,000.00 

            .00 
            .00 

      91,000.00 
     565,000.00 

            .00 
            .00 

      90,550.69 
            .00 

Project      656,000.00      656,000.00       90,550.69 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
02-JUL-2001
05-NOV-2001

02-JUL-2001
05-NOV-2001
08-MAY-2002

24-JAN-2001
05-JUL-2002
18-NOV-2002

04-JUL-2002
15-NOV-2002
24-OCT-2003

    .00%
    .00%

  70.00%
    .00%
    .00%

Current Comments

 $656,000.00

BID PERIODCURRENT PHASE:

CPO III has directed us to proceed with replacement of the air handlers in the four corners of the 
building and add exterior air returns.  The two central air handlers are  to be refurbished if possible with 
existing funding.  PSB engineer is completing the drawings.  Two problems still exist which may block 
completion of this project: (1) The existing waiver to allow the existing return air plenum may not be able 
to be renewed for this project. (2) Replacing the air handlers will require swing space for 100 patients for
a year or temporary heating and/or cooling for each zone as it is shut down for replacement.

Project Status

Working Drawings were delayed  pending the air survey results and evaluation of resulting scope and 
budget.  Working Drawings are to be complete by July 2002.

Schedule

Project scope has been adjusted to available budget.Budget

This is a Special Repair project funded from the General Fund. CEQA documents are complete.Other information

01-DEC-2000 03-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 203

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH REPLACE HVAC CONTROLS & COILS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107821

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

      92,000.00 
     282,000.00 

Document

00210A
00210A

Transferred($)

      92,000.00 
     282,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      92,000.00 
     282,000.00 

            .00 
            .00 

      92,000.00 
     282,000.00 

            .00 
            .00 

      55,857.25 
            .00 

Project      374,000.00      374,000.00       55,857.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
02-JUL-2001
05-NOV-2001

02-JUL-2001
05-NOV-2001
08-MAY-2002

24-JAN-2001
05-JUL-2002
18-NOV-2002

04-JUL-2002
15-NOV-2002
24-OCT-2003

    .00%
    .00%

  70.00%
    .00%
    .00%

Current Comments

 $374,000.00

BID PERIODCURRENT PHASE:

Air Survey is complete and has been analyzed by the PSB Engineer.  Scope has been revised based on
the results of the air survey and discussions with Patton Administration.

Project Status

Working Drawings were delayed  pending the air survey results and evaluation of resulting scope and 
budget.  Working Drawings are to be complete by July 2002.

Schedule

Estimates indicate a serious shortfall from construction budget.Budget

This is a Special Repairs project funded from the General Fund. CEQA documentation is complete.Other information

03-DEC-2000 03-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 204

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107819

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     134,000.00 
   1,084,000.00 

Document

00212A
00212A

Transferred($)

     134,000.00 
   1,084,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     134,000.00 
   1,084,000.00 

            .00 
            .00 

     134,000.00 
   1,084,000.00 

            .00 
            .00 

     124,810.85 
      14,681.00 

Project    1,218,000.00    1,218,000.00      139,491.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2000
02-APR-2001
01-AUG-2001

02-APR-2001
01-AUG-2001
21-FEB-2002

24-JAN-2001
23-FEB-2002
02-AUG-2002

22-FEB-2002
01-JUL-2002
30-DEC-2002

    .00%
    .00%

 100.00%
 100.00%

    .00%

Current Comments

 $1,218,000.00

CONSTRUCTIONCURRENT PHASE:

Pre bid walk occured on May 16, 2002.  Project bid on June 20, 2002.  International Pavement Solutions
is the low bidder.

Project Status

Construction Award to occur first week of August.  It is anticipated that the Notice to Proceed will be 
issued in mid to late August.  Construction completed by the end of December 2002.

Schedule

Project is within budget.Budget

This is a Special Repair project funded from the General Fund.Other information

01-DEC-2000 15-JUN-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 205

BUILDINGS G, O, P & T
MENTAL HEALTH
LANG, RICHARD W

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111693

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(4)

Appropriation($)

      56,000.00 

Document

20034A

Transferred($)

      56,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 

            .00 
            .00 

            .00 
      56,000.00 

            .00 
            .00 

            .00 
      45,566.00 

            .00 
            .00 

Project       56,000.00       56,000.00       45,566.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2001
18-MAR-2002
13-NOV-2002
12-APR-2003

17-MAR-2002
12-NOV-2002
11-APR-2003
23-SEP-2003

15-AUG-2001
18-SEP-2002
21-FEB-2003
20-JUN-2003

18-SEP-2002
21-FEB-2003
20-JUN-2003
17-NOV-2003

    .00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $729,000.00

PRELIMINARY PLANSCURRENT PHASE:

Field investigation for G/T/O/P completed.  Review drawings and hazardous materials report received 
July 11, 2002.  The G/T/O/P project will be completed first to accommodate PWB approval

Project Status

GOPT; PP May/02 through Sep/02, PWB Sep/02; WD Sep/02 through Feb/03; Bid Feb/03 through 
Jun/03; Con Jun/03 through Nov/03.

Schedule

OK.  Delay in State Budget approval may delay transfer of funds for the working drawing phase.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 206

PATTON CALIFORNIA
MENTAL HEALTH
PRAWALSKY, DALE E

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111694

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

4440-301-0001(5)
4440-301-0001(5)

Appropriation($)

      87,000.00 
     107,000.00 

Document

20110A
20214A

Transferred($)

      87,000.00 
     107,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 
     107,000.00 

            .00 

            .00 
      87,000.00 

     107,000.00 
            .00 

            .00 
      80,955.59 

            .00 
            .00 

Project      194,000.00      194,000.00       80,955.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-2002
01-MAR-2002
15-JUL-2003
15-DEC-2003
15-MAR-2004

01-AUG-2002
15-DEC-2003
15-MAR-2004
15-MAR-2005

15-FEB-2002
15-JUL-2003
15-DEC-2003
15-MAR-2004

15-JUN-2002
15-DEC-2003
15-MAR-2004
15-MAR-2005

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,252,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan completedProject Status

On schedule.  PWB scheduled for May 10, 2002.Schedule

Project on budget..Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 207

BUILDINGS EB, U, 70, 30, N
MENTAL HEALTH
LANG, RICHARD W

PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111986

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)

Appropriation($)

     295,000.00 
     319,000.00 
   2,708,000.00 

Document

20088A
20088A
20088A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 
   2,708,000.00 

            .00 
     295,000.00 
     319,000.00 

   2,708,000.00 

            .00 
       5,220.00 

      10,156.00 
            .00 

Project    3,322,000.00    3,322,000.00       15,376.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-APR-2002
30-AUG-2002
28-JAN-2003

30-AUG-2002
27-JAN-2003
11-FEB-2004

01-APR-2002
21-JAN-2003
20-MAY-2003

21-JAN-2003
20-MAY-2003
19-MAY-2004

    .00%
    .00%

  10.00%
    .00%
    .00%

Current Comments

 $5,966,000.00

WORKING DRAWINGSCURRENT PHASE:

Design kickoff meeting held May 22, 2002.  Site investigation will be completed concurrently with that 
being done on the G,O,P,T where possible.

Project Status

On schedule.Schedule

OKBudget

The design for this project is being combined with 111693.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 208

PATTON STATE HOSPITAL
MENTAL HEALTH
PRAWALSKY, DALE E

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0742

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999

Budget Item

4440-301-0001
4440-301-0001(2)
4440-301-0660(2)

Appropriation($)

     179,000.00 
     418,000.00 
   7,784,000.00 

Document

97110A
98176A
00253B

Transferred($)

     179,000.00 
     418,000.00 

   7,300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     418,000.00 
   7,784,000.00 

            .00 
     179,000.00 
     418,000.00 

   7,300,000.00 

     153,839.33 
      22,079.10 

     407,385.87 
   2,102,274.24 

Project    8,381,000.00    7,897,000.00    2,685,578.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-1997
31-AUG-1998
16-JAN-1999
02-NOV-1999

08-JAN-1998
15-JAN-1999
02-NOV-1999
08-NOV-2000

28-AUG-1997
15-JAN-1999
08-AUG-2000
20-NOV-2000

06-FEB-1998
31-JUL-2000
20-NOV-2000

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $8,069,879.00

PRELIMINARY PLANSCURRENT PHASE:

DGS is contracting with Vanir Construction to re-start this project under emergency provisions. 
Construction is scheduled to start immediately.

Project Status

New schedule for a re-start will be reviewed once a contractor has been selected to complete the work.Schedule

Project budget will have to be reviewed after bid packages have been provided.Budget

None.Other information

26-SEP-2000 19-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 209

ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

REPAIR SEWAGE TREATMENT PLANT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111240

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4440-011-0001

Appropriation($)

     410,000.00 

Document

01101A

Transferred($)

     410,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

     410,000.00 

            .00 
            .00 
            .00 

     410,000.00 

            .00 
            .00 

         864.07 
      29,633.59 

Project      410,000.00      410,000.00       30,497.66 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAY-2002
01-AUG-2002

31-JUL-2002
08-NOV-2002

01-MAY-2002 31-JUL-2002

    .00%
    .00%
    .00%

  50.00%
    .00%

Current Comments

 $410,000.00

BID PERIODCURRENT PHASE:

The project has been awarded to Wysong Construction.Project Status

Construction is to begin the first week of August 2002.Schedule

The project is Special Repair funded.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 210

NAPA CALIFORNIA
MENTAL HEALTH
LEWIS, GARY O

Reroof Building 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111241

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      16,100.00 
      20,100.00 

     126,837.00 

Document

01102A
01102A
01102A

Transferred($)

      16,100.00 
      20,100.00 

     126,837.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      16,100.00 
      20,100.00 
     126,837.00 

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
      15,282.00 
       3,921.00 

            .00 

Project      163,037.00      163,037.00       19,203.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
08-AUG-2001
15-APR-2002
15-JUN-2002

09-JAN-2002
09-JAN-2002
15-JUN-2002
15-SEP-2002

11-NOV-2001
17-JUN-2002
23-SEP-2002
11-NOV-2002

15-JUN-2002
15-SEP-2002
30-OCT-2002
31-DEC-2002

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $163,037.00

WORKING DRAWINGSCURRENT PHASE:

The asbestos and lead based paint survey has been completed.  The working drawings for this project 
are 50% complete.

Project Status

The project is behind the original schedule due to the delay in performing the asbestos and lead based 
paint report.

Schedule

The project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 211

RIVERSIDE
MILITARY DEPT
MCDANEL, MERLE G

RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106894

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

8940-301-0001(1)

Appropriation($)

     282,000.00 

Document

00065A

Transferred($)

     282,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     139,601.20 

            .00 
            .00 

Project      282,000.00      282,000.00      139,601.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-APR-2000 10-NOV-2000 29-SEP-2000 15-DEC-2002
    .00%

  35.00%
    .00%
    .00%
    .00%

Current Comments

 $4,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant currently on hold due to client requesting ’Scope Change’.Project Status

The project is 22 months behind schedule due to client agency and Federal Government review / 
revisions to schematic design and completion of environmental documents.

Schedule

Project is estimated to be 20% over budget due to client agency increase in building size and 
environmental issues.

Budget

The Working Drawings and Construction Phase are not funded at this time and will be funded in a future
year.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 212

SAN FRANCISCO
MILITARY DEPT
MCDANEL, MERLE G

SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106896

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

8940-301-0001

Appropriation($)

     242,000.00 

Document

00059A

Transferred($)

     242,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     242,000.00 

            .00 
            .00 

            .00 
     242,000.00 

            .00 
            .00 

            .00 
     174,262.30 

            .00 
            .00 

Project      242,000.00      242,000.00      174,262.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-APR-2000 01-NOV-2000 10-NOV-2000 15-DEC-2002
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $3,412,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant currently completing Preliminary Plans. PSB working on environmental documents.Project Status

The project is 18 months behind schedule due to the client agency and Federal Government review and 
completion of environmental documents.

Schedule

Project is estimated to be 22% over budget due to existing site demolition, utilities and environmental 
issues.

Budget

The Working Drawings and Construction Phase are not funded at this time and will be funded in a future
year.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 213

SAN LUIS OBISPO
MILITARY DEPT
MCDANEL, MERLE G

SLO COMBAT PISTOL COURSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107804

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

8940-301-0001

Appropriation($)

     117,000.00 

Document

00277A

Transferred($)

     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     117,000.00 

            .00 
            .00 

            .00 
     117,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      117,000.00      117,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-DEC-2000 19-OCT-2001 15-FEB-2001 15-DEC-2002
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $2,700,000.00

PRELIMINARY PLANSCURRENT PHASE:

DGS Architects/Engineers completed Preliminary Plans. PSB working on environmental documents.Project Status

Project is 8 months behind schedule due to environmental documents and Federal Government review.Schedule

Project is estimated to be 23% over budget due to site grading, utilities and environmental issues.Budget

The Working Drawings and Construction Phases are not funded at this time and will be funded in a 
future year.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 214

SAN LUIS OBISPO
MILITARY DEPT
MCDANEL, MERLE G

SLO MODIFIED RECORD FIRING RANGE CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107803

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

8940-301-0001

Appropriation($)

     134,000.00 

Document

00276A

Transferred($)

     134,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 

            .00 
            .00 

            .00 
     134,000.00 

            .00 
            .00 

            .00 
     129,828.14 

            .00 
            .00 

Project      134,000.00      134,000.00      129,828.14 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-DEC-2000 19-OCT-2001 15-FEB-2001 15-DEC-2002
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $3,572,000.00

PRELIMINARY PLANSCURRENT PHASE:

DGS Architect/Engineer completed Preliminary Plans. PSB working on environmental documents.Project Status

Project is currently 8 months behind schedule due to environmental documents and Federal 
Government review.

Schedule

Project is estimated to be 35% over budget due to site grading, utilities and environmental issues.Budget

The Working Drawings and Construction Phases are not funded at this time and will be funded in a 
future year.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 215

SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106304

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740-301-0044(a)

Appropriation($)

     440,000.00 
     525,000.00 

  14,983,000.00 

Document

99230A
00233A

Transferred($)

     440,000.00 
     525,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  14,983,000.00 

            .00 
     440,000.00 
     525,000.00 

            .00 

            .00 
     406,173.08 
     518,685.01 

          57.33 

Project   15,948,000.00      965,000.00      924,915.42 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
15-JUL-2000
14-FEB-2001
14-JUN-2001

13-JUL-2000
13-FEB-2001
13-JUN-2001
20-NOV-2002

02-AUG-1999
03-JAN-2001
22-AUG-2001
26-DEC-2001

09-NOV-2000
21-AUG-2001
24-DEC-2001
30-JAN-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $15,948,000.00

CONSTRUCTIONCURRENT PHASE:

June 2002 - This project re-bid on April 3.  The project over bid again, increasing $572,000 from the 
original bid. New bid was $16,185,000.  The award period ends the first week in August.  DMV is 
concurrently working on reverting the old funds and appropriating new funds in FY 2002/03.  These new 
funds will allow this project to be awarded.

Project Status

The above schedule reflects the original schedule.  A new schedule will be provided when the budget is 
approved.  It is expected that construction will begin in late September/early October 2002 if the Budget 
is signed in July 2002.

Schedule

Budget is pending.  See Project Status.Budget

None.Other information

03-JAN-2001
17-SEP-2001
19-JAN-2002

14-SEP-2001
18-JAN-2002
22-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 216

SOUTH SACRAMENTO
MOTOR VEHICLES
PETERS, KIM R

FIELD OFFICE REPLACEMENT - ACQUISTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111696

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

2740-301-0044(4.5)

Appropriation($)

     942,000.00 

Document

20067A

Transferred($)

     147,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
            .00 
            .00 
            .00 

     147,000.00 
            .00 
            .00 
            .00 

      49,298.54 
            .00 
            .00 
            .00 

Project      942,000.00      147,000.00       49,298.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-OCT-2001
03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004

03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004
23-MAY-2005

14-SEP-2001
11-NOV-2002
13-JUN-2003
16-DEC-2003
16-APR-2004

11-NOV-2002
13-JUN-2003
15-DEC-2003
15-APR-2004
16-JUN-2005

  35.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $5,406,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PWB approved preferred site on June 8, 2001.  Negotiations are on going with property owner.  CEQA 
documentation is in progress.

Project Status

Project is behind schedule due to acquisition negotiations.  Schedule has been revised to include the 
two step PWB approval process required for property acquisition.

Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02
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SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111695

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

2740-301-0044(1)

Appropriation($)

     200,000.00 

Document

20043A

Transferred($)

     200,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     176,732.66 

            .00 
            .00 

Project      200,000.00      200,000.00      176,732.66 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

27-AUG-2001
01-JUL-2002
06-FEB-2003
16-MAY-2003

30-JUN-2002
05-FEB-2003
16-MAY-2003
10-APR-2004

27-AUG-2001
15-JUL-2002
06-FEB-2003
16-MAY-2003

30-JUN-2002
05-FEB-2003
16-MAY-2003
10-APR-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $7,531,000.00

WORKING DRAWINGSCURRENT PHASE:

June 2002 - Preliminary plans (PP) are complete.  The 14d, estimate, and schedule have been 
submitted to DMV for preparation of PWB approval of PP’s.

Project Status

On scheduleSchedule

On budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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SAN YSIDRO
MOTOR VEHICLES
ALAFRANJI, RAFAT A

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107754

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

2740-301-0044
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)

Appropriation($)

   1,725,000.00 

     229,000.00 
     350,000.00 

Document

00135A
20068A
00136A
20068A
20068A
20068A

Transferred($)

   1,725,000.00 
     121,000.00 
     229,000.00 
     350,000.00 
(    350,000.00)
     229,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,725,000.00 
     579,000.00 

            .00 
            .00 

   1,846,000.00 
     458,000.00 

            .00 
            .00 

      54,719.96 
      11,093.70 

            .00 
            .00 

Project    2,304,000.00    2,304,000.00       65,813.66 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-AUG-2000
20-OCT-2000
22-OCT-2001
27-MAY-2002
15-OCT-2002

04-OCT-2001
19-OCT-2001
27-MAY-2002
14-OCT-2002
21-OCT-2003

14-AUG-2001
29-MAY-2002
30-MAR-2003
03-AUG-2003
12-NOV-2003

04-DEC-2002
04-DEC-2002
02-AUG-2003
11-NOV-2003
21-DEC-2004

  45.00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $8,119,000.00

PRELIMINARY PLANSCURRENT PHASE:

Identified a potential site. Negotiating to purchase it.Project Status

Delay in finding the appropriate site.Schedule

Received augmentation in the year 2000/01 Budget.Budget

Other information

14-AUG-2001 04-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
OFC EMERGENCY SERVICES
BOWEN, ROBERT L

OES - STATE OPERATIONS CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0676

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0690-301-0001
0690-301-0001
0690-301-0660
0690-301-0660
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

   4,197,000.00 
       3,803.06 

   1,168,000.00 
   3,965,107.79 

  34,126,000.00 

Document

96142A
96142A
98258B
99271B
00182A
00200A
00249A
00292A
01066A
01110A
20045A
20192A

Transferred($)

   4,197,000.00 
       3,803.06 

   1,168,000.00 
   3,965,107.79 

  25,263,394.00 
     254,078.00 
     295,000.00 
     640,000.00 
     810,000.00 
     770,615.23 

   2,500,000.00 
   2,688,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,803.06 
   1,168,000.00 
  38,091,107.79 

            .00 
   4,200,803.06 
   1,168,000.00 

  37,186,195.02 

            .00 
   4,021,608.69 
   1,140,584.61 

  36,616,032.51 

Project   43,459,910.85   42,554,998.08   41,778,225.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
16-SEP-1997
16-MAY-1998
02-FEB-1999

15-SEP-1997
15-MAY-1998
01-FEB-1999
15-JUN-1999

15-JUL-1996
01-FEB-1998
18-AUG-1998
01-JUL-1999
01-OCT-1999

15-SEP-1997
10-JUL-1998
30-JUN-1999
10-OCT-1999
15-SEP-2002

 100.00%
 100.00%
 100.00%
 100.00%
  99.90%

Current Comments

 $42,598,000.00

CONSTRUCTIONCURRENT PHASE:

OES fully occupies the facility.  Problems with the installed  roof system  indicate a complete facility 
reroof will be required at the contractor’s expense.

Project Status

Re-roofing start date is uncertain. Pending working with the roofing sub-contractor’s Surety.Schedule

Project was augmented $2,688,000 February 8, 2002 in the construction phase.  The global settlement 
payment has been made to the contractor.

Budget

Other information

01-JUL-1998
16-APR-1999
16-JUL-1999

15-APR-1999
15-JUL-1999
30-OCT-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CHINO HILLS
PARKS & RECREATION
ROBERTS, LELAND J

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107769

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0005(7)
3790-301-0005(7)
3790-301-0005(16)

Appropriation($)

     201,000.00 
     136,000.00 
   1,708,000.00 

Document

00159B
20005B

Transferred($)

     115,000.00 
     113,200.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     201,000.00 
     136,000.00 
   1,708,000.00 

            .00 
     115,000.00 
     113,200.00 

            .00 

            .00 
     112,253.02 
      97,240.07 

            .00 

Project    2,045,000.00      228,200.00      209,493.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
12-MAY-2001
23-JAN-2002
11-APR-2002

11-MAY-2001
22-JAN-2002
10-APR-2002
13-JAN-2003

12-SEP-2000
16-JUL-2001
30-APR-2002
21-AUG-2002

13-JUL-2001
29-APR-2002
20-AUG-2002
02-JUN-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $2,061,000.00

BID PERIODCURRENT PHASE:

DOF approved augmentation and award on 7/24. Due to lack of a state budget, however, award cannot 
occur. Contractor will be asked to hold his bid price for an additional 45 days.

Project Status

Schedule will not be updated until budget passes, and impact on project is known.Schedule

Augmentation approved for award (8.7% of total project funding)Budget

Due to shortage of DGS  inspectors, DPR will be providing the inspector for the project. DPR will also 
control the material testing work. Budgeted funds for these activities will be held as Agency Retained by 
Parks.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ORANGE COUNTY
PARKS & RECREATION
ROBERTS, LELAND J

CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK CONVERSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107772

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3790-301-0005(8)
3790-301-0005(8)

Appropriation($)

     133,000.00 
   1,985,000.00 

Document

00236B
00161B

Transferred($)

     133,000.00 
   1,824,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     133,000.00 
   1,985,000.00 

            .00 
            .00 

     133,000.00 
   1,824,000.00 

            .00 
            .00 

      95,400.00 
     703,836.00 

            .00 
            .00 

Project    2,118,000.00    1,957,000.00      799,236.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
15-SEP-2000
11-FEB-2002
22-OCT-2004
01-FEB-2005

01-JUN-2001
08-FEB-2002
21-OCT-2004
28-JAN-2005
16-OCT-2006

15-SEP-2000
15-SEP-2000
16-SEP-2002
01-NOV-2004
01-FEB-2005

26-OCT-2001
13-SEP-2002
30-JUL-2003
31-JAN-2005
25-OCT-2006

 100.00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $13,016,000.00

PRELIMINARY PLANSCURRENT PHASE:

Response to public comments will not be ready in time to make submission for September PWB mtg. 
Design team and Parks staff have been coordinating on providing supporting information for comment 
responses. Consultants arranged for a car count at 4 sites on weekend of August 3. Information is 
needed for Warrant Study to substantiate need for pedestrian crossing at Pacific Coast Highway, and is 
also pertinent to impact of project traffic on local environment. Preliminary Plans documents have been 
submitted.

Project Status

Approval of Prelim. Plans now scheduled for October 11 PWB mtg. Start of Working Drawings will also 
depend on approval of State budget.

Schedule

Project still under budget.Budget

None.Other information

15-SEP-2000
15-JUL-2002

12-JUL-2002
07-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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TRUCKEE
PARKS & RECREATION
ARREOLA, ALONZO

DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107764

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0001(2)
3790-301-0005(30.7)
3790-301-0005(30.7)

Appropriation($)

     155,000.00 
     147,000.00 
   1,814,000.00 

Document

00149A
20099B

Transferred($)

     111,000.00 
     130,500.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     155,000.00 
     147,000.00 
   1,814,000.00 

            .00 
     111,000.00 
     130,500.00 

            .00 

            .00 
      93,591.58 

     114,909.28 
            .00 

Project    2,116,000.00      241,500.00      208,500.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-2000
13-AUG-2001
14-MAR-2002
04-JUN-2002

08-JUN-2001
13-MAR-2002
03-JUN-2002
29-MAR-2003

07-SEP-2000
17-SEP-2001
29-MAY-2002
17-FEB-2003

14-SEP-2001
23-MAY-2002
07-FEB-2003
14-OCT-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,116,000.00

BID PERIODCURRENT PHASE:

Bids opened on July 2, 2002 were over the appropriation budget and all bids have been rejected. Some 
value engineering will be necessary prior to the project being re-bid.

Project Status

Schedule reflects estimated time frames for re-bidding the project.Schedule

Project is currently over budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SANTA CLARA COUNTY
PARKS & RECREATION
OATES, ROBERT E

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107768

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

3790-301-0005(3)
3790-301-0005(11)

Appropriation($)

     278,000.00 
     207,000.00 

Document

00154B
20124B

Transferred($)

     137,000.00 
     163,870.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

            .00 

            .00 
     137,000.00 
     163,870.00 

            .00 

            .00 
     136,223.99 
     106,200.01 

            .00 

Project      485,000.00      300,870.00      242,424.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-JUL-2000
10-AUG-2001
18-MAR-2002
18-JUN-2002

09-AUG-2001
15-MAR-2002
17-JUN-2002
11-AUG-2003

10-JUL-2000
09-NOV-2001
02-SEP-2002
12-DEC-2002

08-NOV-2001
30-AUG-2002
05-DEC-2002
30-JAN-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,525,000.00

WORKING DRAWINGSCURRENT PHASE:

95% WD submittal review complete.  A/E is revising documents and reviewing ways to lower the cost of 
the project.

Project Status

Preliminary Plans finished behind schedule.  Working Drawings is on schedule.Schedule

The project is over budget.Budget

Other information

10-JUL-2000
09-NOV-2001
02-SEP-2002
12-DEC-2002

08-NOV-2001
30-AUG-2002
05-DEC-2002
30-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CAPITOLA
PARKS & RECREATION
ARREOLA, ALONZO

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107770

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

3790-301-0005(1)
3790-301-0005(10)

Appropriation($)

     245,000.00 
     176,000.00 

Document

00166B
020006B

Transferred($)

     167,000.00 
     165,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     176,000.00 

            .00 

            .00 
     167,000.00 
     165,100.00 

            .00 

            .00 
     152,412.00 
     119,826.25 

            .00 

Project      421,000.00      332,100.00      272,238.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-2000
16-JUL-2001
22-JUL-2002
24-OCT-2002

08-JUN-2001
21-JUN-2002
21-OCT-2002
29-OCT-2003

07-SEP-2000
14-JUL-2001
12-AUG-2002
04-NOV-2002

13-JUL-2001
09-AUG-2002
08-NOV-2002
29-OCT-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,941,000.00

BID PERIODCURRENT PHASE:

Working Drawings design is now complete. DGS will prepare bidding documents.Project Status

The lack of a state budget will delay the bidding of this projectSchedule

 Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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HUMBOLDT COUNTY
PARKS & RECREATION
BRENNING, DOUGLAS L

PATRICK’S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107771

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0005(13)
3790-301-0005(2)
3790-301-0005(2)

Appropriation($)

     129,000.00 
      94,000.00 

   1,221,000.00 

Document

00164B
020007B

Transferred($)

      65,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     129,000.00 
      94,000.00 

   1,221,000.00 

            .00 
      65,000.00 
      80,000.00 

            .00 

            .00 
      64,924.00 
      56,060.00 

            .00 

Project    1,444,000.00      145,000.00      120,984.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
18-MAR-2002
18-MAR-2002
18-JUN-2002

11-MAY-2001
17-JUN-2002
17-JUN-2002
14-APR-2003

30-OCT-2000
18-MAR-2002
30-AUG-2002
02-DEC-2002

13-JUL-2001
29-AUG-2002
29-NOV-2002
16-MAY-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,444,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings are being modified to incorporate SFM, DGS and DPR comments. Winzler & Kelly 
should be able to have them complete and resubmitted by the end of August.

Project Status

Schedule has slipped approximately 2 1/2 months due to interim 50% WD submittal and changing the 
Combination Building design per DPR guidelines.

Schedule

Project is within budget.Budget

No significant issues.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107765

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(8)
3790-301-0001(8)
3790-301-0005(30.9)

Appropriation($)

     200,000.00 
     153,000.00 
   1,889,000.00 

Document

00148A
01079A
20226B

Transferred($)

     108,000.00 
     127,528.00 

   1,782,460.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     153,000.00 
   1,889,000.00 

            .00 
     108,000.00 
     127,528.00 

   1,782,460.00 

            .00 
     104,628.99 
     121,058.94 
     257,701.50 

Project    2,242,000.00    2,017,988.00      483,389.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
25-APR-2001
29-JAN-2002
17-MAY-2002

13-APR-2001
30-JAN-2002
17-MAY-2002
30-JUN-2003

09-SEP-2000
04-JUN-2001
06-MAR-2002
24-JUN-2002

11-MAY-2001
05-MAR-2002
03-JUN-2002
28-JUL-2003

    .00%
 100.00%
 100.00%
 100.00%
   8.00%

Current Comments

 $2,239,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues as scheduled.  Estimated 20% complete.Project Status

On schedule.Schedule

Moved $94,727.00 from soft costs to construction contract in order to keep project approval moving.  
The short construction period in Tahoe Basin precluded going to PWB for additional funds.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 227

LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107766

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0005(30.91)
3790-301-0005(30.9)

Appropriation($)

     251,000.00 

     179,000.00 

      38,591.00 
   2,185,000.00 

Document

00150A
01042A
01080A
01080A
20216A
20217B

Transferred($)

     197,000.00 
      26,462.00 

     165,362.00 
(     42,000.00)
       8,665.00 

      38,591.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     179,000.00 
   2,223,591.00 

            .00 
     223,462.00 
     132,027.00 
      38,591.00 

            .00 
     223,202.09 
     120,412.94 

            .00 

Project    2,653,591.00      394,080.00      343,615.03 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
21-JUN-2001
25-JAN-2002
15-MAY-2002

08-JUN-2001
21-FEB-2002
14-MAY-2002
09-JUL-2003

30-OCT-2000
21-JUN-2001

08-JUN-2001
25-JAN-2002

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $2,655,000.00

WORKING DRAWINGSCURRENT PHASE:

$42,000.00 returned to DPR.  They are going to complete the project.  Bob Sleppy’s crew is doing 
monitoring during construction for DPR.

Project Status

The original schedule is no longer valid.  DPR will develope the new schedule.Schedule

Reduced scope will require a new approved budget.  DPR will develope the new budget.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 228

EL MONTE
STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107773

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)

Appropriation($)

     123,000.00 
     148,000.00 
     226,000.00 

Document

00235A
01057A
20152A
20152A
20152A
20152A

Transferred($)

     123,000.00 
     148,000.00 
     226,000.00 
      29,000.00 

(    226,000.00)
     197,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     374,000.00 

            .00 
     123,000.00 
     177,000.00 
     197,000.00 

            .00 
     110,244.00 
     115,828.59 

            .00 

Project      497,000.00      497,000.00      226,072.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-APR-2001
01-JAN-2002
16-APR-2001

13-APR-2001
14-JAN-2002
09-APR-2002
14-JAN-2002

20-OCT-2000
07-MAY-2001
25-MAY-2002
01-SEP-2002

07-MAY-2001
24-MAY-2002
31-AUG-2002
22-SEP-2003

    .00%
 100.00%
 100.00%
  10.00%
    .00%

Current Comments

 $2,696,000.00

BID PERIODCURRENT PHASE:

Project currently out to bid.   Project Status

Project on schedule.Schedule

A&E final estimate within budget.Budget

Project within scope.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 229

YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106148

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

8960-301-0001(1)
8960-301-0001(1)
8960-301-0001(.5)

Appropriation($)

     170,000.00 
     227,000.00 
   3,025,758.00 

Document

99215A
99333A
20238A

Transferred($)

     170,000.00 
     227,000.00 

   3,025,758.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     170,000.00 
     227,000.00 
   3,025,758.00 

            .00 
     170,000.00 
     227,000.00 

   3,025,758.00 

            .00 
     158,298.15 
     210,583.84 

            .00 

Project    3,422,758.00    3,422,758.00      368,881.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
11-JUN-2000
06-OCT-2000

10-OCT-1999
10-JUN-2000
02-OCT-2000
12-OCT-2001

02-JUL-1999
17-JAN-2000
09-MAR-2002
15-JUL-2002

10-DEC-1999
10-FEB-2001
15-JUL-2002
15-JUL-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $3,422,758.00

CONSTRUCTIONCURRENT PHASE:

Project has successfully re-bid and is now on budget.Proceeding with Contract Award process.Project Status

On task to meet Current Complete ScheduleSchedule

Project is on current budget.Budget

 There are no other issues at this time.Other information

09-MAR-2002
15-JUL-2002

15-JUL-2002
15-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 230

VETERANS HOME OF CALIFORNIA - YOUNTVILLE
VETERANS AFFAIRS
SCHANBERGER, THOMAS E

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
/
0050/1999
0052/2000
0052/2000

Budget Item

8960-301-0001
--
--0001
--CASH DEPOSIT
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

Document

99076A
98126A
99207A
CHECK518
00008A
01130A
01145B

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     481,000.00 

            .00 
   1,478,000.00 

            .00 
     481,000.00 

            .00 
   1,478,000.00 

            .00 
         852.00 

            .00 
      17,747.53 

Project    1,959,000.00    1,959,000.00       18,599.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-MAR-1999
15-FEB-2000
01-MAY-2000

15-NOV-1998
31-JAN-2000
15-JUN-2000
31-AUG-2001

01-JUL-1998
16-AUG-1999
03-APR-2002
17-SEP-2002

15-AUG-1999
24-APR-2000
16-SEP-2002
18-MAR-2004

    .00%
 100.00%
 100.00%
   1.00%
    .00%

Current Comments

 $17,971,000.00

BID PERIODCURRENT PHASE:

Bids are to be received on July 10, 2002.Project Status

The Project is on schedule.Schedule

The project is over-budget, due to scope increase requests by the Friends of the Lincoln Theater (FLT). 
The FLT are pursuing additional funds. The estimated project costs have been revised based on the 
lowest bid received.

Budget

Project is primarily funded by the FLT under a lease agreement with the Department of Veterans Affairs 
and the Department of General Services.  Under the agreement, the State will pay for a specified 
amounts for seismic upgrade, hazardous material abatement and HVAC systems.  

Other information

01-JUL-1998
16-AUG-1999
03-APR-2002

15-AUG-1999
24-APR-2000
16-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 231

SHASTA COUNTY
VETERANS AFFAIRS
BROWN, LARRY A

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106744

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0604/1999
0604/1999
0604/1999

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180

Appropriation($)

      70,000.00 

     380,000.00 

Document

00069A
99319A
01006A

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      70,000.00 
     380,000.00 

            .00 
            .00 

      35,000.00 
     365,000.00 

            .00 
            .00 

      34,114.00 
     266,404.21 

            .00 
            .00 

Project      450,000.00      400,000.00      300,518.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-DEC-1999
24-JAN-2001
15-JAN-2002
15-NOV-2002
02-JUN-2003

31-MAR-2000
13-DEC-2001
14-NOV-2002
30-MAY-2003
06-DEC-2004

14-DEC-1999
03-AUG-2001
01-JUL-2002
15-NOV-2002
02-JUN-2003

15-APR-2001
15-APR-2002
14-NOV-2002
30-MAY-2003
06-DEC-2004

 100.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $6,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Pre-application has been accepted by the U.S. Department of Veterans Affairs.  Design Consultant has 
presented Preliminary Plans to the State Cemetery Grants Service (SCGS) in Washington, D.C. on April
15, 2002.  

Project Status

Working drawings cannot begin until they are funded on July 1, 2002.Schedule

Project is on budget.Budget

This project is funded by Senate Bill No. 4.,604/99.Other information

01-JUL-2002 14-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 232

MONTEREY, CA
VETERANS AFFAIRS
BROWN, LARRY A

VA STUDY FOR MONTEREY CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110906

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0771/1815

Budget Item

8955-802-0001

Appropriation($)

     140,000.00 

Document

01071A

Transferred($)

     140,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     140,000.00 
            .00 
            .00 
            .00 

     140,000.00 
            .00 
            .00 
            .00 

     118,362.00 
            .00 
            .00 
            .00 

Project      140,000.00      140,000.00      118,362.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-NOV-2001 15-NOV-2002 26-OCT-2001 15-APR-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $140,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Design consultant has completed study.  California Department of Veterans Affairs will be submitting the
pre-grant application to the State Cemetery Grants Service in Washington, D.C. as soon as supporting 
legislation is passed.

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

There are no other significant issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 233

YOUNTVILLE
VETERANS AFFAIRS
PRAWALSKY, DALE E

VETERANS HOME CEMETERY RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107733

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

8960-301-0001
8960-301-0001(1)

Appropriation($)

      62,000.00 
     110,000.00 

Document

00271A
20167A

Transferred($)

      62,000.00 
     110,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
     110,000.00 

            .00 

            .00 
      62,000.00 

     110,000.00 
            .00 

            .00 
      61,374.26 
      68,220.42 

            .00 

Project      172,000.00      172,000.00      129,594.68 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
08-DEC-2000
16-MAY-2001
17-SEP-2001

08-DEC-2000
16-MAY-2001
17-SEP-2001
17-SEP-2002

03-JUL-2000
15-JAN-2002
15-JUL-2002
16-NOV-2002

29-DEC-2000
15-JUL-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,397,000.00

BID PERIODCURRENT PHASE:

Working Drawings are approximately 95% complete. The drawings and specifications are being 
reviewed by DVA and PMB.

Project Status

Project was delayed for environmental review process.Schedule

Project is within budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 234

YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106149

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001

Budget Item

8960-301-0001(3)
8960-301-0001(3)
8960-301-0001

Appropriation($)

     122,000.00 
     130,000.00 
   1,981,000.00 

Document

99214A
99308A
20250A

Transferred($)

     122,000.00 
     130,000.00 

   1,559,064.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     122,000.00 
     130,000.00 
   1,981,000.00 

            .00 
     122,000.00 
     130,000.00 

   1,559,064.00 

            .00 
     114,967.21 
     108,205.51 
      10,946.00 

Project    2,233,000.00    1,811,064.00      234,118.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
02-JUN-2000
03-OCT-2000

10-DEC-1999
01-JUN-2000
02-OCT-2000
23-AUG-2002

02-JUL-1999
17-DEC-1999
04-MAR-2002
15-JUL-2002

10-DEC-1999
16-NOV-2001
15-JUL-2002
15-JUN-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $2,233,000.00

CONSTRUCTIONCURRENT PHASE:

Project was successfully bid. Proceeding with Contract Award process.Project Status

On task to meet current complete project schedule.Schedule

Project on budget.Budget

There are no other project issues at this time.Other information

17-DEC-1999
04-MAR-2002
15-JUL-2002

26-AUG-2001
15-JUL-2002
15-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 235

NORWALK
YOUTH AUTHORITY
ARREOLA, ALONZO

50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107797

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5460-301-0001
5460-301-0001(3)

Appropriation($)

     141,000.00 
     227,000.00 

Document

00246A

Transferred($)

     141,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     141,000.00 
     227,000.00 

            .00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
      66,118.07 

            .00 
            .00 

Project      368,000.00      141,000.00       66,118.07 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-AUG-2000
11-JUN-2001
25-JAN-2002
10-MAY-2002

08-JUN-2001
24-JAN-2002
03-MAY-2002
11-MAY-2003

05-SEP-2000
16-SEP-2002
12-MAY-2003
02-SEP-2003

13-SEP-2002
09-MAY-2003
01-SEP-2003
26-AUG-2004

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $3,576,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design Development is now in progress. Phase II is no longer part of the scope of work.Project Status

DGS may seek approval of the Preliminary Plans by the September PWB meeting.Schedule

Project is currently within budget.Budget

Other information

05-SEP-2000
13-MAY-2002
03-JAN-2003
23-APR-2003

10-MAY-2002
02-JAN-2003
22-APR-2003
16-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 236

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103512

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)

Appropriation($)

      69,000.00 
   1,814,000.00 

Document

98217A
01153A
20266A

Transferred($)

      69,000.00 
   1,810,480.00 
      80,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,814,000.00 

            .00 
            .00 

      69,000.00 
   1,890,480.00 

            .00 
            .00 

      68,146.00 
     974,500.55 

Project    1,883,000.00    1,959,480.00    1,042,646.55 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  45.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced.  PAS-North Equipment and Shop Drawing Submittals received and 
’Approved as Noted’.  Equipment delivered and stored at Core/DeWitt Nelson site.  Physical work at 
Core/DeWitt Nelson site commenced 7/15/02.

Project Status

Delayed Study Phase submittals has put project three months behind schedule.Schedule

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form 
22 received.

Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 237

EL PASO DE ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EDUCATION AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107799

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(10)
5460-301-0001(7)

Appropriation($)

      66,000.00 
     111,000.00 
   1,487,000.00 

Document

00140A
20035A

Transferred($)

      66,000.00 
     111,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
     111,000.00 
   1,487,000.00 

            .00 
      66,000.00 

     111,000.00 
            .00 

            .00 
      65,937.00 
      89,422.33 

            .00 

Project    1,664,000.00      177,000.00      155,359.33 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-AUG-2000
16-APR-2001
16-APR-2001
16-APR-2001

12-APR-2001
18-OCT-2001
18-OCT-2001
18-OCT-2001

26-OCT-2000
13-AUG-2001
26-AUG-2002
27-NOV-2002

10-AUG-2001
30-MAY-2002
26-NOV-2002
24-JUN-2003

  10.00%
 100.00%
 100.00%
  10.00%
  10.00%

Current Comments

 $1,443,000.00

WORKING DRAWINGSCURRENT PHASE:

Resolving front end documents for Division 0 and Division 1 for issuance to Bid. Scheduled 
advertisement date is July 31, 2002, Bid Date September 10, 2002.

Project Status

Project delayed one month due to another DYA project becoming an emergency priority, creating 
schedule conflicts with other projects.

Schedule

No issues at this time.Budget

Other information

26-OCT-2000
13-AUG-2001
30-MAY-2002
21-MAY-2002

10-AUG-2001
13-FEB-2002
31-OCT-2002
16-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 238

PASO ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106125

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5460-301-0001(10)
5460-301-0001(10)
5460-301-0001(9)
5460-301-0001(9)

Appropriation($)

     101,000.00 
     118,000.00 
   1,893,000.00 

Document

99234A
00040A
020003A
30003A

Transferred($)

     101,000.00 
     118,000.00 

   1,586,170.00 
      64,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
     118,000.00 
   1,893,000.00 

            .00 
     101,000.00 
     118,000.00 

   1,650,170.00 

            .00 
      86,466.32 

     114,705.13 
   1,453,746.17 

Project    2,112,000.00    1,869,170.00    1,654,917.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-JUL-1999
15-MAR-2000
14-SEP-2000
09-FEB-2001

10-FEB-2000
13-SEP-2000
08-FEB-2001
03-DEC-2001

19-JUL-1999
21-FEB-2000
29-MAR-2001
01-OCT-2001

18-FEB-2000
28-MAR-2001
31-AUG-2001
31-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,082,000.00

CONSTRUCTIONCURRENT PHASE:

Augmentation within appropriation has been approved by DOF for $64,000.00, Form 22 is signed for 
transfer of funds. Final Change Order #15 for inner perimeter roadway will be negotiated and attempts to
fund with existing project funds will be made. Change Order #14 included time extension and approved 
project completion date is now July 23, 2002.

Project Status

Project schedule has been revised to reflect the DOF request for augmentation within appropriation to 
address perimeter road paving damaged by construction traffic. Funding approval is expected to occur 
at screening meeting  on June 26, 2002.

Schedule

Project is currently within appropriation.Budget

No significant project issues.Other information

21-FEB-2000
29-MAR-2001
01-OCT-2001

28-MAR-2001
31-AUG-2001
23-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 239

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
YOUTH AUTHORITY
OTTO, JOHN E

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103515

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 

Document

98220A
20174A

Transferred($)

     118,000.00 
   1,637,866.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,672,000.00 

            .00 
            .00 

     118,000.00 
   1,637,866.00 

            .00 
            .00 

     109,554.52 
      43,270.00 

Project    1,790,000.00    1,755,866.00      152,824.52 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
01-MAY-2002

04-APR-2000
01-MAY-2002
30-APR-2003

    .00%
    .00%

 100.00%
 100.00%
  15.00%

Current Comments

 $1,790,000.00

CONSTRUCTIONCURRENT PHASE:

PAS-Central Construction "Study Phase" underway.  Equipment Submittal has been received and 
’Approved as Noted’.  Shop Drawing Submittal still pending.

Project Status

Delayed Shop Drawings submittal has put project behind schedule.Schedule

Construction contingency augmentation request,to cover unforseen costs, has been submitted through 
DYA to DOF.

Budget

Other information

05-APR-2000
01-MAY-2002

01-MAY-2002
30-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 240

WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107801

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

5460-301-0001(14)
5460-301-0001(8)

Appropriation($)

     374,000.00 
     411,000.00 

Document

00147A
20033A

Transferred($)

     374,000.00 
     411,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     373,897.94 
     307,934.89 

            .00 

Project      785,000.00      785,000.00      681,832.83 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-JUL-2000
01-AUG-2001
06-MAY-2002
12-AUG-2002

12-APR-2001
03-MAY-2002
11-AUG-2002
08-FEB-2004

17-JUL-2000
15-AUG-2001
15-JUL-2002
29-NOV-2002

10-AUG-2001
12-JUL-2002
28-NOV-2002
15-MAY-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $9,242,000.00

BID PERIODCURRENT PHASE:

Waiting for construction funding in 02/03 budget.Project Status

Working drawings were completed on schedule. Schedule

Budget for 02/03 shows $8,457,000 for construction funding.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 241

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
YOUTH AUTHORITY
OTTO, JOHN E

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103516

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A
20261A

Transferred($)

      93,000.00 
   1,372,953.00 
     120,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,492,953.00 

            .00 
            .00 

      92,122.00 
     991,884.55 

Project    1,770,000.00    1,585,953.00    1,084,006.55 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  72.00%

Current Comments

 $1,465,953.00

CONSTRUCTIONCURRENT PHASE:

Enclosure and additional IRT issues resolved.  Work progressing and claims being negotiated.Project Status

Construction Phase is four months behind schedule due to contract modifications.Schedule

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form 
22 received.

Budget

Other information

30-APR-2001 02-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 242

WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106129

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5460-301-0001(13.1)
5460-301-0001(13)
5460-301-0001(13)

Appropriation($)

     128,000.00 
     195,000.00 
   2,708,000.00 

Document

99195A
00196A

Transferred($)

     128,000.00 
     195,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     195,000.00 
   2,708,000.00 

            .00 
     128,000.00 
     195,000.00 

            .00 

            .00 
     127,975.72 
     141,329.00 

            .00 

Project    3,031,000.00      323,000.00      269,304.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1999
21-JUL-2000
16-MAR-2001
17-JUL-2001

10-FEB-2000
15-MAR-2001
16-JUL-2001
24-JUL-2002

16-JUL-1999
28-JUL-2000
01-AUG-2002
02-DEC-2002

12-MAY-2000
14-JUN-2002
01-DEC-2002
02-JAN-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,994,000.00

BID PERIODCURRENT PHASE:

Waiting for construction funding in the 02/03 budget.Project Status

100% Working Drawing are approved by SFM and AC.Schedule

The final cost estimate is $998,000.00 over budgetBudget

Other information

16-JUL-1999
28-JUL-2000
01-AUG-2002
02-DEC-2002

12-MAY-2000
14-JUN-2002
01-DEC-2002
02-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 243

WHITTIER,CA - FRED C. NELLES YCF
YOUTH AUTHORITY
VESTAL, KATHRYN E

FRED C. NELLES YCF SEWER REPLACEMENT LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102775

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5460-301-0001(7)
5460-301-0001(7)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

     120,000.00 
     109,000.00 
     805,530.00 
     146,000.00 
     363,000.00 
     604,000.00 

Document

98185A
99098A
00260A
01005A
01065A
01119A

Transferred($)

     120,000.00 
     109,000.00 
     805,530.00 
     146,000.00 
     363,000.00 
     604,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 
     109,000.00 
   1,918,530.00 

            .00 
     120,000.00 
     109,000.00 

   1,918,530.00 

            .00 
     114,545.32 
     107,919.71 

   1,890,718.04 

Project    2,147,530.00    2,147,530.00    2,113,183.07 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
05-APR-1999
17-AUG-1999
18-OCT-1999

01-MAR-1999
10-JUN-1999
17-AUG-1999
24-MAY-2000

02-SEP-1998
14-JUN-1999
24-JUL-2000
06-NOV-2000

11-JUN-1999
21-JUL-2000
31-OCT-2000
15-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,163,530.00

CONSTRUCTIONCURRENT PHASE:

The contractor and DGS have settled all issues and the contractor will not be filing a claim.Project Status

The original contract completion date was July 3, 2001.  Substantial completion was achieved on 
November 9, 2001 and the revised final completion date was November 26, 2001.

Schedule

Due to the volume of change orders, three increases within the appropration as well as an 18.8% 
augmentation was necessary. Still, some portions of the original project scope were not completed due 
to a shortage of funds.

Budget

LD’s were applied to the final payment (10/20/01 thru substantial completion on 11/09/01). However, 
PMB negotiated a settlement to grant an additional time extension (canceling the LD’s) in return for the 
contractor’s written withdrawal of any further claim action. This project will be removed from the next 
report.

Other information

09-NOV-2000 14-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 244

CHINO
YOUTH AUTHORITY
ARREOLA, ALONZO

HEMAN G. STARK FIRE ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106127

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(18)
5460-301-0001(18)
5460-301-0001(18)

Appropriation($)

      97,000.00 
     120,000.00 
   1,916,000.00 

Document

99233A
00036A
20058A

Transferred($)

      97,000.00 
     120,000.00 

   1,305,611.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     120,000.00 
   1,916,000.00 

            .00 
      97,000.00 

     120,000.00 
   1,305,611.00 

            .00 
      90,070.70 

     107,478.52 
     876,674.74 

Project    2,133,000.00    1,522,611.00    1,074,223.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
17-JAN-2000
21-DEC-2000
21-FEB-2001

11-FEB-2000
20-OCT-2000
21-DEC-2000
22-FEB-2002

01-JUL-1999
21-FEB-2000
13-JUN-2001
29-OCT-2001

18-FEB-2000
14-MAY-2001
12-OCT-2001
28-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $1,522,611.00

CONSTRUCTIONCURRENT PHASE:

Fire alarm and fire suppression has been installed in nine of the twelve buildings. Work is continuing on 
the remainder of the buildings.

Project Status

Project remains on schedule.    Schedule

This project is within budget.Budget

None.Other information

21-DEC-2000 24-APR-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 245

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
YOUTH AUTHORITY
ROBERTS, LELAND J

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103522

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001

Budget Item

5460-301-0001(13.5)
5460-301-0001(13.5)
5460-301-0660(6)
5460-301-0660(6)
5460-301-0660(6)
5460-001-0001

Appropriation($)

     106,000.00 
     170,000.00 
   2,383,000.00 

     225,000.00 

Document

98154A
99096A
00096B
00127B
00259B
20225A

Transferred($)

     106,000.00 
     170,000.00 

   1,965,000.00 
     183,000.00 
     222,000.00 
     225,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     170,000.00 
   2,608,000.00 

            .00 
     106,000.00 
     170,000.00 

   2,595,000.00 

            .00 
     105,745.36 
     158,441.77 

   1,616,259.96 

Project    2,884,000.00    2,871,000.00    1,880,447.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
03-JUL-2000

16-MAR-1999
27-DEC-1999
03-MAY-2000
02-JUL-2001

02-SEP-1998
14-JUN-1999
26-FEB-2000
20-DEC-2000

10-JUN-1999
25-FEB-2000
19-DEC-2000
16-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $2,702,000.00

CONSTRUCTIONCURRENT PHASE:

Change order processed for support budget items. Work proceeding on site. Progress meeting 
scheduled for July 17th.

Project Status

Project on schedule for Dec. 15, 2002 finish.Schedule

No change.Budget

None.Other information

03-JUL-2000 02-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 246

STARK YOUTH CORRECTIONAL FACILITY, CHINO
YOUTH AUTHORITY
OTTO, JOHN E

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103525

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

Document

98223A
01010A
20260A

Transferred($)

     149,000.00 
   1,760,790.00 
     120,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,784,000.00 

            .00 
            .00 

     149,000.00 
   1,880,790.00 

            .00 
            .00 

     145,422.67 
     941,114.70 

Project    1,933,000.00    2,029,790.00    1,086,537.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  72.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

Enclosure and additional IRT issues resolved.  Work progressing and claims being negotiated.  Initial 
Testing / Programming of Education Area is still pending.

Project Status

Construction Phase is four months behind schedule due to contract modifications.Schedule

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form 
22 received.

Budget

Other information

30-APR-2001 02-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 247

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103514

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)
5460-301-0001(8)

Appropriation($)

      62,000.00 

     947,000.00 

Document

98219A
01155A
220264A

Transferred($)

      62,000.00 
     941,560.00 
      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
     947,000.00 

            .00 
            .00 

      62,000.00 
     971,560.00 

            .00 
            .00 

      61,009.00 
     545,602.15 

Project    1,009,000.00    1,033,560.00      606,611.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  45.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced.  PAS-North Equipment and Shop Drawing Submittals received and 
’Approved as Noted’.  Equipment delivered and stored at Core/DeWitt Nelson site.  Physical work at 
Core/DeWitt Nelson site commenced 7/15/02.

Project Status

Delayed Study Phase submittals has put project three months behind schedule.Schedule

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form 
22 received.

Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 248

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107800

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A
20246A

Transferred($)

      63,000.00 
      97,000.00 

   1,193,660.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,193,660.00 

            .00 
      62,941.00 
      54,806.17 
      11,857.00 

Project    1,386,000.00    1,353,660.00      129,604.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
14-MAY-2001
25-MAR-2002
27-JUN-2002

30-APR-2001
22-MAR-2002
26-JUN-2002
21-FEB-2003

14-JUL-2000
14-MAY-2001
03-APR-2002
26-JUL-2002

11-MAY-2001
02-APR-2002
19-JUL-2002
24-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $1,352,000.00

CONSTRUCTIONCURRENT PHASE:

Construction kick-off meeting was held on July 31, 2002. Notice to proceed date was July 26, 2002 with 
a construction completion date of March 23, 2003. Milestones 1 and 2 have been established as August 
24, 2002 for product data and September 24, 2002 for shop drawings.

Project Status

On schedule.   Schedule

On budget.Budget

Other information

03-APR-2002
10-JUL-2002

02-APR-2002
07-JUL-2002
06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 249

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107798

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

5460-301-0001(6)
5470-301-0001
5460-301-0001(3)

Appropriation($)

     219,000.00 
     301,000.00 
     301,000.00 

Document

01011A
20222A

Transferred($)

     219,000.00 
     301,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     602,000.00 

            .00 

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     201,400.09 
       3,920.00 

            .00 

Project      821,000.00      520,000.00      205,320.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2002
06-DEC-2002
19-MAR-2003

11-MAY-2001
05-DEC-2002
18-MAR-2003
17-MAR-2004

10-JAN-2001
15-APR-2002
13-FEB-2003
28-MAY-2003

12-APR-2002
12-FEB-2003
27-MAY-2003
26-MAY-2004

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $4,132,000.00

WORKING DRAWINGSCURRENT PHASE:

50% WD submittal and design review scheduled to begin August 19, 2002.Project Status

The project is one month behind schedule.Schedule

Project is within budget.Budget

Other information

10-JAN-2001
15-APR-2002
10-JAN-2003
15-APR-2003

08-MAR-2002
08-JAN-2003
14-APR-2003
20-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 250

WHITTIER, L.A. COUNTY
YOUTH AUTHORITY
DAY, BRIAN G

NELLES YOUTH CORR. FACILITY: VISITOR’S SECURITY ENTRANCE & HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102776

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(6)
5460-301-0001(6)
5470-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(11)

Appropriation($)

      60,000.00 

      12,000.00 

      90,000.00 
   1,651,000.00 

Document

98171A
98171A
01049A
98171A
99104A
20042A

Transferred($)

      60,000.00 
(     13,685.00)
      12,000.00 
      13,685.00 
      90,000.00 

   1,548,045.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
     102,000.00 
   1,651,000.00 

            .00 
      46,315.00 

     115,685.00 
   1,548,045.00 

            .00 
      46,307.00 

     105,749.56 
     883,034.00 

Project    1,813,000.00    1,710,045.00    1,035,090.56 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
17-MAY-1999
01-FEB-2000
01-MAY-2000

26-MAY-1999
01-FEB-2000
28-APR-2000
18-NOV-2000

02-SEP-1998
15-MAY-1999
20-JUN-2001
11-OCT-2001

14-MAY-1999
19-JUN-2001
10-OCT-2001
20-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  55.00%

Current Comments

 $1,710,045.00

CONSTRUCTIONCURRENT PHASE:

Contractor continues with progress on various trades, no other further slip has been evident.  Contractor
has utilized 50% of planned guarding time for exterior modifications to the addition phase of this project. 
Additional guarding will be addressed at the next meeting.

Project Status

Project is -10 days behind the original completion date.Schedule

Project is on Budget.Budget

None.Other information

03-MAY-2000
25-OCT-2001

25-OCT-2000
20-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 251

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT
YOUTH AUTHORITY
OTTO, JOHN E

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103510

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)
5460-301-0001(5)

Appropriation($)

      58,000.00 
   1,059,000.00 

Document

98216A
01152A
20267A

Transferred($)

      58,000.00 
     970,750.00 
      35,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
   1,005,750.00 

            .00 
            .00 

      57,452.00 
     502,108.65 

Project    1,117,000.00    1,063,750.00      559,560.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  45.00%

Current Comments

 $1,028,750.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced.  PAS-North Equipment and Shop Drawing Submittals received and 
’Approved as Noted’.  Equipment delivered and stored at Core/DeWitt Nelson site.  Physical work at 
Core/DeWitt Nelson site commenced 7/15/02.

Project Status

Delayed Study Phase submittals has put project three months behind schedule.Schedule

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form 
22 received.

Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 252

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103513

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)

Appropriation($)

      60,000.00 
     946,000.00 

Document

98218A
01154A
20265A

Transferred($)

      60,000.00 
     897,760.00 
      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
     946,000.00 

            .00 
            .00 

      60,000.00 
     927,760.00 

            .00 
            .00 

      58,857.79 
     518,091.25 

Project    1,006,000.00      987,760.00      576,949.04 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  45.00%

Current Comments

 $957,760.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced.  PAS-North Equipment and Shop Drawing Submittals received and 
’Approved as Noted’.  Equipment delivered and stored at Core/DeWitt Nelson site.  Physical work at 
Core/DeWitt Nelson site commenced 7/15/02.

Project Status

Delayed Study Phase submittals has put project three months behind schedule.Schedule

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form 
22 received.

Budget

Other information

05-APR-2000
19-SEP-2002

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 253

PRESTON YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
OTTO, JOHN E

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 
   1,811,000.00 

Document

97135A
98224A
01151A
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
      73,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 
   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,568,200.00 

            .00 
     377,017.93 
     150,914.41 
     729,409.20 

Project    2,348,000.00    2,105,200.00    1,257,341.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1997
01-OCT-1998
07-JUN-1999
06-DEC-1999

01-MAY-1998
07-JUN-1999
01-OCT-1999
06-APR-2001

30-SEP-1997
14-SEP-1998
05-APR-2000
19-SEP-2001

10-SEP-1998
04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
  45.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced.  PAS-North Equipment and Shop Drawing Submittals received and 
’Approved as Noted’.  Equipment delivered and stored at Core/DeWitt Nelson site.  Physical work at 
Core/DeWitt Nelson site commenced 7/15/02.

Project Status

Delayed Study Phase submittals has put project three months behind schedule.Schedule

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form 
22 received.

Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 254

AMADOR COUNTY
YOUTH AUTHORITY
ARREOLA, ALONZO

PRESTON YCF REMODEL VISITING HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106128

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(5)
5460-301-0001(5)

Appropriation($)

      60,000.00 
      52,000.00 

     764,000.00 

Document

99206A
00009A
01041A
20203A

Transferred($)

      60,000.00 
      52,000.00 

     656,410.00 
      12,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      52,000.00 
     764,000.00 

            .00 
      60,000.00 
      52,000.00 

     668,410.00 

            .00 
      59,469.00 
      46,400.69 

     629,980.51 

Project      876,000.00      780,410.00      735,850.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-JUL-1999
17-JAN-2000
20-SEP-2000
31-OCT-2000

03-DEC-1999
18-JUL-2000
30-OCT-2000
31-JUL-2001

19-JUL-1999
17-JAN-2000
07-DEC-2000
25-JUN-2001

14-JAN-2000
06-DEC-2000
10-APR-2001
19-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $780,490.00

CONSTRUCTIONCURRENT PHASE:

The project has reached substantial completion. Only minor clean-up remains.Project Status

Project schedule has been revised to allow for additional change order work to be performed.Schedule

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 255

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
YOUTH AUTHORITY
OTTO, JOHN E

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103521

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 
      60,000.00 

Document

98221A
01009A
20062A

Transferred($)

      73,000.00 
   1,408,045.00 
      60,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,620,000.00 

            .00 
            .00 

      73,000.00 
   1,468,045.00 

            .00 
            .00 

      72,589.00 
     584,435.45 

Project    1,693,000.00    1,541,045.00      657,024.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  72.00%

Current Comments

 $1,481,045.00

CONSTRUCTIONCURRENT PHASE:

Enclosure and additional IRT issues resolved.  Work progressing and claims being negotiated.Project Status

Construction Phase is four months behind schedule due to contract modifications.Schedule

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form 
22 received.

Budget

Other information

30-APR-2001 02-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 256

VENTURA YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
HILL, GORDEN S

VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103517

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(9)
5460-301-0001(9)
5460-301-0001(15)

Appropriation($)

      54,000.00 
      73,000.00 

   1,032,000.00 

Document

98178A
99099A

Transferred($)

      54,000.00 
      73,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      73,000.00 

   1,032,000.00 

            .00 
      54,000.00 
      73,000.00 

            .00 

            .00 
      53,868.50 
      56,198.22 

            .00 

Project    1,159,000.00      127,000.00      110,066.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
02-APR-1999
15-OCT-1999
14-DEC-1999

15-JAN-1999
12-AUG-1999

14-SEP-2000

02-SEP-1998
12-JUN-1999
01-AUG-2002
09-DEC-2002

11-JUN-1999
14-FEB-2002
02-DEC-2002
09-JAN-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,094,000.00

BID PERIODCURRENT PHASE:

Waiting for construction funding in 02/03 budget.Project Status

WD’s 100% front end specs complete.Schedule

Last estimate at 100% WD’s shows project short $333,000.00.  DOF will not fund the project this year.  
DOF requiring DYA to submit new COBCP for 02/03.  Project will still be funded with revenue bonds.

Budget

Other information

01-AUG-2002
09-DEC-2002

02-DEC-2002
09-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-AUG-02

Page # 257

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
YOUTH AUTHORITY
DAY, BRIAN G

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103519

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(10.5)
5470-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)

Appropriation($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,778,000.00 

Document

98153A
00295A
99256A
20143A

Transferred($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,740,588.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 
     148,000.00 
   1,778,000.00 

            .00 
      70,000.00 

     148,000.00 
   1,740,588.00 

            .00 
      69,763.56 

     139,445.59 
      28,017.30 

Project    1,996,000.00    1,958,588.00      237,226.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
04-JUL-2000

16-MAR-1999
27-DEC-1999

02-JUL-2001

28-AUG-1998
11-DEC-2000
13-SEP-2001
04-MAR-2002

07-OCT-1999
30-JUL-2001
01-MAR-2002
17-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $1,964,000.00

CONSTRUCTIONCURRENT PHASE:

On-site meeting was held June 11, 2002, to discuss updated schedule and review the Contractor’s 
schedule of values.  Abatement work and demolition is concluding by the end of June.  Normal 
communications and other activities continue.

Project Status

Construction completion is on time.Schedule

No change.Budget

None.Other information

17-JUL-2000 23-APR-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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BOATING & WATERWAYS

CA STATE LIBRARY

CALTRANS

CORRECTIONS

FISH & GAME

FOOD & AGRICULTURE

FRANCHISE TAX BOARD

GENERAL SERVICES

BOAT INSTRUCTION AND SAFETY CENTER
BOAT LAUNCHING FACILITY
NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
SPILLWAY BOAT LAUNCHING FACILITY

SUTRO LIBRARY, INTERIM MEASURES

SEISMIC RETROFIT
SEISMIC RETROFIT

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
RENOVATE BRANCH WIRING MAINTENANCE SHOP

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

HAWAII MEDFLY REARING FACILITY

SECURITY IMPROVEMENTS

ARMORY STRUCTURAL RETROFIT
BLDG. 22
BLDGS. B, D, L, Q,
CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL 
RETRO
CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT
FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT
GYM, VOC ED, WING V-STRUCTURAL RETROFIT

106174
DBW70100
102781
DBW70400

107732

106171
106781

107731
107030

107730

111676

106173

SPS71100
106779
106775
111684A

SPS71300
111686
111690
SPS70900

1
2
3
4

5

6
7

8
9

10

11

12

13
14
15
16

17
18
19
20

ARF-PSB-Professional Services



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
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Page # Project Name Project Number

JUSTICE

YOUTH AUTHORITY

KITCHEN &  DINING ROOM
NEUMILLER INFIRMARY
OFFICERS & GUARDS STRUCTURAL RETROFIT
SAN QUENTIN BUILDING 22 MODULAR
SEISMIC RETROFIT WING Q
SPACE FRAME ROOF
STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION
STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
STRUCTURAL RETROFIT-OFFICE BUILDING
STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

1300 I STREET RENOVATIONS
HAWKINS DATA CENTER HALON REPLACEMENT

LIVING UNIT DOORS, UNITS 1 AND 3

106778
SPS70500
SPS70800
111691
106791
107729
107811
107814
SPS60300
106780

107738
107726A

YTS70400

21
22
23
24
25
26
27
28
29
31

32
33

34

ARF-PSB-Professional Services



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 1

CASTAIC LAKE SRA
BOATING & WATERWAYS
PACHECO, THOMAS E

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106174

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

50/1999
52/2000
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516(3)

Appropriation($)

     128,000.00 
     132,000.00 
   1,680,000.00 

Document

11225
51942

Transferred($)

     128,000.00 
     132,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     132,000.00 
   1,680,000.00 

            .00 
     128,000.00 
     132,000.00 

            .00 

            .00 
     128,198.00 
     114,714.01 

            .00 

Project    1,940,000.00      260,000.00      242,912.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
16-OCT-2000
01-JUL-2001
01-NOV-2001

02-MAR-2000
02-FEB-2001
01-NOV-2001
01-NOV-2002

14-OCT-1999
18-AUG-2000
05-MAR-2002
09-AUG-2002

15-MAY-2000
04-MAR-2002
08-AUG-2002
29-AUG-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $1,940,000.00

CONSTRUCTIONCURRENT PHASE:

The Operations Maintenance Agreement was approved by the Los Angeles County Board of 
Supervisors on 4/15/02.  The bid opening was held on 6/24/02, and the final bid tabulation is in process. 
It is anticipated that the construction contract will be awarded by 8/8/02.

Project Status

Upon award of the construction contract, a construction schedule will be established.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 2

PYRAMID LAKE
BOATING & WATERWAYS
KARNES, DENNIS M

BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70100

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0282/1997
0050/1999

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      45,000.00 
      83,000.00 
       2,400.00 

   1,020,000.00 

Document

10524
11115
15028
52050

Transferred($)

      45,000.00 
      83,000.00 
       2,400.00 

     994,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
      83,000.00 

   1,022,400.00 

            .00 
      45,000.00 
      83,000.00 

     996,400.00 

            .00 
      44,982.00 
      82,935.08 

     980,593.92 

Project    1,150,400.00    1,124,400.00    1,108,511.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1997
07-JUN-1999
16-FEB-2000
16-MAY-2000

26-DEC-1997
29-OCT-1999
16-MAY-2000
16-OCT-2000

22-SEP-1997
01-SEP-1999
27-JUN-2000
26-JAN-2001

08-JAN-1999
19-MAY-2000
25-JAN-2001
14-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,124,400.00

CONSTRUCTIONCURRENT PHASE:

There are no changes for this reporting period.  The construction close-out documents are still in 
process.  Upon completion of the close-out documents, the final contract payment will be initiated.

Project Status

The project was completed per the revised schedule.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other information

26-JUN-2001 14-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 3

LAKE NATOMA
BOATING & WATERWAYS
RODRIGUEZ, ENRIQUE M

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102781

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
1999/0050
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516(3.5)

Appropriation($)

       4,800.00 
     123,000.00 
     147,000.00 
   3,473,000.00 

Document

97131BB
10905
11221
52838

Transferred($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

       4,800.00 
     123,000.00 
     147,000.00 
   3,473,000.00 

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

       4,800.00 
     122,757.92 
     147,358.02 
     831,321.36 

Project    3,747,800.00    3,589,800.00    1,106,237.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
09-JUN-2000
21-DEC-2001

07-JUN-2000
21-JAN-2001
31-DEC-2002

28-OCT-1999
21-AUG-2001
29-NOV-2001

15-SEP-2000
27-NOV-2001
12-NOV-2002

    .00%
    .00%

 100.00%
 100.00%
  40.00%

Current Comments

 $3,589,800.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress, and is approximately 40% complete.Project Status

The project is on schedule.Schedule

The project is within budget.  Budget

There are no other significant project issues at this time.Other information

11-OCT-2000
11-NOV-2001

28-FEB-2001
29-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 4

LAKE OROVILLE SRA
BOATING & WATERWAYS
KARNES, DENNIS M

SPILLWAY BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70400

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
50/1999
50/1999
0052/2000
0052/2000
0052/2000

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-490-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   2,824,721.00 

Document

10546
11163
5011580
5011588
52345
52644
52854

Transferred($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   1,924,189.00 
     260,532.00 
     640,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,100.00 
     140,100.00 
   2,824,721.00 

            .00 
      95,100.00 

     140,100.00 
   2,824,721.00 

            .00 
      95,072.00 

     140,001.00 
   2,671,112.00 

Project    3,059,921.00    3,059,921.00    2,906,185.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-OCT-1997
04-JAN-1999
01-JUL-2000
01-NOV-2000

13-MAR-1998
22-JUN-1999
30-OCT-2000
30-AUG-2001

03-AUG-1998
17-MAR-2000
15-JAN-2001
26-APR-2001

10-FEB-2000
12-JAN-2001
25-APR-2001
30-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $3,059,921.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 80% complete.Project Status

Due to additional change orders for the trenching work, the construction completion date has been 
revised to 7/30/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

26-JUN-2001 26-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 5

SAN FRANCISCO
CA STATE LIBRARY
GASSOUMIS, MARIA T

SUTRO LIBRARY, INTERIM MEASURES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107732

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
52/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

6120-301-0001
6120-013-0001
6120-301-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-011-0001
6120-301-0001

Appropriation($)

      18,000.00 

      27,000.00 

     200,000.00 

      15,600.00 
      63,000.00 

     158,000.00 

Document

51939
51940
52185
51940
51940
51940
51940
52477
52477A
52893

Transferred($)

      18,000.00 
       8,800.00 

      27,000.00 
      15,600.00 

     200,000.00 
(      8,800.00)

(     15,600.00)
      15,600.00 
      63,000.00 

     136,477.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      18,000.00 
      27,000.00 
     436,600.00 

            .00 
      26,800.00 
      42,600.00 

     390,677.00 

            .00 
      26,727.73 
      42,541.45 

     353,351.66 

Project      481,600.00      460,077.00      422,620.84 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
21-DEC-2000
28-MAY-2001
08-OCT-2001

08-DEC-2000
25-MAY-2001
05-OCT-2001
19-APR-2002

31-JUL-2000
26-JAN-2001
28-MAY-2001
24-JAN-2002

03-NOV-2000
25-MAY-2001
23-JAN-2002
09-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $460,077.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 95% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 6

REDDING
CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106171

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0282/1997
50/1999
0106/2001

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 

Document

FT10755
11292
52853

Transferred($)

      20,000.00 
      28,000.00 

     239,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 
     239,000.00 

            .00 

            .00 
      48,000.00 

     239,000.00 
            .00 

            .00 
      46,396.00 
      84,477.90 

            .00 

Project      287,000.00      287,000.00      130,873.90 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1999
01-JUL-2001
01-AUG-2002
01-DEC-2002

28-FEB-2000
31-JAN-2002
30-NOV-2002
01-DEC-2003

14-JUL-2000
01-MAR-2002
10-DEC-2002
11-MAR-2003

14-DEC-2001
30-OCT-2002
10-MAR-2003
01-FEB-2004

    .00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $2,920,300.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 5% complete.Project Status

The working drawing phase time frame has been revised which will impact the time frame for the Bid 
and Construction phases.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

16-JUN-2000
01-MAR-2002
10-DEC-2002
11-MAR-2003

14-DEC-2001
30-OCT-2002
10-MAR-2003
01-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 7

EUREKA
CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106781

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2661-311-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
   5,137,000.00 

Document

51946
52852

Transferred($)

     260,000.00 
     372,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 
   5,137,000.00 

            .00 
     260,000.00 
     372,000.00 

            .00 

            .00 
     260,205.47 
     215,778.53 

            .00 

Project    5,769,000.00      632,000.00      475,984.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
15-JAN-2001
01-JUL-2002
01-NOV-2002

12-JAN-2001
30-SEP-2001
30-OCT-2002
01-NOV-2003

01-NOV-2000
17-DEC-2001
01-SEP-2002
01-JAN-2003

14-DEC-2001
30-AUG-2002
30-DEC-2002
01-DEC-2003

    .00%
 100.00%
  60.00%
    .00%
    .00%

Current Comments

 $5,768,700.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 60% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

The Department of Finance approved (9/24/01) construction funds to be reappropriated for FY 02/03.Other information

17-DEC-2001
01-SEP-2002
01-JAN-2003

30-AUG-2002
30-DEC-2002
01-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 8

CHINO
CORRECTIONS
LIN, TZEHON

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107731

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(10)

Appropriation($)

     179,000.00 

      67,000.00 
     681,000.00 

Document

51929
51929
52680

Transferred($)

     179,000.00 
(     67,000.00)
      67,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
      67,000.00 
     681,000.00 

            .00 
     112,000.00 
      67,000.00 

            .00 

            .00 
     111,999.52 
      37,143.68 

            .00 

Project      927,000.00      179,000.00      149,143.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
14-APR-2001
20-MAR-2002
15-AUG-2002

13-APR-2001
19-MAR-2002
14-AUG-2002
19-AUG-2003

23-AUG-2000
14-MAY-2001
10-APR-2002
12-SEP-2002

11-MAY-2001
09-APR-2002
11-SEP-2002
16-SEP-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $797,100.00

BID PERIODCURRENT PHASE:

This project has been filed for bids.  The mandatory pre-bid site inspection was held on 6/25/02.  The bid
opening is scheduled for July 11, 2002.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 9

FOLSOM
CORRECTIONS
GOLEMOHAMMADI, BAHRAM

RENOVATE BRANCH WIRING MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107030

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(12)

Appropriation($)

      44,000.00 
      36,000.00 
      12,000.00 

     968,000.00 

Document

5011527
51693
52211
52662

Transferred($)

      44,000.00 
      36,000.00 
      12,000.00 

     633,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      48,000.00 
     968,000.00 

            .00 
      44,000.00 
      48,000.00 

     633,000.00 

            .00 
      44,000.00 
      47,821.57 

     570,469.00 

Project    1,060,000.00      725,000.00      662,290.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-1999
01-MAR-2000
16-OCT-2000
19-FEB-2001

24-APR-2000
29-SEP-2000
18-JAN-2001
19-SEP-2001

28-JAN-2000
02-JUN-2000
23-APR-2001
06-SEP-2001

12-MAY-2000
20-APR-2001
05-SEP-2001
13-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $818,500.00

CONSTRUCTIONCURRENT PHASE:

The construction work was completed 6/7/02 and the final inspection held 6/13/02.  The construction 
close-out documents are in process.  Upon the completion of the construction close-out documents, the 
final construction contract payment will be initiated.   

Project Status

The project was completed ahead of the scheduled completion date.Schedule

The project is within budget.Budget

The estimated project cost includes $93,500 for agency retained items.Other information

23-APR-2001
06-SEP-2001

05-SEP-2001
13-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 10

MT. WHITNEY
FISH & GAME
PACHECO, THOMAS E

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107730

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0052/2000
0106/2001

Budget Item

3600-301-0001
3600-301-0001
3600-301-0001(1)

Appropriation($)

     167,000.00 
     143,000.00 
   1,665,000.00 

Document

51951
52542

Transferred($)

     167,000.00 
     143,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     143,000.00 
   1,665,000.00 

            .00 
     167,000.00 
     143,000.00 

            .00 

            .00 
     153,096.77 
     129,848.63 

            .00 

Project    1,975,000.00      310,000.00      282,945.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
22-FEB-2001
24-JUL-2001
04-DEC-2001

09-FEB-2001
23-JUL-2001
03-DEC-2001
17-JUN-2002

28-JUL-2000
11-JUN-2001
29-MAR-2002
17-OCT-2002

08-JUN-2001
28-MAR-2002
16-OCT-2002
31-OCT-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $1,976,000.00

BID PERIODCURRENT PHASE:

The project has been filed for bids.  A mandatory pre-bid site inspection is scheduled for 7/11/02 and the
bid opening date is 8/14/02.

Project Status

Based on the scheduled bid opening date, the proposed construction schedule has been revised to 
10/17/02 through 10/31/03.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-JUN-2001
14-JAN-2002
10-JUN-2002

11-JAN-2002
07-JUN-2002
13-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 11

HAWAII
FOOD & AGRICULTURE
CORELIS, DENNIS J

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111676

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
      73,729.90 

            .00 
            .00 

Project      539,000.00      539,000.00       73,729.90 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2001
01-AUG-2002
01-JUN-2003
01-OCT-2003

30-MAY-2002
30-MAY-2003
30-SEP-2003
30-DEC-2004

01-AUG-2001
01-APR-2003
01-FEB-2004
01-JUN-2004

31-MAR-2003
30-JAN-2004
30-MAY-2004
30-AUG-2005

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $11,666,000.00

PRELIMINARY PLANSCURRENT PHASE:

There has been no change for this reporting period.  The preliminary plans for the new Production 
Facility is still on hold, pending the client completing and testing the alterations to the facility.

Project Status

Due to the client’s delay in completing and testing the alterations to the facility, the completion of the 
preliminary plans phase has been revised to 03/31/03.  This change will also impact the remaining 
project  schedule. 

Schedule

This project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 12

LOS ANGELES
FRANCHISE TAX BOARD
WELLS, TOM D

SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106173

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999

Budget Item

1730-301-0001
1730-301-0001
1730-301-0001
1730-301-0001

Appropriation($)

      31,000.00 
      47,000.00 

     360,000.00 

Document

11248
5011582
52099
52199

Transferred($)

      31,000.00 
      34,500.00 

     120,932.00 
      60,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      31,000.00 
      47,000.00 
     360,000.00 

            .00 
      31,000.00 
      34,500.00 

     180,932.00 

            .00 
      31,000.00 
      34,500.00 

     180,932.00 

Project      438,000.00      246,432.00      246,432.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
01-FEB-2000
21-JUN-2000
01-NOV-2000

30-NOV-1999
30-JUN-2000
01-NOV-2000
02-MAR-2001

01-NOV-1999
18-APR-2000
21-JUN-2000
14-MAY-2001

20-MAR-2000
21-JUN-2000
30-APR-2001
11-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $246,432.00

CONSTRUCTIONCURRENT PHASE:

The construction close-out documents, and the the final construction contract payment have been 
processed.  This project will be deleted from the next report.  

Project Status

The project was completed on schedule (2/11/02).Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001 01-AUG-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 13

VENTURA
GENERAL SERVICES
HAMAMOTO, STEVEN T

ARMORY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71100

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      47,000.00 
     149,500.00 
   1,027,000.00 
     172,543.00 

Document

10664
10959
5011643
52322

Transferred($)

      47,000.00 
     149,500.00 

   1,027,000.00 
     172,543.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
     149,500.00 
   1,199,543.00 

            .00 
      47,000.00 

     149,500.00 
   1,199,543.00 

            .00 
            .00 

     139,461.46 
   1,105,563.05 

Project    1,396,043.00    1,396,043.00    1,245,024.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
15-MAR-1999

10-JUL-1998
30-DEC-1998
15-MAR-1999
30-DEC-1999

20-FEB-1998
18-JAN-1999
08-MAR-2000
11-AUG-2000

07-OCT-1998
17-DEC-1999
10-AUG-2000
30-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,223,500.00

CONSTRUCTIONCURRENT PHASE:

The final construction contract payment is in process. It is anticipated that a claim may be filed by the 
contractor for the assessed liquidated damages (approximately $81,000).  A notice was sent to the 
Department of Finance on 6/17/02, regarding a potential request for return of bid savings to supplement 
the construction phase of the project.

Project Status

The project was completed on 11/30/01.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

15-JUL-2000 15-MAR-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 14

SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

BLDG. 22

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106779

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

52/2000
0106/2001

Budget Item

1760-301-0768
1760-301-0001

Appropriation($)

     741,000.00 
     427,000.00 

Document

51962
52668

Transferred($)

     741,000.00 
     427,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,168,000.00 

            .00 
            .00 

            .00 
   1,168,000.00 

            .00 
            .00 

            .00 
     570,414.99 

            .00 
            .00 

Project    1,168,000.00    1,168,000.00      570,414.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-FEB-2000
08-JUL-2002
15-JUL-2003
27-OCT-2003

28-JUL-2000
25-APR-2003
24-OCT-2003
26-JAN-2005

20-JUL-2000
17-SEP-2002
26-JUN-2003
27-DEC-2003

16-SEP-2002
25-JUN-2003
24-DEC-2003
26-MAR-2005

    .00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $16,633,400.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are currently in progress and are approximately 60% complete.Project Status

Due to the construction phasing plan to house the Building 22 tenants during the subsequent structural 
retrofit, the completion date for the preliminary plans has been revised to 9/16/02.  This change will 
impact the remaining project schedule.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

20-JUL-2000
17-SEP-2002
26-JUN-2003
27-DEC-2003

14-JUL-2001
25-JUN-2003
24-DEC-2003
26-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 15

CMC-SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

BLDGS. B, D, L, Q,

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106775

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

1760-490-0768
1760-490-0768(22)
1760-301-0768

Appropriation($)

     285,000.00 
     449,000.00 
   6,059,000.00 

Document

5011553
52455

Transferred($)

     285,000.00 
     449,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     285,000.00 
     449,000.00 
   6,059,000.00 

            .00 
     285,000.00 
     449,000.00 

            .00 

            .00 
     262,030.78 
     201,083.49 

            .00 

Project    6,793,000.00      734,000.00      463,114.27 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
01-FEB-2001
01-APR-2001

15-JUN-2000
01-JAN-2001
30-MAR-2001
01-JAN-2002

16-FEB-2000
14-MAY-2001
27-MAY-2002
30-JUL-2002

11-MAY-2001
23-MAY-2002
29-JUL-2002
25-JUL-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $6,793,000.00

CONSTRUCTIONCURRENT PHASE:

Department of Finance approval to proceed to bid was received on 5/23/02, and the project has been 
filed for bids.

Project Status

Due to the delay in securing Department of Finance approval to proceed to bid, the completion date for 
the working drawings phase has been revised to 5/23/02.  This change will impact the remaining project 
schedule.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001
12-DEC-2001
12-MAR-2002

11-DEC-2001
11-MAR-2002
12-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 16

CCI, TEHACHAPI
GENERAL SERVICES
DUTTA, SALINDER K

CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(25)

Appropriation($)

      20,000.00 

Document

20102A

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

      12,000.00 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00       12,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
30-JUL-2002
11-NOV-2002
08-MAY-2003
07-AUG-2003

30-NOV-2001
11-OCT-2002
07-MAY-2003
06-AUG-2003
11-MAR-2005

01-SEP-2001
30-JUL-2002
11-NOV-2002
08-MAY-2003
07-AUG-2003

31-JAN-2002
11-OCT-2002
07-MAY-2003
06-AUG-2003
11-MAR-2005

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,987,000.00

PRELIMINARY PLANSCURRENT PHASE:

The study phase is complete, and the preliminary plans and working drawings funds will be proposed in 
the FY 03/04 budget.  This project will be deleted from the next status report.

Project Status

The study phase was completed 1/31/02.Schedule

The project is within budgetBudget

There are no other significant issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 17

CHINO
GENERAL SERVICES
DUTTA, SALINDER K

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71300

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
50/1999
0324/1998
0050/1999

Budget Item

1760-301-0768
1760-490-0768
1760-301-0768
1760-490-0768

Appropriation($)

     148,000.00 
     244,000.00 
   3,522,000.00 
     255,300.00 

Document

10666
11274
52296
52763

Transferred($)

     148,000.00 
     244,000.00 

   3,233,200.00 
     255,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     148,000.00 
     244,000.00 
   3,777,300.00 

            .00 
     148,000.00 
     244,000.00 

   3,488,500.00 

            .00 
     148,000.00 
     209,626.48 

   3,063,495.91 

Project    4,169,300.00    3,880,500.00    3,421,122.39 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-MAY-1999
01-JUL-1999

04-SEP-1998
30-MAR-1999
01-JUL-1999
01-JUL-2000

20-FEB-1998
01-DEC-1999
13-JUN-2000
15-MAR-2001

14-OCT-1999
30-MAY-2000
09-MAR-2001
28-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $3,880,500.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 99% complete.  The final walk-thru 
was conducted on 5/28/02, and the contractor is currently completing minor punch list items.

Project Status

Due to the punch list items, the construction completion date has been revised to 6/28/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

25-SEP-2000 26-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 18

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111686

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768

Appropriation($)

      20,000.00 
     201,000.00 

Document

52665
52955

Transferred($)

      20,000.00 
     201,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     201,000.00 

            .00 
            .00 

      20,000.00 
     201,000.00 

            .00 
            .00 

      19,998.64 
      31,309.00 

            .00 
            .00 

Project      221,000.00      221,000.00       51,307.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
07-JAN-2002
01-AUG-2002
08-JAN-2003
18-MAY-2003

04-JAN-2002
01-JUN-2002
08-JAN-2003
18-MAY-2003
18-JUN-2004

01-SEP-2001
07-JAN-2002
10-SEP-2002
08-JAN-2003
18-MAY-2003

04-JAN-2002
09-SEP-2002
08-JAN-2003
18-MAY-2003
10-AUG-2004

 100.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $2,513,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are currently in progress and are approximately 20% complete.Project Status

Due to the delay in processing the consultant contract, the completion date for the preliminary plans 
phase has been revised to 9/9/02.  This change will impact the remaining project schedule.

Schedule

The project is within budget. The working drawings and construction funding has been requested in the 
FY 02/03 budget.

Budget

There are no other significant issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 19

FRESNO
GENERAL SERVICES
DUTTA, SALINDER K

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111690

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0768(28)
1760-301-0768(28)

Appropriation($)

      20,000.00 
     281,000.00 

Document

52667
52925

Transferred($)

      20,000.00 
     281,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 

            .00 
            .00 

      20,000.00 
     281,000.00 

            .00 
            .00 

      20,000.00 
      76,988.94 

            .00 
            .00 

Project      301,000.00      301,000.00       96,988.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
14-FEB-2002
12-JUL-2002
22-APR-2003
31-JUL-2003

04-JAN-2002
12-JUL-2002
08-APR-2003
30-JUL-2003
31-JUL-2004

01-OCT-2001
14-FEB-2002
16-SEP-2002
09-MAY-2003
31-AUG-2003

04-JAN-2002
13-SEP-2002
08-MAY-2003
30-AUG-2003
31-AUG-2004

 100.00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $2,547,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are approximately 80% complete and are currently pending review by the Peer 
Review Board.  It is anticipated that the preliminary plans will be submitted for review to the Public 
Works Board on 9/13/02.

Project Status

The project schedule has been moved to 9/13/02, due to the delay in obtaining approval from the Peer 
Review Board.  This change will impact the remaining schedule.

Schedule

The project is within budget.  The appropriation for working drawings of $264,000 is being proposed in 
the 02/03 FY.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 20

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

GYM, VOC ED, WING V-STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70900

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      47,000.00 
     252,700.00 
   1,817,030.00 

Document

10662
11272
52161

Transferred($)

      47,000.00 
     252,700.00 

   1,817,030.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
     252,700.00 
   1,817,030.00 

            .00 
      47,000.00 

     252,700.00 
   1,817,030.00 

            .00 
      46,359.20 

            .00 
   1,564,138.03 

Project    2,116,730.00    2,116,730.00    1,610,497.23 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-JAN-1999
01-MAR-1999

30-JUN-1998
30-DEC-1998
01-MAR-1999
30-DEC-1999

20-FEB-1998
19-OCT-1999
02-AUG-2000
20-MAR-2001

31-AUG-1999
05-JUN-2000
19-MAR-2001
18-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,116,730.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete and the final payment has been processed. This project will be 
deleted from the next report.

Project Status

Due to various change orders for unforeseen site conditions, the construction completion date has been 
revised to 4/18/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

02-OCT-2000 03-JUL-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 21

SAN QUENTIN
GENERAL SERVICES
PERRY, DAVID W

KITCHEN &  DINING ROOM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106778

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(1.2)

Appropriation($)

     180,000.00 
     256,000.00 
   4,219,000.00 

Document

5011558
52706

Transferred($)

     180,000.00 
     256,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     256,000.00 
   4,219,000.00 

            .00 
     180,000.00 
     256,000.00 

            .00 

            .00 
     168,516.67 
     168,502.78 

            .00 

Project    4,655,000.00      436,000.00      337,019.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
08-AUG-2000
19-FEB-2000
10-APR-2001

15-JUN-2000
18-DEC-2000
09-APR-2001
11-MAR-2002

07-FEB-2000
16-JUL-2001
12-JUN-2002
13-AUG-2002

13-JUL-2001
11-JUN-2002
12-AUG-2002
13-AUG-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $4,655,000.00

CONSTRUCTIONCURRENT PHASE:

The working drawings are complete, and the Department of Finance approval to proceed to bid was 
received on 6/11/02.

Project Status

The completion date for the working drawings phase has been revised to 6/11/02.  This change will 
impact the remaining project schedule.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

29-JUN-2001
12-MAY-2002
13-JUL-2002

12-MAR-2002
12-JUL-2002
13-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 22

SAN QUENTIN
GENERAL SERVICES
SIU, ROBERT W

NEUMILLER INFIRMARY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70500

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
52/2000
0324/1998
0052/2000
0052/2000

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0001
1760-301-0768

Appropriation($)

     340,000.00 
     160,000.00 
     473,000.00 
   1,500,000.00 
   6,550,000.00 

Document

10658
51984
10933

Transferred($)

     340,000.00 
     160,000.00 
     473,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     340,000.00 
     633,000.00 
   8,050,000.00 

            .00 
     340,000.00 
     633,000.00 

            .00 

            .00 
     340,000.00 
     568,502.76 

            .00 

Project    9,023,000.00      973,000.00      908,502.76 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-OCT-1998
15-JUN-1999
01-SEP-1999

18-AUG-1998
01-MAY-1999
01-SEP-1999
20-FEB-2001

20-FEB-1998
20-SEP-2000
13-SEP-2001
03-JAN-2002

19-FEB-1999
16-MAY-2001
31-DEC-2001
04-JUN-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $9,023,000.00

CONSTRUCTIONCURRENT PHASE:

As of 5/16/01, the working drawings for the Infirmary are 95% complete and the working drawings for the
trailers for temporary quarters are 90% complete.  DGS, however, has decided to close out this project 
as it currently exists until the Department of Corrections has finalized the pending design and 
construction of the Correctional Treatment Center. This project will be deleted from the next report.

Project Status

A revised project schedule will be established upon reappropriation of the construction funds.Schedule

The construction appropriation reverted on 6/30/01.Budget

There are no other significant project issues at this time.Other information

20-SEP-2000
13-SEP-2001
03-JAN-2002

16-MAY-2001
31-DEC-2001
04-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 23

FOLSOM PRISON
GENERAL SERVICES
PERRY, DAVID W

OFFICERS & GUARDS STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70800

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-490-0768

Appropriation($)

     146,000.00 
     296,000.00 
   3,379,000.00 
     270,303.00 

Document

10661
11142
52295
52628

Transferred($)

     146,000.00 
     296,000.00 

   3,379,000.00 
     270,303.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     146,000.00 
     296,000.00 
   3,649,303.00 

            .00 
     146,000.00 
     296,000.00 

   3,649,303.00 

            .00 
            .00 

     241,932.47 
   3,621,189.55 

Project    4,091,303.00    4,091,303.00    3,863,122.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
16-MAR-1998
01-MAY-1999

07-AUG-1998
30-JAN-1999
01-MAY-1999
01-MAY-2000

20-FEB-1998
01-DEC-1999
13-JUN-2000
10-APR-2001

11-MAY-1999
09-JUN-2000
09-APR-2001
06-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $4,091,303.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 99% complete.  A request to utilize bid 
savings of $285,303 was approved by the Department of Finance on 4/29/02.  The additional funds were
required due to unforeseen site conditions. The final walk-thru was conducted on 6/6/02, and the 
contractor is currently completing minor punch list items.

Project Status

Due to the punch list items, the completion date for the construction phase has been revised to 8/6/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-OCT-2000 07-OCT-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 24

SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

SAN QUENTIN BUILDING 22 MODULAR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111691

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0001
1760-301-0001(16.5)

Appropriation($)

     288,000.00 
     484,000.00 

Document

52673

Transferred($)

     288,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

            .00 

            .00 
     288,000.00 

            .00 
            .00 

            .00 
     147,464.24 

            .00 
            .00 

Project      772,000.00      288,000.00      147,464.24 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
19-JAN-2002
19-JUN-2002
01-OCT-2002

18-JAN-2002
31-MAY-2002
30-SEP-2002
30-APR-2003

17-OCT-2001
17-SEP-2002
29-DEC-2002
17-MAR-2003

16-SEP-2002
28-DEC-2002
14-MAR-2003
30-SEP-2003

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $6,469,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress, and are approximately 95% complete.Project Status

Due to the construction phasing plan to house the Building 22 tenants during the subsequent structural 
retrofit, the completion date for the preliminary plans has been revised to 9/16/02.  This change will 
impact the remaining project schedule.

Schedule

Based upon revised program requirements from CDC, the estimated construction cost has increased. 
Construction funding is being requested in the FY 02/03 budget.  A request to reappropriate the working 
drawings funds was submitted to the Department of Finance in 2/02 and is currently pending approval.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 25

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

SEISMIC RETROFIT WING Q

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106791

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(7)

Appropriation($)

     174,000.00 
     187,000.00 
   2,220,600.00 

Document

51968
52936

Transferred($)

     174,000.00 
     187,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,000.00 
   2,220,600.00 

            .00 
     174,000.00 
     187,000.00 

            .00 

            .00 
     152,849.93 
      29,870.46 

            .00 

Project    2,581,600.00      361,000.00      182,720.39 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
10-FEB-2001
16-APR-2002
06-AUG-2002

09-FEB-2001
15-APR-2002
05-AUG-2002
07-APR-2003

01-NOV-2000
11-FEB-2002
02-SEP-2002
06-JAN-2003

08-FEB-2002
30-AUG-2002
02-JAN-2003
06-OCT-2003

    .00%
 100.00%
  60.00%
    .00%
    .00%

Current Comments

 $2,400,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 60% complete.Project Status

Due to the consultant’s delay in accomplishing the drawings, the completion date for the working 
drawings phase has been revised to 8/30/02.  This change will impact the remaining project schedule.

Schedule

The project is within budget.  A request to reappropriate the construction funds to FY 02/03 was 
submitted to the Department of Finance in 2/02.

Budget

There are no other significant project issues at this time.Other information

11-FEB-2002
28-JUN-2002
16-OCT-2002

27-JUN-2002
15-OCT-2002
16-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 26

VAN NUYS
GENERAL SERVICES
MOORE, GARY A

SPACE FRAME ROOF

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107729

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
52/2000
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

1760-301-0001
1760-301-0001
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0001

Appropriation($)

      63,400.00 
      53,400.00 
      82,800.00 

     234,815.00 
     388,985.00 
     883,200.00 

Document

51945
52132
99036
99036
52539
52627

Transferred($)

      63,400.00 
      53,400.00 
      82,800.00 

     234,815.00 
     388,985.00 
     883,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,400.00 
     136,200.00 
   1,507,000.00 

            .00 
      63,400.00 

     136,200.00 
   1,507,000.00 

            .00 
      64,875.01 

     112,552.50 
   1,294,357.49 

Project    1,706,600.00    1,706,600.00    1,471,785.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

27-JUL-2000
23-NOV-2000
16-MAR-2001
13-AUG-2001

10-NOV-2000
15-MAR-2001
30-JUL-2001
22-FEB-2002

27-JUL-2000
23-NOV-2000
16-MAR-2001
27-JUL-2001

10-NOV-2000
15-MAR-2001
26-JUL-2001
11-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,706,600.00

CONSTRUCTIONCURRENT PHASE:

The construction close-out documents have been completed, and the proposed final construction 
contract payment is in process.

Project Status

The project was completed on schedule.Schedule

The project is within budget.Budget

The project has split funding ($1,000,000 Capital Outlay and $721,200 Support).Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 27

SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107811

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

52/2000

Budget Item

1760-301-0768

Appropriation($)

      87,000.00 

Document

51969

Transferred($)

      87,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      87,000.00 

            .00 
            .00 

       4,240.00 
      69,970.34 

            .00 
            .00 

Project       87,000.00       87,000.00       74,210.34 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
12-AUG-2002
10-FEB-2003
09-JUN-2003

09-FEB-2001
07-FEB-2003
06-JUN-2003
09-JUN-2004

01-NOV-2000
12-AUG-2002
10-FEB-2003
09-JUN-2003

31-JUL-2002
07-FEB-2003
06-JUN-2003
09-JUN-2004

    .00%
  40.00%
    .00%
    .00%
    .00%

Current Comments

 $950,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans are approximately 40% complete, and the plans are currently pending review by 
the Peer Review Board.

Project Status

Due to the delay by the Peer Review Board in scheduling the review of the preliminary plans, the 
completion date for the preliminary plans phase has been revised to 7/31/02.  This change will impact 
the remaining project schedule..

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 28

CCI, TEHACHAPI
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107814

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

     135,000.00 

Document

51972
51972
51972

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 

            .00 
            .00 

            .00 
     135,000.00 

            .00 
            .00 

            .00 
      63,307.99 

            .00 
            .00 

Project      135,000.00      135,000.00       63,307.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
26-AUG-2002
08-MAY-2003
07-AUG-2003

09-FEB-2001
07-MAY-2003
16-AUG-2003
10-JUN-2004

01-NOV-2000
26-AUG-2002
08-MAY-2003
07-AUG-2003

10-MAY-2002
07-MAY-2003
06-AUG-2003
10-JUN-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $2,987,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans and authorization to proceed to the working drawings phase were approved by the
Public Works Board on 5/10/02.
 

Project Status

The schedule for the start of working drawings is pending approval of the FY 02/03 budget.  The 
tentative start date for the working drawings phase is 8/26/02.

Schedule

The project is within budget.  The working drawings and construction funding have been requested in 
the FY 02/03 budget.

Budget

There are no other significant issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 13-AUG-02

Page # 29

SANTA ANA
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
/
/
/

Budget Item

1760-301-0768
1760-301-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768(1)
1760-302-0768(1)
1760-302-0768
--
--
--

Appropriation($)

     257,000.00 
     344,000.00 
   3,141,478.50 
     451,500.00 

     289,021.50 
  10,949,000.00 

     887,363.00 
     638,978.00 
   1,060,096.00 
     673,074.00 

Document

10251
10494
1008-4031
1008-4031
1008-4031
1008-4031
CR8631
51672
52331
52762
04701586
ROC 8840
ROC 8856A

Transferred($)

     257,000.00 
     344,000.00 

   3,141,478.50 
     451,500.00 

(  2,661,169.50)
     289,021.50 
     289,021.50 

   4,432,000.00 
     746,775.00 
     887,363.00 
     638,978.00 

   1,060,096.00 
     673,074.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     257,000.00 
     344,000.00 

  18,090,511.00 

            .00 
     257,000.00 
     344,000.00 

   9,948,138.00 

            .00 
            .00 

     344,000.00 
   9,213,760.63 

Project   18,691,511.00   10,549,138.00    9,557,760.63 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1996
11-JUL-1997
15-SEP-1998
01-NOV-1998

30-MAY-1997
11-DEC-1997
01-NOV-1998
30-DEC-1999

04-SEP-1996
11-JUL-1997
23-MAR-2000
14-AUG-2000

30-MAY-1997
17-DEC-1999
15-JUL-2000
22-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $10,549,138.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 99% complete.  A request to utilize additional 
bid savings was approved by DOF on 4/12/02.  The additional funds were required due to unforseen site
conditions.  The final walk-thru was conducted on 5/24/02 and the contractor is currently completing 
minor punch list items.

Project Status

Due to the punch list items, the construction completion date has been revised to 6/22/02.Schedule

15-JUL-2000 15-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Additional funds (in the amount of $325,035) from the bid savings were received on 5/6/02.Budget

There are no other significant project issues at this time.Other information
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ELDRIDGE
GENERAL SERVICES
SHAW, DEREK M

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106780

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(6)
1760-301-0768

Appropriation($)

     174,000.00 
     194,000.00 
   2,122,000.00 

Document

51967
52930

Transferred($)

     174,000.00 
     194,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     194,000.00 
   2,122,000.00 

            .00 
     174,000.00 
     194,000.00 

            .00 

            .00 
     154,460.00 
      26,175.28 

            .00 

Project    2,490,000.00      368,000.00      180,635.28 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
15-DEC-2001
16-MAR-2002
17-JUL-2002

29-DEC-2000
15-MAR-2002
16-JUL-2002
16-JUL-2003

02-NOV-2000
25-JAN-2002
14-OCT-2002
26-FEB-2003

11-JAN-2002
11-OCT-2002
25-FEB-2003
26-FEB-2004

    .00%
 100.00%
  20.00%
    .00%
    .00%

Current Comments

 $2,316,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 20% complete.Project Status

Due to the delay in processing the consultant contract, the completion date for the working drawings 
phase has been revised to 10/11/02.  This change will impact the remaining project schedule.

Schedule

The project is within budget.  A request to reappropriate the construction funds in the 02/03 FY was 
submitted to the Department of Finance in 2/02 and is currently pending approval.

Budget

There are no other significant project issues at this time.Other information

25-JAN-2002
16-JUN-2002
17-OCT-2002

14-JUN-2002
16-OCT-2002
17-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
JUSTICE
TEAGUE, GLORIA L

1300 I STREET RENOVATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107738

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0820-301-0001(4.6)
0820-301-0001(4.6)
0820-301-0001(4.6)
0820-301-0001(4.6)

Appropriation($)

      19,000.00 
      35,000.00 
      91,000.00 

     500,997.00 

Document

51954
52084
52492
52698

Transferred($)

      19,000.00 
      35,000.00 
      91,000.00 

     500,997.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      19,000.00 
      35,000.00 
     591,997.00 

            .00 
      19,000.00 
      35,000.00 

     591,997.00 

            .00 
      16,590.50 
      34,966.50 

     585,884.84 

Project      645,997.00      645,997.00      637,441.84 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-JUL-2000
27-NOV-2000
08-MAY-2001
20-AUG-2001

10-NOV-2000
07-MAY-2001
17-AUG-2001
01-FEB-2002

31-JUL-2000
27-NOV-2000
08-MAY-2001
05-OCT-2001

10-NOV-2000
07-MAY-2001
04-OCT-2001
27-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $645,997.00

CONSTRUCTIONCURRENT PHASE:

The construction work was completed 4/26/02 and the final inspection was held 4/27/02.  The 
construction close-out documents are in process.  Upon the completion of the construction close-out 
documents, the final construction contract payment will be initiated.

Project Status

The project was completed on schedule (4/26/02).Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
JUSTICE
HARP, ALEX G

HAWKINS DATA CENTER HALON REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107726A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

0820-301-0001
0820-301-0001
0820-301-0001(1)
0820-301-0017(1)

Appropriation($)

      43,000.00 
      57,000.00 

     616,000.00 
     317,000.00 

Document

51955
52203
52953
52953A

Transferred($)

      43,000.00 
      57,000.00 

     379,033.00 
     189,517.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      57,000.00 
     933,000.00 

            .00 
      43,000.00 
      57,000.00 

     568,550.00 

            .00 
      43,000.00 
      56,934.54 
      61,169.25 

Project    1,033,000.00      668,550.00      161,103.79 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-SEP-2000
12-FEB-2001
02-OCT-2001
12-MAR-2002

01-DEC-2000
04-MAY-2001
11-MAR-2002
30-AUG-2002

25-SEP-2000
15-JAN-2001
02-OCT-2001
25-MAR-2002

12-JAN-2001
01-OCT-2001
22-MAR-2002
21-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $668,550.00

CONSTRUCTIONCURRENT PHASE:

The construction contract was approved and the Memorandum of Contract was issued on 4/19/02. The 
construction work is currently in progess and is approximately 10% complete. The official start date for 
this project was April 24, 2002 and the completion date is 8/21/02.

Project Status

Per the Memorandum of Contract, the official construction schedule for the actual construction work is 
4/24/02 - 8/21/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CHINO
YOUTH AUTHORITY
MASSETTI, ROBERT A

LIVING UNIT DOORS, UNITS 1 AND 3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: YTS70400

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

     167,000.00 
     179,000.00 
       1,500.00 

   4,200,500.00 

Document

10541
10879
11245
5011616

Transferred($)

     167,000.00 
     179,000.00 
       1,500.00 

   3,308,722.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     180,500.00 
   4,200,500.00 

            .00 
     167,000.00 
     180,500.00 

   3,308,722.00 

            .00 
     167,000.00 
     180,500.00 

   2,884,768.48 

Project    4,548,000.00    3,656,222.00    3,232,268.48 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-SEP-1997
28-SEP-1998
01-FEB-1999
26-JUL-1999

31-DEC-1997
29-JAN-1999
01-JUN-1999
21-JUL-2000

01-NOV-1997
28-SEP-1998
19-JAN-2000
31-MAY-2000

10-APR-1998
10-MAR-1999
30-MAY-2000
30-SEP-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $3,656,222.00

CONSTRUCTIONCURRENT PHASE:

The construction work for Unit 2, wings K & L is near completion.  It is anticipated that Unit 2, wing K & L
will be turned over to CYA on 08/16/02.  The demolition and lead paint abatement will begin on the O & 
R wings next.  The overall construction work is approximately 98% complete.

Project Status

The Unit 2 wings need to be accomplished separately instead of in-groups of two as in the prior Unit, 
therefore, the construction completion date has been revised to 09/30/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date


	QReport.doc.pdf
	Table of Contents Quart Report.pdf
	REAL ESTATE SERVICES DIVISION
	Page # 	Project Name 	Work Order
	REAL ESTATE SERVICES DIVISION

	Page #	 Project Name	Work Order
	FORESTRY
	REAL ESTATE SERVICES DIVISION

	Page #	 Project Name 	Work Order
	DEPT OF BOATING AND WATERWAYS
	PARKS AND RECREATION
	REAL ESTATE SERVICES DIVISION

	Page # 	Project Name 	Work Order
	REAL ESTATE SERVICES DIVISION

	Page #	 Project Name 	Work Order
	REAL ESTATE SERVICES DIVISION

	Page #	 Project Name	Work Order



